



Sheridan School District Bond & Facility Phases



Phase I

Re-structure Bond Board vote

Bond rating = AA+

Bond sold – March 13th

Phase II

Identify Project Manager -

Phase III

Identify Projects (staff, administrators)

Identify Projects (staff, administrators, parents, community)

2012-2013

Phase III -continued

Identify Projects (staff, administrators, parents, community)

Prioritize Projects (staff, administrators, parents, community)

*With WESD as Project Manager

Phase IV

Community involvement on Bond Re-Funding leading to vote in 2013-2014

Identify other funding sources

Grants – Nike, Artificial turf

Sell name on Stadium

Company cost savings

Track is named after Joni Huntley

Fund raise

Donations

Core of Engineers

2013-2014

Phase V

Bond Measure up for vote

Fall

or

Spring

Apply for grants

Utilize Prioritized list to develop scope of work and timelines

Go out for RFP on some projects for summer of 2014

*With WESD as project manager we do not need to go out for RFPs

2014-2015

Phase VI

Remaining projects – develop scope of work and timeline

All projects in process moving toward completion during the summer 2015