


Memorandum

**To: Bill Hanson
School Board Members**

From: Kerry M. Leider



Date: July 11, 2016

Re: Change Order for Bid 1247 Denfeld High School CTE Addition

Item 4.B.2 – Bid #1247 – Denfeld High School CTE Addition, Change Order #1 – Johnson Wilson Constructors – 1) Additional excavation and project coordination to relocate the main fiber connection to the school; 2) additional excavation and fill on the east side of the addition; 3) revise underground plumbing layout to utilize existing abandoned sanitary sewer line; and 4) change contract time to account for excessive weather resulting in an increase of \$21,525.86.

Recommendation: It is recommended the School Board approve the change order as listed above related to – Bid #1247 – Denfeld High School CTE Addition adding \$21,525.86 to the previously awarded base bid for a new contract total of \$660,525.86.

Attachment