

## SCHOOL BOARD COMMUNICATION

**Title: Approval of Request for Project Extension for NBMHS Re-Roof Project to DEED**

**Date: 2/10/26**

**Administrator: Jamie Burgess, Superintendent**

**Attachments: n/a**

<input checked="" type="checkbox"/>	Action Needed	<input type="checkbox"/>	For Discussion	<input type="checkbox"/>	Information	<input type="checkbox"/>	Other
-------------------------------------	---------------	--------------------------	----------------	--------------------------	-------------	--------------------------	-------

## BACKGROUND INFORMATION

Due to the ongoing difficulties in reaching closeout of the Nome-Beltz Middle/High School re-roof project, an extension must be requested from the Department of Education's Facilities Department. Currently the project timeline is approved through June 30, 2026; however, since project work cannot resume until weather and roof conditions allow, it is prudent to request an additional three months to allow for project completion.

## ADMINISTRATIVE RECOMMENDATION

The administration recommends approval of a request to the Department of Education to extend the timeline for project completion of the NBMHS re-roof project to September 30, 2026.

**Sample Motion: I move to approve a request to the Department of Education to extend the timeline for project completion of the NBMHS re-roof project to September 30, 2026.**