

Agenda Item II-F: Apollo Theater Improvements Change Orders Totaling +\$62,120.51

Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background:

-Change Order #2 with Design Electric in the amount of +\$17,469.60 to provide new company switch to the south wall and relocate the transformer to the mezzanine.

-Change Order #3 with Design Electric in the amount of +\$44,650.91 to revise the electrical scope to coordinate with final rigging electrical requirements and sound reflector requirements from the contract purchase as well as some RFI revisions and low voltage coordination revisions. In addition, there is an existing FPE panel related to the old rigging that is not being utilized anymore which will be demolished and removed.

This project is funded with proceeds from the 2023A Alternative Facilities Bonds and one-time general funds.

These change orders are within the approved budget for this project.

Administration Recommendation:

The Administration recommends approval of these change orders for the above named project.