

Change Order				
		OWNER	Х	
		ARCHITECT	-	
		WO INSTITUTE OF THE PERSON OF		
		CONTRACTOR	X	
		FIELD		
		OTHER		
PROJECT (Name and address): Capital Improvements at Chisholm Trail School	CHANGE ORDER NU Intermediate	MBER: 001		
	DATE: June 09, 2004			
TO CONTRACTOR (Name and address): Goldsmith Construction Company P.O. Box 2438	ARCHITECT'S PROJECT CONTRACT DATE: Ju			
Keller, Texas 76244	CONTRACT FOR: Ge	neral Construction		
Capital Improvements at Chisholm Trail The original Contract Sum was The net change by previously authorized The Contract Sum prior to this Change O The Contract Sum will be increased by th The new Contract Sum including this Ch The Contract Time will be unchanged by The date of Substantial Completion as of NOTE: This Change Order does not includeen authorized by Construction Change	Change Orders Order was his Change Order in the amount of lange Order will be Zero (0) days. The date of this Change Order therefore is Section of the changes in the Contract Sum. Contract T	\$ 1,670,530 \$ 1,670,530 \$ 362,000 \$ 2,032,530 September 01, 2004 Time or Guaranteed Maximum Price which have agreed upon by both the Owner and Contractor	0.00	
NOT VALID UNTIL SIGNED BY THE AF	RCHITECT, CONTRACTOR AND OWNER			
ARCHITECT (Firm name)	Goldsmith Construction Company CONTRACTOR (Firm name)	Keller Independent School District OWNER (Firm name)		
	P.O. Box 2438, Keller, Texas 76244	350 Keller Parkway, Keller, Texas 76248		
ADDRESS	ADDRESS	ADDRESS		
BY (Signature)	BY (Signature)	BY (Signature)		
N/A	Stanley Goldsmith	Richard Walker		
(Typed name)	(Typed name)	(Typed name)		
DATE	DATE	DATE		