

Aledo ISD  
 High School Renovation and Additions  
 Early Material Release  
 Date: 12/11/23  
 Prepared By: JB



Division	Description	Cost For Early Release Material	Project Building/Area
00 00 00	Procurement		
01 00 00	General Requirements		
02 00 00	Existing Conditions		
03 00 00	Concrete		
04 00 00	Masonry		
05 00 00	Metals		
06 00 00	Woods, Plastics & Composites		
07 00 00	Thermal & Moisture Protection		
08 00 00	Openings		
	Glass and Glazing - Storefront system	\$200,000.00	High School/ Steve Wood Complex
	Doors Frames Hardware	\$175,000.00	High School/ Steve Wood Complex
09 00 00	Finishes		
	Fabric Wrapped Panels	\$200,000.00	High School
10 00 00	Specialties		
	Lockers	\$114,000.00	High School/ Steve Wood Complex
	Partitions	\$150,000.00	High School/ Steve Wood Complex
11 00 00	Equipment		
	Theatrical Equipment - Stage Curtain	\$120,000.00	High School
12 00 00	Furnishings		
	Auditorium/Lecture Hall Seating	\$273,452.00	High School
13 00 00	Special Construction		
	Pre-Engineered Metal Building	\$1,108,555.00	Steve Wood Complex / Ag Building
14 00 00	Conveying Equipment		

21 00 00	Fire Suppression		
22 00 00	Plumbing		
23 00 00	Mechanical		
25 00 00	Integrated Automation		
26 00 00	Electrical		
	Light Fixtures - Standard		
	Light Fixtures - Custom	\$100,000.00	High School
	600 Amp Service	\$115,000.00	Ag Building
	1000 Amp Service	\$200,000.00	Steve Wood Complex
27 00 00	Communications		
28 00 00	Electronic Safety & Security		
31 00 00	Earthwork		
32 00 00	Exterior Improvements		
33 00 00	Utilities		
	Subtotal	\$2,756,007.00	
	GCs/Fee (7%+6%)	\$358,281.00	
	Proposed Early Material Release	\$3,114,288.00	