



THE JAMAR COMPANY/4701 MIKE COLALILLO DR. ■ DULUTH, MN 55807-2762 ■ PHONE 218-628-1027 ■ FAX 218-628-1174

September 22, 2014

AMBE LTD.
7201 Ohms Lane
Suite #150
Minneapolis, MN 55439

Attn: Mike Johnston
Job: R14007
Subject: Congdon Park Elementary Re-Roof
Change Order #001 (*Masonry Credit*)

Dear Mr. Johnston

As per requested, The Jamar Company is submitting the attached change order for your approval on the above mention project. This change to the contract price is to credit the project for masonry work that was eliminated during construction. Please feel free to contact me with any questions or concerns that you may have regarding this matter. Thank you for your time.

Respectfully Submitted,

A handwritten signature in blue ink, appearing to read "Garrett K. Bunkowske". The signature is fluid and cursive, written over a white background.

Garrett K. Bunkowske
Project Manager
Architectural Division

GB/mz
Cc: Job Folder



CHANGE ORDER

CUSTOMER: Duluth Public Schools, ISD 709
SUBMITTED ON: 09/22/14
JOB NAME: Congdon Park Elementary Re-Roof
JOB #: R14007
LOCATION: 3116 W. Superior St.
PHASE #: _____

Duluth, MN 55802
CUSTOMER PO #: _____

CHANGE TYPE:
 Firm Price T&M T&M Not to Exceed

 Other (Describe) _____

Scope: Credit for masonry work not preformed on East wall of the project area.

<u>Item #</u>	<u>Description</u>	<u>Quantity</u>	<u>Unit</u>	<u>Unity Price</u>	<u>Total Cost</u>
1	Stretar Masonry Credit	1	LS	\$ (2,727.00)	\$ (2,727.00)
2	Jamar Sub-Contract 5 % Mark-Up	1	LS	\$ (136.35)	\$ (136.35)

Net Change Order Amount: \$ (2,863.35)

Orginal Contract Amount: \$ 814,000.00

Revised Contract Amount: \$ 811,136.65

PREPARED BY:

ACCEPTED BY (Customer):

THE JAMAR COMPANY

 (Jamar Superintendent)

 (Authorized Signature)

September 22, 2014

 Date

 Date

NOTE: Unless expressly noted above to the contrary, The Jamar Company reserves the right to claim later for such delay costs and indirect and impact costs as may be attributable to this change.

Distribution:

White - Jamar Office

Yellow - Jamar Field

Pink - Customer