



TO: Dr. Randy McCoy

FROM: Julie Hinds

DATE: April 18, 2008

RE: Pierce Street Elementary Additions
Pryor and Morrow Architects Project No. 2007523
Change Order Number One (1)

For you consideration and approval, I am submitting Change Order Number One (1) for the Pierce Street Elementary Addition project with TL&C Construction. If approved, this change order will authorize a change in the contract documents to include the replacement of all windows in the existing building. The total cost for this change order will be an addition of \$345,885 to the contract amount bringing the total contract amount to \$1,228,568.

The money for this change order will be paid out of Capital Projects Funds.