

Browning Public Schools
Board Agenda Request
Meeting To Be Held: 10-8-19



Recognition: ☐ Students ☐ Staff ☐ Parents
Information: ☐ Building Report ☐ Old Business ☐ Superintendent's Report
Action: ☐ Resignation ☐ Hiring ☐ Contract Service Agreements
 ☐ Travel Out-of-State ☐ Travel In State ☒ Approvals
 ☐ Termination ☐ Legal Matters ☐ Other:
This action request pertains to ☐ Elementary (only) ☒ High School/District Wide

Date: 10-3-19

To: **Corrina Guardipee-Hall, Supt.**

From: Dixie Guardipee
Title: Facilities Secretary

Subject: Change Order #1: Hannon HVAC - BHS Exhaust Hoods in Home Ec Room

Description: New hoods came with different wiring than originally bid so Hannon's electrical contractor had to change original Electrical wiring.

Financial Impact: \$2,856.32

Funding Source (Budget/grant, etc.): 115.68.434.1700.112.420

Attachment(s): Change Order #1

Approval: Superintendent's Office/Finance/Personnel as applicable (Initial) _____

Comments: _____

Board Action: ☐ N/A (Info) ☐ Approved ☐ Denied ☐ Tabled to: _____

10/3/2019

Browning Public Schools Mail - Fwd: BROWNING HOME EC HVAC Upgrade to 3P manual starter



Dixie Guardipee <dixie@bps.k12.mt.us>

Fwd: BROWNING HOME EC HVAC Upgrade to 3P manual starter

1 message

Timothy Peterson <TimothyP@lpwarchitecture.com>
To: Guardipee-Hall Corrina <corrinag@bps.k12.mt.us>
Cc: Dixie@bps.k12.mt.us

Fri, Sep 27, 2019 at 8:10 AM

We have a small change on the Home Ec Ventilation project from Wes Hannon. The island hoods came in with different switches from the wall hoods. (3-tier switches vs. on/off switches) The electrician needs to wire the switches differently and is asking for this add to the contract. I feel it is a warranted change. May I tell him to get the work done and process a change order?



Timothy M. Peterson,
AIA, LEED AP BD+C, GGP
Vice President | Principal
Architect

P. 406.604.4464

15 Fifth Street South | Great
Falls, Montana 59401

timothy@lpwarchitecture.com
www.lpwarchitecture.com

>>> Wesley Hannon <wghannon@gmail.com> 9/10/2019 8:54 AM >>>
Change to speed controls

----- Forwarded message -----

From: **Kronebusch Electric** <electrc@3rivers.net>
Date: Fri, Sep 6, 2019, 3:38 PM
Subject: BROWNING HOME EC HVAC Upgrade to 3P manual starter
To: Wes Hannon <wghannon@gmail.com>

TO: Wes Hannon

re: Browning HVAC HomeEc project Upgrade THREE toggle motor starting switches from single pole to EATON B100SOC three pole.

Added charge for going from 1 pole to 3 pole Manual Starters 3 X 224.00 = 672.00

Added charge for extra thermal overload heaters 6 X 58.00 = 328.00

Added charge for upgrading from Eaton MSH Heaters, as bid, to Eaton FH03 Heaters 3 X 14.50 = 43.50

6 handy box blank covers 1.25 = 7.50

6 3/4" offset nipples 5.89 = 35.16

4 conductor #12 MC cable = 400.66

15 hrs includes wiring and installation of extra materials, plus electrician's conversations on the job, quoting, phone time with supplier/office, etc. X 85.00 = 1275.00

Trip to Browning = 94.50

Total for this change = **\$2,856.32**

Call us Monday if you have questions.

Dede

Kronebusch Electric

120 N Front St

CHANGE ORDER

ORDER NO 1

DATE 9-27-19

AGREEMENT DATE 6-26-19

NAME OF PROJECT Addition to Home Ec Room at BHS of six exhaust fans & Electrical

OWNER Browning School District No. 9

CONTRACTOR Hannon H.V.A.C.

The following change is hereby made to the Contract Documents:

Item No 1 Change in the electrical switches from the wall hoods \$ 2,856.32

Explanation: The wall hoods were shipped incorrectly with multi-speed switches. The electrician decided to wire them for the multi-speed switches which took more complicated wiring than the single-speed switches required. The multi-speed switches are an upgrade to the fans.

CHANGE TO CONTRACT PRICE

| | |
|---|---------------------|
| Original Contract Price: | \$ <u>64,000.00</u> |
| Current Contract Price adjusted by previous Change Order: | \$ <u>-0-</u> |
| The Contract Price due to this Change Order will be increased by: | \$ <u>2,856.32</u> |

The new Contract Price including this Change Order will be: **\$ 66,856.32**

CHANGE OF CONTRACT TIME

The Contract Time will be increased by 30 calendar days.
The date for completion of all work will be 10-30-19 .

Recommended by A/E: _____

Ordered by Contractor: _____

Accepted by Owner: _____

