



1018 Hogsback Rd.
Mason, MI 48854
517-694-0117

Change Order Quotation

Date: 08/07/26 PM: Chais V.
Project Name: Wexford Montessori Academy Addition
Project Number: SO-1840
Bulletin No.: Bulletin 5
Description of Change: COR 31 - Bulletin 5
Added Work Days: 10

A	Subcontractor Cost	\$	67,964.29		
B	CM Office Staffing	\$	9,896.00	Apply Mark-up?	Yes
	Mark-Up	\$	4,077.86	Rate:	6%
	Subtotal	\$	81,938.15		
	Bond	\$	819.38	Bond Required?	Yes
	Adjustment	\$	(2.53)		
	Change Order Total	\$	82,755.00		

Notes:

Costs Include: Concrete remobilization due to not being able to pour this when everything else was poured (waiting on BWL and direction), Paiting of fire suppression lines, bulletin 4 deleting piping running from existing building to addition, plumbing shown on bulletin 5, sitework for 6" line from hydrant to building and overtime requested by LSD, asphalt patch associated with road tie-in by Leavitt and Starck, and asphalt patch by Mckearney on east end of lot.

EXCLUDES: FIRE SUPPRESSION (SUBMITTED ON SEPERATE QUOTE), BWL COSTS FOR HYDRANT AND INSPECTORS (AGREEMENT WITH LSD), WORK NOT SHOWN IN BULLETIN 5.

Laux Construction

Architect

Owner
