
Agenda Item II-G: Multipurpose Athletic Facility Change Order Totaling +\$3,000
Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background

- Change Order #4 with Joe's Excavating in the amount of +\$3,000.00 to excavate along the existing city and school district underground fiber lines along the south path to deepen the fiber depth in order to accommodate the specified grading plan.

This project is funded with proceeds from the 2025A School Building Bonds.

This change order is within the approved budget for this project.

Administration Recommendation:

The Administration recommends approval of this change order for the above named project.