
Agenda Item II-H: Multipurpose Athletic Facility Change Order Totaling +\$8,940.75
Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background

- Change Order #5 with Joe's Excavating in the amount of +\$8,940.75 for revisions to the nyloplast structures that catch the rainwater off the gutters and downspouts. The structure sizes that were specified in the bidding documents did not correlate with the specified storm piping from structure to structure, so the nyloplast structures had to be upsized to accommodate the storm piping sizes.

This project is funded with proceeds from the 2025A School Building Bonds.

This change order is within the approved budget for this project.

Administration Recommendation:

The Administration recommends approval of this change order for the above named project.