



Poettker Construction
400 S. Germantown Road
Breese, Illinois 62230
P: (618) 526-7213
F: (618) 526-7654

Project: 01-26020-000 - Richland Cnty Athletic Complex
1200 E Laurel St
Olney, Illinois 62450

CHANGE EVENT #011 - Removing Window - Office A105

Origin:

Date Created:	9/29/2026	Created By:	Nolan Poettker
Status:	Open	Scope:	TBD
Type:	Contingency	Change Reason:	Client Request
Description:	Pricing to remove window in Office A105.		
Attachments:	Grunloh PCCO#4 credit.pdf , COR_02-Office_A105_Window_Infill.pdf		

CHANGE EVENT LINE ITEMS

			Revenue					Cost							
Budget Code	Vendor / Contract	UOM	QTY	Unit Cost	ROM	Prime CCO	Latest Price	QTY	Unit Cost	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
04-042-042000.S MASONRY.Subcontractor	Wagner Masonry, Inc. 012602000003		1.0	\$3,255.56	\$3,255.56		\$3,255.56	1.0	\$3,255.56	\$3,255.56			\$3,255.56		
	Grunloh Construction Inc 012602000001		-1.0	\$962.00	(\$962.00)		(\$962.00)	-1.0	\$962.00	(\$962.00)			(\$962.00)		
	Poettker Construction Company		1.0	\$120.00	\$120.00		\$120.00	1.0	\$120.00	\$120.00			\$120.00		
Description: CM FEE															
	Poettker Construction Company		1.0	\$17.20	\$17.20		\$17.20	1.0	\$17.20	\$17.20			\$17.20		
Description: Insurance															
30-300-300000.O CONTINGENCY.Other	Poettker Construction Company		-1.0	\$2,430.76	(\$2,430.76)		(\$2,430.76)	-1.0	\$2,430.76	(\$2,430.76)			(\$2,430.76)		
Description: Contingency															
Grand Totals					\$0.00	\$0.00	\$0.00			\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00