



Change Order

P. O. Box 2438

Keller, Texas 76244

PROJECT (Name and address): CHANGE ORDER NUMBER: 002 Indian Springs Middle School -DATE: March 30, 2007 ARCHITECT: Additions 305 Bursey Road CONTRACTOR: Keller, Texas 76248 FIELD: TO CONTRACTOR (Name and address): ARCHITECT'S PROJECT NUMBER: 2420.00 Goldsmith Construction CONTRACT DATE: October 24, 2005 OTHER: [7]

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

CONTRACT FOR: General Construction

Reconciliation of Owner's Betterment - See Attached Owner's Contingency Allowance Log.

The original Contract Sum was 4,462,000.00 The net change by previously authorized Change Orders 104,843.00 The Contract Sum prior to this Change Order was 4,566,843.00 The Contract Sum will be decreased by this Change Order in the amount of (-2.728.00)The new Contract Sum including this Change Order will be 4,564,115.00

The Contract Time will be unchanged by Zero (0) days. The date of Substantial Completion as of the date of this Change Order therefore is July 30, 2006

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

VLK Architects, Inc.	Goldsmith Construction	Keller ISD
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
1161 Corporate Drive West, Suite 300, Arlington, Texas 76006	P. O. Box 2438, Keller, Texas 76244	350 Keller Parkway, Keller, Texas 76248
ADDRESS Fold Tade	ADDRESS	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Rola Fadel	Bryan Goldsmith	Dr. David Farmer
(Typed name) 04 03 07	(Typed name) 4/3/07	(Typed name)
DATE	DATE	DATE