



AIA Document G714™ – 2007

Construction Change Directive

PROJECT: <i>(Name and address)</i> 15075.00 TPSD, Lawhon Elementary School Renovations Tupelo, MS	DIRECTIVE NUMBER: 003 DATE: February 16, 2018	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONSULTANT: <input type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR: <i>(Name and address)</i> Sullivan Enterprises 100 Industrial Park Magee, MS 39111	CONTRACT FOR: General Construction CONTRACT DATED: 03/21/2017 ARCHITECT'S PROJECT NUMBER:	

You are hereby directed to make the following change(s) in this Contract:
(Describe briefly any proposed changes or list any attached information in the alternative)

Remaining Contingency Allowance:	\$ 51,373.56
Deduct from Contingency for labor and material for demolition, concrete, reinforcement and handrailing for the ADA ramp and concrete steps.	-\$ 35,900.00
Ending Contingency Allowance:	\$ 15,473.56


PROPOSED ADJUSTMENTS

- The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:
 - Lump Sum decrease of \$0.00
 - Unit Price of \$ per
 - As provided in Section 7.3.3 of AIA Document A201-2007
 - As follows: Deduct \$35,900.00 from the Contingency Allowance for the changes noted herein. Remaining Contingency Allowance per this CCD #3 is \$15,473.56
- The Contract Time is proposed to remain unchanged. The proposed adjustment, if any, is (0 days).

When signed by the Owner and Architect and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CCD.


JBHM Architects, P.A.
ARCHITECT *(Firm name)*
105 Court Street
Tupelo, MS 38804
ADDRESS


BY *(Signature)*

William M. Lewis, AIA
(Typed name)

2-16-18
DATE

Tupelo Public School District
OWNER *(Firm name)*
72 South Green Street
Tupelo, MS 38804
ADDRESS


BY *(Signature)*

Dr. Gearl Loden
(Typed name)

DATE


Sullivan Enterprises
CONTRACTOR *(Firm name)*
100 Industrial Park
Magee, MS 39111
ADDRESS


BY *(Signature)*

Joseph Sullivan
(Typed name)

2/21/18
DATE

P. O. BOX 859 • MAGEE, MISSISSIPPI 39111 • MAGEE INDUSTRIAL PARK • 601-849-2441 • FAX 601-849-4121



November 1, 2017


Mr. Charles Laney
Tupelo Public School District
72 South Green Street
Tupelo, MS 38804

Re: ADA Ramp & Concrete Steps located Lawhon Elementary Gym

Dear Charles,

The price for labor and material for demolition, concrete, reinforcement and handrailing for the ADA ramp and concrete steps to be located at Lawhon Elementary Gym is \$35,900.00.

Sincerely,



Joey Sullivan
Vice-President

"As for me and my house (business), we will serve the Lord." Joshua 24:15