

CHANGE ORDER NUMBER: 004

Change Order

(Typed name)

DATE

September 1, 2011

PROJECT (Name and address):

Tupelo High School Additions & Renovations Phase 2	DATE: September 1, 2011			ARCHITECT: 🛛
Renovations Phase 2				CONTRACTOR:
O CONTRACTOR (Name and address): ARCHITECT'S PROJECT NUMBER: 10068.00			FIELD:	
Century Construction & Realty, Inc.	Robert E. Lee Drive (PO Box 1366- 02) CONTRACT FOR: Tupelo High School Band Hall Additions & Repovations			OTHER:
705 Robert E. Lee Drive (PO Box 1366-38802)				VINEK: □
Tupelo, MS 38804				
THE CONTRACT IS CHANGED AS FOLLOW (Include, where applicable, any undisputed		aable to previously exect	ited Construction Chan	ge Directives)
Add to Contract for additional lockers:		\$19,012.54		•
Add to Contract for new circuits & wiring	for homeruns:	\$12,197.07		
Total add to Contract amount:		\$31,209.61		
The original Contract Sum was The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be increased by this Change Order in the amount of The new Contract Sum including this Change Order will be				\$ 2,039,500.00 \$ 379,570.74 \$ 2,419,070.74 \$ 31,209.61 \$ 2,450,280.35
The Contract Time will be unchanged by The date of Substantial Completion as of		Change Order therefore is	s July 22, 2011	
NOTE: This Change Order does not includ have been authorized by Construction Character, in which case a Change Order	ange Directive u is executed to s	intil the cost and time have supersede the Construction	e been agreed upon by n Change Directive.	
NOT VALID UNTIL SIGNED BY THE AR	Chileci, Con	TRACIOR AND OWNER	K.	
JBHM Architects, P.A.		nstruction & Realty, Inc		c School District
ARCHITECT (Firm name)	· "	OR (Firm name)	OWNER (Fire	•
105 Court Street Tupelo, MS 38804	(PO Box 13	D. Lee Drive 366-383(2)	72 South Gre Tupelo, MS	
ADDRESS	Tupelo, MS	3 38804	ADDRESS	
BY (Signature)	BY (Signat	z ure	BY (Signatur	e)
William M. Lewis, AIA	Colin Malo	oney'- President	David Mead	

(Typed name)

DATE

(Typed name)

DATE

OWNER: X