

NAVARRO INDEPENDENT SCHOOL DISTRICT

Subject: **Consider and take possible action to approve a Change Order regarding Savings Return(s) for the New High School Project**

Date: September 29, 2025

Administrator Responsible/Position: Paul Neuhoff/Chief Financial Officer

A. Purpose of Agenda Item:

☐ Information Only

☒ Action Needed

☐ Receive Input

B. Authority for This Action:

☒ Local Policy

☐ Law or Rule

☐ N/A

C. Priority, Goal, or Need Addressed:

☐ Strategic Plan

☐ District/Campus
Improvement
Plan

☒ Other

Priorities

☐ **Priority 1:** Recruiting, Hiring, Coaching, and Retaining High Quality Teachers and Staff to Support Student Outcomes.

☐ **Priority 2:** Maximizing Academic Performance.

☐ **Priority 3:** Maximizing Co-Curricular and Extra-Curricular Opportunities, Performance, and Engagement.

☐ **Priority 4:** Planning, Preparing, and Maintaining Facilities and Environments for Learning.

☐ **Priority 5:** Obtaining and Maintaining Top Rated District Recognition

Board Goals for 2023-2028

☐ **Goal 1*:** The percent of 3rd grade students that score meets grade level or above on STAAR Reading will increase from 49% to 60% by June 2024, 65% for 2024-2025, 70% for 2025-2026, 75% for 2026-2027, 80% for 2027-2028. **(HB3 Required Goal)**

☐ **Goal 2*:** Increased overall student performance in mathematics to 85% Meets Standard by 2028. The percent of 3rd grade students that score meets grade level or above on STAAR Math will increase from 53% to 65% by June 2024, 70% for 2024-2025, 75% for 2025-2026, 80% for 2026-2027, 85% for 2027-2028. **(HB3 Required Goal)**

☐ **Goal 3*:** The percentage of graduates that meet the criteria for CCMR will increase from 72% to 88% by August 2024 and increase to 95% by 2028. **(HB3 Required Goal)**

D.

Summary: **Bartlett Cocke has submitted a change order to return savings on the New High School construction project.**

Background Information: **As construction of the new high school nears completion Bartlett Cocke,**

the Construction Manager At Risk, has determined that the GMP (Guaranteed Maximum Price) can be reduced due to savings that have occurred during the construction process.

Original GMP	\$ 97,211,460.00
Savings returned May 2025	(\$ 4,578,750.00)
GMP as of July 2025	\$ 92,632,710.00
Proposed Change Order	(\$ 2,776,490.19)
October 2025 GMP after change order	\$ 89,856,219.81

E. Comments Received:

☐ LT

☐ DEIC

☒ Other

All agenda items are reviewed by the Superintendent's Leadership Team.

F.

**Administrative
Recommendation:**

That the Board of Trustees review and approve the Change Order for Savings Return(s) for the New High School Project.

G. Fiscal Impact and Cost:

Amount: N/A

☐ Budget

☐ Grant/Special
Funds

☐ Other

☐ Bond

H.

Exhibits:

Request for Change Order

Action:

I move to approve/disapprove/postpone the Change Order for Savings Return(s) for the New High School Project, as presented by Administration,
