



TDIndustries

Excellence through Employee Ownership

November 24, 2008

Mr. Paul Address
Denton ISD

Paul, as requested, we are providing our proposal for the following list of work for your consideration. We have listed all items separately by school for your use. These items were generated from the various jobsite walks with DISD and the roofing manufacturer.

Denton High School

1. Rain bonnets over all roof flashings new and existing \$0.00
2. New sealer in all pitch pans new and existing \$0.00
3. Wrap all new exposed ductwork as directed by roofing manufacturer \$5,382
4. Paint all new ductwork in the wood shop white \$0.00
5. Remove all abandoned control wires and conduit \$0.00
6. New condensate lines from RTU's to proper drains with roof supports \$15,000

Total \$20,382

Strickland Middle School

1. Wrap all new exposed ductwork as directed by roofing manufacturer \$2,691

Total \$2,691

Calhoun Middle School

1. Wrap all new exposed ductwork as directed by roofing manufacturer \$5,382
2. Run condensate drains from RTU's to proper drain with roof supports \$15,000

Total \$20,382

Thank you for this opportunity to be of service. Please call if you have any questions
972-888-9483

Sincerely,
TDIndustries LTD.


Ronnie C. Cox
Sr. Project Manager

13850 Diplomat Drive
P.O. Box 819060
Dallas, Texas 75381-9060
(972) 888-9500

Change Order



TD Industries

Excellence through Employee Ownership

Change Order #:	One	Date:	9-15-08
Customer Name:	Denton ISD	Job Name:	Fred Moore HS
		Job #:	NTS1029019
Customer Contact:	Paul Andress	<input checked="" type="checkbox"/> Increase <input type="checkbox"/> Decrease	\$14,478.00

Typically Repair or Remodel	If Project is Sales Taxable:	
	CO before Sales Tax	\$
	CO Sales Tax	\$
	Total CO with Sales Tax	\$

Typically New Construction	If Project is Not Sales Taxable:	
	Change Order Amount	\$14,478.00

This is your authority to change the above contract in the following manner:	
Change order is to cover the additional charge for the delay in the project start date.	\$
	\$
Cost of additional crane charge for travel time. First trip.	\$ 1,450.00
Cost of additional crane charge for travel time. Second trip.	\$ 1,450.00
Truck and trailer to haul equipment to Denton.	\$ 664.00
Fork truck to unload and reload the equipment to haul to the job.	\$ 245.00
Storage charges to store the equipment.	\$ 150.00
The difference between regular time and over time labor for working on Saturday.	\$ 1,650.00
Working over 8 hours daily during the week to meet the scheduled completion date.	\$ 3,487.00
Wrap all new exposed ductwork as directed by roofing manufacturer	\$ 5,382.00
	\$
	\$
	\$
	\$
	\$
	\$
	\$
	\$

Authorized By (Customer Name): Paul Andress 11-19-08
 TD Industries Project Manager: Bruce Lane Team Leader Approval: _____

