Added Value Items Funded from Owner Contingency

| PC Number | Description | Cost |
|-----------|---|-----------|
| 66 | Commissioning Services | \$110,441 |
| 269 | FFE Ice Makers | \$43,838 |
| 281 | Bronco Way Elevation Revisions & Submittal Comments (Warren) | \$235,100 |
| 357 | Additional Striping at Bronco Way Connections & Type 3 Barricades | \$18,995 |
| | | \$408,374 |

Total: \$408,374