

**Parkrose School District
Shaver Multipurpose Addition Roofing Project
Change Order Log**

Date	Change Order #	Detail	Amount	Board Review
Sub Total Previously Approved			\$0.00	
7/31/2013	CO 1	Over excavation, delete signs on fence, revise steel column height, revise flooring, revise ceiling tile product, revise trash enclosure footing/curb, reroute rooftop electrical to interior, delete paint @mp ceiling	\$14,470.51	
9/19/2013	CO 2	Fire rated wall, City directed backflow, added storm piping, trash enclosure issues, repair existing railing, cap chimney, added roof drain, add trash enclosure drain and vent, modify trash enclosure gate, replace existing roof exhaust fan	\$23,851.95	
Sub Total to Approve			\$38,322.46	
TOTAL CHANGE ORDERS - SHAVER MULTIPURPOSE & ROOFING			\$38,322.46	