

3728 Bemidji Ave N.
Suite 300
Bemidji, MN 56601
P: (218) 751-4502
F: (218) 444-4502



2471 Galpin Court
Suite 114
Chanhassen, MN 55317
P: (952)855-4830
F: (952) 855-4834

Change Request

Date: 1/13/2025
Project Name: Northhome Boiler and IAQ Upgrade
Project Location: Northhome MN
PSM Project Number: CC2423
Change Request #: 5
CR Submitted to: Northhome School

Description: Time and Material to provide and install Electric humidifiers in the 5 penthouse air handling units.

A. Labor	Hours	Rate/HR	
Plumbing Labor	40	\$115.00	\$4,600.00
Plumbing Labor Deduct	0	-\$115.00	\$0.00
Pipefitter Labor	0	\$115.00	\$0.00
Pipefitter Labor Deduct	0	-\$115.00	\$0.00
Ductwork Labor	40	\$112.00	\$4,480.00
Ductwork Labor Deduct	0	-\$112.00	\$0.00
Fabrication Labor	0	\$112.00	\$0.00
Fabrication Labor Deduct	0	-\$112.00	\$0.00
Insulation Labor	10	\$114.00	\$1,140.00
Insulation Labor Deduct	0	-\$114.00	\$0.00
Controls / Service / Refrigeration Labor	30	\$115.00	\$3,450.00
Controls / Service / Refrigeration Labor Deduct	0	-\$115.00	\$0.00
Shipping	6	\$70.00	\$420.00
Detailing	0.00	\$115.00	\$0.00
Commissioning	0.00	\$115.00	\$0.00
Engineering	0	\$130.00	\$0.00
Labor Subtotal			\$14,090.00

B. Material	
5 - Humidifiers	\$64,700.00
Piping material	\$8,500.00
Insulation Material	\$1,500.00
Controls Material	\$2,500.00

Safety Consumables		\$45.00
Lift/Forklift/Excavator Rental	\$850.00	Month \$441.69
Material Subtotal		\$77,686.69

3728 Bemidji Ave N.
Suite 300
Bemidji, MN 56601
P: (218) 751-4502
F: (218) 444-4502



2471 Galpin Court
Suite 114
Chanhassen, MN 55317
P: (952)855-4830
F: (952) 855-4834

C. Subcontractors

Westmore - Propane tank	\$0.00
Crete & Co - Concrete work	\$0.00
Electrical - Bessler	\$14,000.00
Keller - Fence	\$0.00
Full Bore - Directional boring	\$0.00
Subcontractor Subtotal	\$14,000.00

A: Labor Total		\$14,090.00
B: Material Total		\$77,686.69
C: Subcontractor Total		\$14,000.00
Material Tax Total	8.010%	\$6,222.70
Labor & Material Overhead Total	0.0%	\$0.00
Labor & Material Profit Total	0.0%	\$0.00
Sub Profit Total	0.0%	\$0.00
Sourcewell fee	7.5%	\$8,399.95

Change Request Total: \$120,399

Labor Total: \$28,090

Material Total: \$92,309

Delivery Lead Time:	0	Days
Additional Work:	8	Days
Total Additional Time	8	Days

Exclusions/Notes:

This change request pricing is good for 10 after the date listed above. The pricing above is interpreted from a proposal request by the appropriate consultant, any misinterpretation error's, or omissions of the proposal request is not the responsibility of Peterson Sheet Metal and will require an additional change request to correct its issue. Any non-consultant written change is an interpretation by Peterson Sheet Metal and is viewed as a contractor and not a licensed design professional, Peterson Sheet Metal is not to be held liable for any damages due to this design change. Work will not be started until an appropriate change order is issued or a signature is given below.

Authorized by: _____ **Title:** _____ **Date:** _____