DECE | VE | AUG 19 2010 | AUG

PROJECT (Name and address): Denfeld High School 4405 West 4 th Street Duluth, MN 55807	CHANGE ORDER NUMBER: 003 INITIATION DATE: August 12, 2010	OWNER: ⊠ CONSTRUCTION MANAGER: ⊠ ARCHITECT: ⊠ CONTRACTOR: ⊠	
TO CONTRACTOR (Name and address): Mavo Systems 98 Pionk Drive Proctor, MN 55810	PROJECT NUMBERS: 8240 / 0048 CONTRACT DATE: April 15, 2010 CONTRACT FOR: Asbestos Abatement	FIELD:	
THE CONTRACT IS CHANGED AS FOLL	OWS:		
1. Remove 6 air handler sections that are	covered in asbestos seam coating and lead-bas	ed paint.	
Total amount of change: -\$9,130,00			
The original Contract Sum was Net change by previously authorized Chan The Contract Sum prior to this Change On The Contract Sum will be increased by the The new Contract Sum including this Chan	rder was is Change Order in the amount of	\$ 228,400.00 \$ 40,540.00 \$ 268,940.00 \$ 9,130.00 \$ 278,070.00	
The Contract Time will be increased by Z The date of Substantial Completion as of			
	effect changes in the Contract Sum, en authorized by Construction Char		
	NER, CONSTRUCTION MANAGER, ARCHITECT		
Johnson Controls, Inc.	ALL	oubleshooters, Inc.	
CONSTRUCTION MANAGER (Firm name)		ARCHITECT (Firm name)	
215 North 1st Avenue East, Room 100	3825 Grand Aven	3825 Grand Avenue	
Duluth, MN 5580	Duluth MN 5580	7	
ADDRESS Levil 11100	ADDRESS		
BY (Signature)	NY (Stignature)		
Kevin Strong, Program Manager	Graig Wilson, Pre	esident	
(Typed name) DATE:	(Typed name)	DATE:	
Mavo Systems	ISD 709		
CONTRACTOR (Firm name)	OWNER (Firm name	me)	
98 Pionk Drive	215 North 1st Ave		
Proctor MN 55810	Duluth, MN 5580	<u> </u>	
ADDRESS	ADDRESS		
BY Signature)	BY (Signature)		

(Typed name)

(Typed name)

DATE: