## Hunter, Melissa K

From:

Darla Jourdan <djourdan@mema.ms.gov>

Sent:

Monday, October 17, 2016 9:16 AM

To:

Cantrell, Andy; Hunter, Melissa K; Charles Laney

Subject:

FW: 1604-0519 Tupelo Carver Elementary Safe Room Overrun Approval

**Attachments:** 

1604-0519 Tupelo - Carver Elem Safe Room SOW-C Overrun Approval\_10-13-2016.pdf

## Good Morning!

Congratulations! The Carver Saferoom project, 1604-0519, Cost Overrun has been approved by FEMA. Please see the attached FEMA approval letter for your records. The construction overrun is the only additional cost approved. Let me know if you have any questions.

Thank you, Darla

Darla Jourdan MEMA Mitigation Specialist 220 Popps Ferry Rd Biloxi, MS 39531 Desk (228) 594-3135 Cell: (601) 503-0173





## 10/13/2016

Mr. Lee W. Smithson, Executive Director Mississippi Emergency Management Agency Post Office Box 5644 Pearl, Mississippi 39208

Attention:

Ms. Jana Henderson, State Hazard Mitigation Officer

Reference:

Hazard Mitigation Grant Program (HMGP) Project 1604-0519,

Carver Elementary Safe Room SOW-C Overrun Approval

Dear Mr. Smithson:

We are pleased to inform you that the project referenced above has been approved for a scope of work modification for a total of \$179,340 with a Federal share of \$144,861 (80.775%). The non-federal share of 34,479 is to be paid by the Tupelo Public School District.

The City of Tupelo has requested additional funds due to bids coming in higher than estimated. Since the projects remains feasible, cost effective

Since, in accordance with 44 CFR 13.30(c), the request includes acceptable justification for the modification and the project remains feasible, cost effective and in compliance with all other eligibility criteria, your request is hereby approved. This modification brings the total project cost to \$694,597 with a Federal Share of \$608,592 (87.618%). See table below for resulting funding amount.

		1604-0519 Tupelo - Carver Elementary						
	Total Cost		Fed Share		% Fed Share	Non Fed Share		
Current	\$	515,257	\$	463,731	90%	\$	51,526	
SOW-C	\$	179,340	\$	144,861	80.775%	\$	34,479	
Total	\$	694,597	\$	608,592	87.618%	\$	86,005	

The obligation report is included for your records. The obligated funds are available for withdrawal from Smartlink on sub-account number 1604DRMSP0000005.

If you have any questions, please contact Catherine Strickland at 770-220-5328.

Sincerely,

Jacky S. Bell, Chief

Hazard Mitigation Assistance Branch

Mitigation Division

10/14/2018 9:40 AM

## FEDERAL EMERGENCY MANAGEMENT AGENCY HAZARD MITIGATION GRANT PROGRAM

HMGP-OB-01

Obligation

Disaster No

**FEMA** Amendment Project No No

State Application ID Action No

Supplemental Nο

State

Recipient

1604

519-R

2

781

3

1525

MS Statewide

Sub-Recipient, Tupelo

Project Title: Carver Elementary Safe Room

Sub-Recipient FIPS Code: 081-74840

Total Amount Previously Allocated

Total Amount **Previously Obligated** 

**Total Amount** Pending Obligation Total Amount Available for New Obligation

\$608,592

\$608,592

\$0

\$0

Project Amount

Recipient Admin Est

Sub-Recipient Admin Est

Comment: 1604-0519-R Tupelo- Carver Elementary Safe Room obligation for an overrun due to higher bidding cost for \$144,861 Federal Share

**Total Obligation** 

**IFMIS Status IFMIS Date** 

FY

\$144,861

\$733

\$1,794

\$147,388

10/14/2016

Accept

2017

Comments

Date:

10/14/2016

User Id: CSTRICK5

Date:

10/14/2016

User Id: DBURKETT

Comment: 1504-0519-R-DR-MS-HMGP Tupeto Apicn 781 Amendment 2 Action 3 Carver Elementary Safe Room Allocation #954 funding adjust for Phase II Federal share \$144,861 (Admin \$2,527) total Federal share Phase II \$575.762 approved, HMO

**Authorization** 

HMO Authorization Name DEBORAH BURKETT

Preparer Name: CATHERINE STRICKLAND

Preparation Date: 10/14/2016

HMO Authorization Date: 10/14/2016

Admin Calculation

Admin Cost Calculation: Sliding Scale

Calculation Percentage N/A

Justification:

Sliding Scale Percentage

up to

\$100,000

23

=

=

3 00%

up to

\$1,000,000

2.00%

up to

\$5,000,000.00

1.00%

Excess

0.50%