

TO: David Meadows

FROM: Julie Hinds

DATE: May 3, 2011

RE: Change Order Number Two (2)  
Tupelo High School Addition and Renovations Phase II  
Century Construction Company, Inc.

---

For your review and consideration, I am submitting the Change Order Number Two (2) for the Tupelo High School Addition and Renovations Phase II project with Century Construction Company, Inc. In requesting this change order, I am asking to add the replacement of the rubber flooring in the practice gym at Tupelo High School to the contract. The existing floor was installed when the building was constructed. Considerable use over the years has worn the floor down in several places and there are now holes through the flooring down to the concrete subfloor.

The total cost of this work would be \$57,053.60. The new contract sum would be \$2,410,053.60.

I will be glad to answer any questions you might have.



# Document G701™ – 2001

## Change Order

**PROJECT (Name and address):**  
Tupelo High School Additions & Renovations Phase 2

**CHANGE ORDER NUMBER:** 002  
**DATE:** May 1, 2011

**OWNER:**   
**ARCHITECT:**   
**CONTRACTOR:**   
**FIELD:**   
**OTHER:**

**TO CONTRACTOR (Name and address):**  
Century Construction & Realty, Inc.  
705 Robert E. Lee Drive (PO Box 1366-38802)  
Tupelo, MS 38804

**ARCHITECT'S PROJECT NUMBER:** 10068.00  
**CONTRACT DATE:** January 25, 2011  
**CONTRACT FOR:** Tupelo High School Band Hall Additions & Renovations

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

Add to Contract amount for Gym Flooring Option 3: \$ 57,053.60  
Total add to Contract amount: \$ 57,053.60

The original Contract Sum was	\$	2,039,500.00
The net change by previously authorized Change Orders	\$	313,500.00
The Contract Sum prior to this Change Order was	\$	2,353,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$	57,053.60
The new Contract Sum including this Change Order will be	\$	2,410,053.60

The Contract Time will be increased by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JBHM Architects, P.A.  
**ARCHITECT (Firm name)**

105 Court Street  
Tupelo, MS 38804

**ADDRESS**

**BY (Signature)**

William M. Lewis, AIA  
*(Typed name)*

**DATE**

Century Construction & Realty, Inc.  
**CONTRACTOR (Firm name)**

705 Robert E. Lee Drive  
(PO Box 1366-38802)  
Tupelo, MS 38804

**ADDRESS**

**BY (Signature)**

Colin Maloney - President  
*(Typed name)*

**DATE**

Tupelo Public School District  
**OWNER (Firm name)**

72 South Green Street  
Tupelo, MS 38804

**ADDRESS**

**BY (Signature)**

David Meadows  
*(Typed name)*

**DATE**