

**IX. NEW BUSINESS****Action****Change Order Number Four (4) for Tupelo High School Renovations Project with JESCO, Inc.****Mrs. Julie Hinds**

Change Order Number Four (4) for the Tupelo High School Renovations Project with JESCO, Inc. is presented for approval. The Change Order adds \$2,798.00 to the original Contract Sum for epoxy floor finish and a magnetic door holder. The new Contract Sum is \$2,930,762.45.

**ACTION BY THE BOARD:**

	<b>Motion</b>	<b>Second</b>	<b>Yes</b>	<b>No</b>	<b>Abstain</b>	<b>Absent</b>
Mr. Clayborne	( )	( )	( )	( )	( )	( )
Mrs. Heyer	( )	( )	( )	( )	( )	( )
Mr. Nail	( )	( )	( )	( )	( )	( )
Mr. Prather	( )	( )	( )	( )	( )	( )
Mr. Tucker	( )	( )	( )	( )	( )	( )

**PASSED: Yes ( ) No ( )**