

## CHANGE TO CONTRACT ORDER #1

Date: June 15, 2020

Project: Belmond - Klemme Comm. School - High School Additions & Renovation  
Belmond, Iowa

Owner: Belmond - Klemme Comm. School

Architect: SA Architects

Contractor: Kingland Construction

Contractor: You are hereby requested to comply with the following changes from the contract plans and specifications:

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
COR No. 1: Room No. 29 - Gym: Infill wall holes		\$ 638.10
COR No. 2: Area A: Replace underground storm sewer.		\$ 4,641.45
COR No. 4: Area B: Replace 2 underground storm sewers and 1 underground sanitary sewer.		\$ 7,770.40
COR No. 5: Greenhouse: Change trench foundation wall to continuous footing and foundation wall.		\$ 16,351.20
COR No. 6: Room No. 55 - Laundry: Replace sanitary sewer elbow below concrete slab.		\$ 2,533.17
Subtotal	\$ 0.00	\$ 31,934.32
Total Change To Contract Order #1:		\$31,934.32

Original Contract Sum: \$ 1,130,700.00

Net change by previous authorized Change to Contract Orders: \$ 0.00

The contract total prior to this Change to Contract Order was: \$ 1,130,700.00


The amount of the Contract will be modified by the Sum of: \$ 31,934.32

The Contract Total Including this and previous Change to Contract Orders will be: \$ 1,162,634.32

The Contract Period for Completion will be modified by the following days: 0 Days

Substantial Completion as of the date of this Change to Contract Order therefore is:

Architect



16-Jun-20

( Date )

Contractor



6/16/2020  
( Date )

Owner

( Date )