

CHANGE ORDER No. 1

This **Change Order No. 1** to the Agreement for Services dated 02/29/2024 ("Agreement") is between Legat Architects ("Client") and Terracon Consultants, Inc. ("Consultant") for additional or changed Services to be provided by Consultant for Client on the Rock Island High School Addition Project, as described in Agreement for Services. This Change Order is incorporated into and made part of the Agreement.

- 1. Scope of Services.** The scope of the additional or changed Services is described in the Scope of Services section of Consultant's Change Order Proposal, unless Services are otherwise described below or in Exhibit B to this Change Order (which section or exhibit are incorporated into the Change Order).


Subsequent to issuing our Geotechnical Engineering Report (GER) dated April 17, 2024, an updated site plan was provided. Mr. Bryan Archibald from Legat Architects requested 4 additional borings be performed near the new potential pool location with 3 borings to extend to an approximate depth of 40 feet below the grade and one boring to extend to an approximate depth of 60 feet below the grade.

Our supplemental subsurface exploration, laboratory testing, and further analyses will be performed in general accordance with Terracon Proposal No. P07245020, dated February 19, 2024. The results of our supplemental subsurface exploration, laboratory testing, and analysis will be provided in an updated report. Global stability analyses are not included in this scope of services.

- 2. Compensation.** Client shall pay compensation for the additional or changed Services performed at the fees stated in the Change Order Proposal unless fees are otherwise stated below or in Exhibit C to this Change Order (which section or exhibit are incorporated into the Change Order).

The scope of service as described above will be invoiced at lump sum fee of \$9,750, which includes a Private Utility locate fee of \$1,750.

All terms and conditions of the Agreement shall continue in full force and effect. This Change Order is accepted and Consultant is authorized to proceed.

Consultant: Terracon Consultants, Inc.
By:  Date: 1/13/2025
Name/Title: Sara J Somsky / Geotechnical Department Manager
Address: 870 40th Ave
Bettendorf, IA 52722-1607
Phone: (563) 355-0702 Fax: (563) 355-4789
Email: Sara.Somsky@terracon.com

Client: Legat Architects
By: _____ Date: _____
Name/Title: Bryan Archibald
Address: 2015 Spring Rd Ste 175
Oak Brook, IL 60523-1893
Phone: (630) 990-3535 Fax: _____
Email: barchibald@legat.com