CHANGE ORDER CONSTRUCTION MANAGER-ADVISER EDITION AIA DOCUMENT G701/CMa (Instructions on reverse side)		OWNER CONSTRUCTION MANAGER ARCHITECT CONTRACTOR FIELD OTHER	□ PCO# 2 □ #1155 - BP# □
	DENFELD HIGH SCHOOL	CHANGE ORDER NO.:	331-008
	S WEST 4TH STREET LUTH, MINNESOTA 55807	CHANGE ORDER NO.:	25 (25) (25)
		INITIATION DATE:	3/31/10
TO CONTRACTO (Name and address)	NORTHLAND CONCRETE AND MASON 12026 RIVERWOOD DRIVE BURNSVILLE, MINNESOTA 55337	PROJECT NOS.: IRY COMPANY, LLC CONTRACT FOR:	0807-03 <u>Contract #331</u> CIP Concrete/Foundations/ Walks
		CONTRACT DATE:	6/25/09
The Contract is o	changed as follows:		
Provide labor and	d material as necessary to complete the work for	RFCO-026 as noted on attache	ed page.
Not valid until s	igned by the Owner, Construction Manager, A	Architect and Contractor.	
The original (Control Net change by prev The (Contract Sum The (Contract Sum this Change Order	ract Sum)x(GrussandsckMeximannRrige) was	order was	946,700.00 141,875.00 1,088,575.00 91,544.00
The original (Contract Net change by prevalue) The (Contract Sum The (Contract Sum this Change Order The new (Contract The Contract Time	ract Sum) (Churanteeck Meximum Rrige) was	order was	141,875.00 1,088,575.00 91,544.00 1,180,119.00 (-0-) days
The original (Control Net change by pred The (Contract Sum The (Contract Sum this Change Order The new (Contract The Contract Time The date of Substan NOTE: This summary	ract Sum)x(RuberneschMeximenteRrige) was	order was	141,875.00 1,088,575.00 91,544.00 1,180,119.00 (-0-) days unchanged.
The original (Control Net change by pred The (Contract Sum The (Contract Sum this Change Order The new (Contract The Contract Time The date of Substan NOTE: This summary	ract Sum) (Commenteeck Meximum Reige) was	order was	141,875.00 1,088,575.00 91,544.00 1,180,119.00 (-0-) days unchanged.
The original (Contr. Net change by prev. The (Contract Sum. The (Contract Sum. this Change Order. The new (Contract. The Contract Time. The date of Substan. NOTE: This summary. by Construction. PROGRAM MANAGE.	ract Sum) (Couranteeck Meximum Reige) was	order was	141,875.00 1,088,575.00 91,544.00 1,180,119.00 (-0-) days unchanged. hich have been authorized
The original (Contr. Net change by prev. The (Contract Sum. The (Contract Sum. this Change Order. The new (Contract. The Contract Time. The date of Substan. NOTE: This summary. by Construct. PROGRAM MANAGE. ADDRESS 215 North.	ract Sum) (Gunranteeck Meximum Reige) was	order was	141,875.00 1,088,575.00 91,544.00 1,180,119.00 (-0-) days unchanged. hich have been authorized
The original (Control Net change by pres The (Contract Sum The (Contract Sum this Change Order The new (Contract The Contract Time The date of Substan NOTE: This summary by Construction PROGRAM MANAGE	ract Sum) (Gunranteeck Meximum Reige) was	order was	141,875.00 1,088,575.00 91,544.00 1,180,119.00 (-0-) days unchanged. hich have been authorized
The original (Control Net change by pred The (Contract Sum The (Contract Sum this Change Order The new (Contract The Contract Time The date of Substan NOTE: This summary by Construction PROGRAM MANAGE ADDRESS 215 North BY: CONSTRUCTION MA	ract Sum) (Gunranteeck Meximum Reige) was	order was	141,875.00 1,088,575.00 91,544.00 1,180,119.00 (-0-) days unchanged. hich have been authorized
The original (Control Net change by pred The (Contract Sum The (Contract Sum this Change Order The new (Contract The Contract Time The date of Substan NOTE: This summary by Construction PROGRAM MANAGE ADDRESS 215 North BY: CONSTRUCTION MA	ract Sum) (Commented Meximum Reige) was	order was	141,875.00 1,088,575.00 91,544.00 1,180,119.00 (-0-) days unchanged. hich have been authorized
The original (Control Net change by prevalue) The (Contract Sum The (Contract Sum this Change Order The new (Contract Time The date of Substant Note: This summary by Construction PROGRAM MANAGE ADDRESS 215 North BY: CONSTRUCTION MANADRESS 8300 North	ract Sum) (Gunranteeck Meximum Reige) was	Drder was	141,875.00 1,088,575.00 91,544.00 1,180,119.00 (-0-) days unchanged. hich have been authorized W ARCHITECTS N 55801
The original (Contr. Net change by prev. The (Contract Sum. The (Contract Sum. The (Contract Sum. The change Order. The new (Contract. The Contract Time. The date of Substan. NOTE: This summary. by Construction. PROGRAM MANAGE. ADDRESS 215 North. BY: CONSTRUCTION MA. ADDRESS 8300 Nom. BY: CONTRACTOR: No.	Fact Sum) (Countended Meximum Reige) was	order was	141,875.00 1,088,575.00 91,544.00 1,180,119.00 (-0-) days unchanged. which have been authorized warchitects warchitects state of the control of the cont
The original (Contr. Net change by prev. The (Contract Sum. The (Contract Sum. The (Contract Sum. The change Order. The new (Contract. The Contract Time. The date of Substan. NOTE: This summary. by Construction. PROGRAM MANAGE. ADDRESS 215 North. BY: CONSTRUCTION MA. ADDRESS 8300 Nom. BY: CONTRACTOR: No.	Fact Sum) (Countended Meximum Reige) was	Drder was	141,875.00 1,088,575.00 91,544.00 1,180,119.00 (-0-) days unchanged. which have been authorized warchitects warchitects state of the control of the cont

