



Document G701™ – 2017

Change Order

PROJECT: (Name and address)
Browning High School
Sports Complex

CONTRACT INFORMATION:
Contract For: General Construction

Date: March 25, 2019

CHANGE ORDER INFORMATION:
Change Order Number: 007

Date: January 12, 2022

OWNER: (Name and address)
Browning Public School District #9
P.O. Box 610
129 First Avenue S.E.
Browning, Montana 59417

ARCHITECT: (Name and address)
L'Heureux Page Werner, PC
15 Fifth Street South
Great Falls, Montana 59401

CONTRACTOR: (Name and address)
Sletten Construction Company
1000 25th Street North
Great Falls, Montana 59401

LPW Project No. 17-054-002

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

- Sportsplex LV Cabling and Security Rough-In [Attachment A]
- - Add low voltage network cabling and patching panel at grandstand and concessions buildings.
Football Field PA System [Attachment B]
- - Add 5-speaker PA system at grandstand building for sporting events.
Grandstand Building Security Gates [Attachment C]
- - Add expanding security gates at north and south entry ways to grandstand building.
Sportsplex Backbone Cabling from High School [Attachment D]
- - Install backbone cabling, cabinets and patch panels between the new sportsplex grandstand building and the existing high school data room.

The original Contract Sum was	\$ 4,701,667.00
The net change by previously authorized Change Orders	\$ 4,975,762.00
The Contract Sum prior to this Change Order was	\$ 9,677,429.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 77,636.00
The new Contract Sum including this Change Order will be	\$ 9,755,065.00

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

L'Heureux Page Werner, PC
ARCHITECT (Firm name)

SIGNATURE

Timothy M. Peterson, AIA, LEED AP
BD+C GGP - President | Principal

PRINTED NAME AND TITLE

January 12, 2022
DATE

Sletten Construction Company
CONTRACTOR (Firm name)

SIGNATURE

Cliff Garness
Division Manager | Vice President

PRINTED NAME AND TITLE

2-9-2022
DATE

Browning Public School District #9
OWNER (Firm name)

SIGNATURE

Brian Gallup
Chairman, Board of Trustees

PRINTED NAME AND TITLE

DATE