



AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):
Eastern Middle School (current East High School)
2900 East Fourth Street
Duluth, MN 55812

CHANGE ORDER NUMBER: 006
INITIATION DATE: January 3, 2012

OWNER:
CONSTRUCTION MANAGER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO CONTRACTOR (Name and address):
Mavo Systems, Inc.
98 Pionk Drive
Proctor, MN 55810

PROJECT NUMBERS: 8240 / 0045
CONTRACT DATE: May 24, 2011
CONTRACT FOR: Asbestos Abatement / Bid # 1203

THE CONTRACT IS CHANGED AS FOLLOWS:

1. Abatement of asbestos containing chalkboard adhesive (room 256), attic clean-up (attic A1) and abatement of 149 linear feet of piping behind the lockers on the 2nd floor. \$3,264.00 (based on unit pricing)
2. Abatement of 302 lineal feet of piping on the 2nd and 1st floors which had been exposed by removal of lockers. \$6,207 (based on unit pricing)
3. Abatement of 209 lineal feet of piping on the 1st floor where lockers and ceiling have been demolished. \$3,999 (based on unit pricing)

Total: \$13,470.00

The original Contract Sum was	\$	213,860.00
Net change by previously authorized Change Orders	\$	32,221.00
The Contract Sum prior to this Change Order was	\$	246,081.00
The Contract Sum will be increased by this Change Order in the amount of	\$	13,470.00
The new Contract Sum including this Change Order will be	\$	259,551.00

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

RECEIVED
JAN 19 2012

I.S.D.#709
FACILITIES MGMT