

Red Barn Renovation Project Update

April 20, 2026





Background

- Approved: September 15, 2025
- Project Scope: Red Barn and former CTE space at Crosby Middle School
- Budget: \$4,000,000
 - Assigned Fund Balance
- Project Delivery: Competitive Sealed Proposals
 - Approved February 17, 2026



Next Steps

- Approve Architect
 - Conceptual Design
 - Schematic Design
 - Design Development
 - Contract Documents
- Bidding/Negotiation
 - Approve Contractor
- Construction
- Substantial Completion
 - August 2027

Questions?
Thank You

