

Ongoing projects for SISD, and a look at some of the other Maintenance related work.

1. CIP projects:
  - A. Kasaan play area is nearing completion.
  - B. Bus barn is done and final paper work is completed for full close out.
  - C. Thorne Bay play area has final engineering review on 8/23/2021
  - D. Hollis design is on schedule, with full funding anticipated for next year. We are looking to be out to bid January 2022 with construction starting spring of 2022.
2. VEEP we have completed the first part needed one more parking light for NKI and are filling in the lights we left off the initial part in Thorne Bay.
3. Working with Forest Service on any agreement for Harris River we have some numbers ironed out but have agreed that it will be 2022 before we start this project.
4. Replacement of boiler in Kasaan materials are here and will start after the repairs to Kasaan library.
5. Kasaan library is waiting on steel for roof it was order as soon as the board approved project but Covid base supply issues continue to affect projects.
6. Pursuing two grants for Wood boiler based projects with the Denali Commission:
  - A. Kasaan tie-in of new boiler to housing unit and library
  - B. Naukati Bay concrete floor upgrade
7. Continuing to prep and repair units for incoming staff.

Respectfully,

Branzon Anania