

INFORMATION ITEM

Workday Student Status Report September 2023

Description of the Project: This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

Project Status: We are getting ready to go live on some features. There are some schedule challenges that we are addressing. The project is on budget and is currently in yellow status.

Objectives of the Project: The project will:

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Offer configurable, streamlined processes providing an agile response to institutional and environmental changes

Status Summary: Key Accomplishments

- August 16, 2023: TSI – Build and testing for 2 of 4 parts 100% complete
- August 18, 2023: ApplyTX – Build and testing 100% complete
- August 18, 2023: Collin testing signoff for MTP1 100% complete
- August 29, 2023: Sandbox tenant WD build and Collin validation 100% complete

Key Events and Milestones

September 2023 – November 2023

- Workset D: (last workset)
 - Continued testing activities – 9/15/23
- MTP1 Go-Live
- Applicant onboarding launch – 9/18/23
- Workday onsite – 9/18/23
- Post-production support – 9/30/23
- MTP2 tenant build – 10/27/23
- TSI build and testing (part 3 of 4) – 11/20/23

Resource:

Dr. Abe Johnson, SVP Campus Operations
972-985-3760
ajohnson@collin.edu