

Parkrose School District
Shaver Multipurpose Addition Roofing Project

Change Order Log

Date	Change Order #	Detail	Amount	Board Review
7/31/2013	CO 1	Over excavation, delete signs on fence, revise steel column height, revise flooring, revise ceiling tile product, revise trash enclosure footing/curb, reroute rooftop electrical to interior, delete paint @mp ceiling	\$14,470.51	9/23/2013
9/19/2013	CO 2	Fire rated wall, City directed backflow, added storm piping, trash enclosure issues, repair existing railing, cap chimney, added roof drain, add trash enclosure drain and vent, modify trash enclosure gate, replace existing roof exhaust fan	\$23,851.95	9/23/2013
11/6/2013	CO 3	Permitting revisions, use substitute exit light fixture, add relay & dimming sensor for MP lighting, add SAM at window jambs at MWP panels, replace four plugged p-traps at classroom sinks, add conduit for security in existing building	\$10,202.22	11/18/2013
Sub Total Previously Approved			\$48,524.68	
12/17/2013	CO 4	Add downspout transitions at existing building, add detail at parapet wall intersection per PRC, add new wallball wall	\$18,407.07	
Sub Total to Approve			\$18,407.07	
TOTAL CHANGE ORDERS - SHAVER MULTIPURPOSE & ROOFING			\$66,931.75	