

		Change	Order No.
Date of Issuance: 8/19/15		Effective Date:	8/19/15
Owner:	ISD 709 - Bill Hanson	Owner's Contract No.:	
Contractor:	Sinnott Contracting, LLC - Dan Wyman	Contractor's Project No.:	
Engineer:	Northland Consulting Engineers, LLP - David Bolf, P.E.	Engineer's Project No.:	15-060-C
Project:	Ordean East Middle School Site Improvements &	Contract Name:	
	Lakewood Elementary Access Road Paving		

The Contract is modified as follows upon execution of this Change Order:

Description:

This change order covers the additional materials, time and equipment costs to install riprap around the apron of the RCP culvert at Lakewood Elementary School.

Attachments: See attached invoice from Sinnott Contracting, LLC.

CHANGE IN CONTRACT PRICE				CHANGE IN CONTRACT TIMES			
			[note changes in Milestones if applicable]				
Original Contract Price:			Original Contract Times:				
			Substantial Completion:				
\$ 165,831.80			Ready for Final Payment:				
			days or dates				
Change from previously approved Change Orders No.			[Increase] [Decrease] from previously approved Change				
to No:			Orders No to No:				
				Substantial Comp	letion: _		
N/A			Ready for Final Payment:				
						days	
Contract Price prior to this Change Order:			Contract Times prior to this Change Order:				
				Substantial Comp	letion:		
\$ 165,831.80			Ready for Final Payment:				
***				**		days or dates	
Increase of this Change Order:			[Increase] [Decrease] of this Change Order:				
				Substantial Comp	letion: _		
\$ 800.00			Ready for Final Payment:				
				*		days or dates	
Contract Price incorporating this Change Order:			Contract Times with all approved Change Orders:				
				Substantial Comp	letion: _		
\$ 166,631.80			Ready for Final Payment:				
						days or dates	
	RECOMMENDED:		ACCEP	PTED:		ACCEPTED?	
By:	DAJE)	By:			Ву:	- and Culyman	
	Engineer			er (Authorized		Contractor (Authorized	
Name:	David Bolf	Name:	Judy S	seliga Punyko	Name:	Dan Wyman	
Date:	8/19/15	Date:	0	0 0	Date:	8-19-15	