

**Change Request #44**

Tigert Middle School

HCC Job # 201707

FAX:

Change Request # 044**Date: 5/31/2019**

To: GPC Architects
18 North Main St. Suite 200
Driggs, ID 83422-

From: Headwaters Construction Company

Attn: Eric Reiser

Signed: Logan Bingham

Phone: (208) 354-8036 **FAX:**

Phone: **FAX:**

Description: Cost to Move Kiln Switch

We request your approval to issue a Change Authorization to the appropriate subcontractor(s) for the following:

Arco Electric Idaho, Inc	Cost to Move Kiln Switch (Surface Mount)	\$338.00
Aspen Painting	Cost to Paint the Surface Mounted Piping for Switch	\$100.00

Subtotal	\$438.00
General Liability Insurance 0.380 %	\$2.00
Bond 0.73 %	\$3.00
Fee 4.50 %	\$20.00
Total Cost of this Request:	\$463.00

The Contract Time will be increased by ZERO Calendar Days

Reviewed By _____	Date _____	Recommended By _____	Date _____
ARCHITECT		HCC - PROJECT MANAGER	

Distribution: White - ARCHITECT'S COPY Yellow - HEADWATERS COPY Blue - FIELD COPY Green - HEADWATERS ACCOUNTING COPY

PROPOSAL REQUEST

Contractor: Headwater
Construction Co.

Project Name & No.: Tigert Middle School Additions &
Renovations - 1715

Proposal Request No.: 36

Date of Issue: 05.22.19

This is not a change Order, a construction change directive or a direction to proceed with the work described in the proposed modifications.

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within Ten (10) days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.

Description: (Written description of the work)

- 1.1 Please provide a cost proposal to provide the changes outlined below. This request does not imply acceptance of the proposal.

Move kiln hood switch approximately 4' to the west so that the switch is no longer under the hood.

Attachments: (List of attached documents that support the description)

None



ARCO ELECTRIC

Project #: 218

PO Box 50429
Idaho Falls, Idaho 83405
(208) 522-2185
Fax 529-3423
doug@arcoelectric-idaho.com

Project Name: TIGERT MIDDLE SCHOOL

Change Event No.

Description: PR 36 MOVE KILN SWITCH, THIS PRICING IS FOR SURFACE CONDUIT, IF IT HAS TO BE FISHED INTO WALL IT WILL BE ADDITIONAL.

Submitted To HEADWATERS CC INC.

Cost Breakdown

Quoted Materials:		\$0.00
Miscellaneous Materials:		\$22.33
Sales/Use Tax:	6%	\$1.34
Subtotal:		\$23.67

Total Hours: 4.0

	Hours	Rate	
Project Manager	0.0	\$85.00	\$0.00
Project Foreman	0.0	\$80.00	\$0.00
Journeyman Electrician	4.0	\$78.00	\$312.00
Overtime	0.0	\$117.00	\$0.00
Subtotal:			\$312.00

Overhead	@	10%	\$2.37
Profit	@	0%	\$0.00
Subtotal:			\$2.37

	Amount	Mark-Up	Extended Amount
Subcontracts	\$0.00	10%	\$0.00
Subsistence	\$0.00	10%	\$0.00
Housing	\$0.00	10%	\$0.00
Truck & Tool (within 60 days of substantial)	\$0.00	10%	\$0.00
Subtotal:			\$0.00

Permits: (State Over \$10,000)		\$0.00
Bonds & Insurance	@ 3%	\$0.00

Grand Total: **\$338**

Notes: See accompanying breakdown.
Pricing inclusive of items shown.
Prices firm for 10 days.
Contract extension of 0 days.
Material delivery time of 10 days.

Prepared By: DOUG GRAY

Date: 5/28/2019

Approved By: _____

Date: _____

HEADWATERS CC INC.

Please fax a signed copy of all approved changes to our office at 529-3423. Work will not begin without a signed approval.

Project #: 218

**PO Box 50429
Idaho Falls, Idaho 83405
(208) 522-2185
Fax 529-3423
doug@arcoelectric-idaho.com**

Project Name: TIGERT MIDDLE SCHOOL
CE Summary: PR 36

#	Category	Description	Size	Qty	UOM	Adj Unit	Ext
PR 36							
Category 003: CONDUIT							
1	CONDUIT	EMT	3/4"	5.00	FEET	0.75	3.73
Subtotals for Category 003: CONDUIT							3.73
Category 005: FITTINGS							
2	FITTINGS	EMT CONN SSS	3/4"	2.00	EACH	0.45	0.90
3	FITTINGS	EMT COUP SSS	3/4"	1.00	EACH	0.49	0.49
Subtotals for Category 005: FITTINGS							1.39
Category 006: GROUNDING-CADWELD							
4	GROUNDING-CADWELD	GROUND PIGTAIL	#12	1.00	EACH	0.51	0.51
Subtotals for Category 006: GROUNDING-CADWELD							0.51
Category 007: SUPPORTS & HARDWARE							
5	SUPPORTS & HARDWARE	EMT 1 HOLE STRAP	3/4"	1.00	EACH	0.46	0.46
6	SUPPORTS & HARDWARE	TEK SCREWS		7.00	EACH	0.02	0.17
7	SUPPORTS & HARDWARE	26" ADJ BAR HANGER		1.00	EACH	4.59	4.59
Subtotals for Category 007: SUPPORTS & HARDWARE							5.22
Category 009: BOXES / RINGS / COVERS							
8	BOXES / RINGS / COVERS	2-1/8D COMBO	4 SQ BOX	1.00	EACH	1.88	1.88
9	BOXES / RINGS / COVERS	3/4" 1G MUD RING	4 SQ	1.00	EACH	1.04	1.04
10	BOXES / RINGS / COVERS	ADD DEPTH RING	1G	1.00	EACH	1.89	1.89
Subtotals for Category 009: BOXES / RINGS / COVERS							4.82
Category 010: WIRING DEVICES & PLATES							
11	WIRING DEVICES & PLATES	BLANK / BOX MT/ TP13	1G	1.00	EACH	1.11	1.11
Subtotals for Category 010: WIRING DEVICES & PLATES							1.11
Category 011: WIRE							
12	WIRE	THHN SOL CU	#12	16.00	FEET	0.20	3.25
13	WIRE	THHN CU GREEN	#12	6.00	FEET	0.17	1.01
14	WIRE	TRUE TAPE 435		15.00	FEET	0.04	0.58
15	WIRE	SCOTCHLOCKS-RED		3.00	EACH	0.23	0.70
Subtotals for Category 011: WIRE							5.54
Grand Totals for PR 36							22.33



Aspen Painting
836 Maplewood Dr.
Idaho Falls, ID 83401
(208)522-7911
Fax (208)524-0549
Cell (208)589-1826
Email: aspenpainting1@gmail.com



May 24, 2019

RE; Pricing for painting of RFI 048.

We can paint the additional conduit for \$100.00

Please call if you have any questions.

Leo Loveridge
Aspen Painting