

Agenda Item II-G: Apollo LTFM Improvements Change Order Totaling +\$48,220.00

Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background:

-Change Order #6 with MCI, Inc. in the amount of +\$48,220.00 to provide and install eco surfaces flooring in the locker rooms. In the original specifications these floors were planned to be polished concrete, however the condition of the existing floor is not sufficient to resurface.

This project is funded with proceeds from the 2023A Alternative Facilities Bonds.

This change order is within the approved budget for this project.

Administration Recommendation:

The Administration recommends approval of this change order for the above named project.