

# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

<b>PROJECT: (name and address)</b> Tartan High School 828 Greenway Ave N Oakdale, MN 55128	<b>CONTRACT INFORMATION:</b> Contract For: Date: 11/29/21	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 016 Date: 3/11/2024
<b>OWNER: (name and address)</b> North St. Paul Maplewood Oakdale ISD 622 2520 East 12th Avenue North St. Paul, MN 55109	<b>ARCHITECT: (name and address)</b> Wold Architects 332 N Minnesota Street Suite W2000 St. Paul, MN 55101	<b>CONSTRUCTION MANAGER: (name and address)</b> AP Midwest, LLC dba Adolfson & Peterson Construction 5500 Wayzata Blvd, Suite 600 Minneapolis, MN 55416
<b>CONTRACTOR: (name and address)</b> Construction Systems, Inc 1889 County Road 90 Maple Plain, MN 55359		

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)



PCO 186 - Joint Reinforcement. ADD \$12,807.00  
PCO 186 - Deductive change order from High Five regarding relocation clips on the guardrail to correct location at tow area  
A stairs. DEDUCT \$1,446.00  
PCO 192 RFI 2193 - lintels needed for unforeseen conditions. ADD \$1,937.00  
PCO 193 - RFI 289 CMU Pier and RFI 290 West Pilaster SCO16. ADD \$1839.00  
**TOTAL ADD \$15,137.00**


The original Contract Sum was	\$ 6,192,103.00
Net change by previously authorized Change Orders	\$ 136,940.00
The Contract Sum prior to this Change Order was	\$ 6,329,043.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 15,137.00
The new Contract Sum including this Change Order will be	\$ 6,344,180.00

The Contract Time will be unchanged by Zero (0) days.  
The Contractor's Work shall be substantially complete on Unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

<b>Wold Architects</b> <b>ARCHITECT (Firm name)</b>  <b>SIGNATURE</b> (Jun 27, 2025 08:47 CDT)  <b>PRINTED NAME AND TITLE</b>  <b>DATE:</b>  <b>Construction Systems, Inc</b> <b>CONTRACTOR (Firm name)</b>	<b>AP Midwest, LLC dba Adolfson &amp; Peterson Construction</b> <b>CONSTRUCTION MANAGER (Firm name)</b>  <b>SIGNATURE</b> (Jun 27, 2025 11:01 CDT)  <b>PRINTED NAME AND TITLE</b>  <b>DATE:</b>  <b>North St. Paul Maplewood Oakdale ISD 622</b> <b>OWNER (Firm name)</b>
--	---

  
SIGNATURE  
Penny Haberer Pres  
PRINTED NAME AND TITLE  
June 25, 25  
DATE:

Mike Boland  
SIGNATURE (Jul 10, 2025 13:31 CDT)

PRINTED NAME AND TITLE

DATE:

Sara Guyette  
Sara Guyette (Jul 11, 2025 10:22 CDT)



# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

**PROJECT: (name and address)**

Tartan High School  
828 Greenway Ave N  
Oakdale, MN 55128

**OWNER: (name and address)**

North St. Paul Maplewood Oakdale ISD  
622  
2520 East 12th Avenue  
North St. Paul, MN 55109

**CONTRACTOR: (name and address)**

Construction Systems, Inc  
1889 County Road 90  
Maple Plain, MN 55359

**CONTRACT INFORMATION:**

Contract For:  
Date: 11/29/21

**ARCHITECT: (name and address)**

Wold Architects  
332 N Minnesota Street  
Suite W2000  
St. Paul, MN 55101

**CHANGE ORDER INFORMATION:**

Change Order Number: 017  
Date: 7/31/2024

**CONSTRUCTION MANAGER: (name and address)**

AP Midwest, LLC dba Adolfsen & Peterson  
Construction  
5500 Wayzata Blvd, Suite 600  
Minneapolis, MN 55416

**THE CONTRACT IS CHANGED AS FOLLOWS:**

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Item 004 High Five had to fix guardrail around learnign stair. Too close to the wood paneling. Deduct \$2,029.00

The original Contract Sum was	\$ 6,192,103.00
Net change by previously authorized Change Orders	\$ 152,077.00
The Contract Sum prior to this Change Order was	\$ 6,344,180.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 2,029.00
The new Contract Sum including this Change Order will be	\$ 6,342,151.00

The Contract Time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on Unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

Wold Architects

**ARCHITECT (Firm name)**

Sean Kelly (Jun 27, 2024 08:58 CDT)

**SIGNATURE**

**PRINTED NAME AND TITLE**

**DATE:**

Construction Systems, Inc

**CONTRACTOR (Firm name)**

AP Midwest, LLC dba Adolfsen & Peterson Construction

**CONSTRUCTION MANAGER (Firm name)**

David Jaeger (Jun 27, 2025 10:59 CDT)

**SIGNATURE**

**PRINTED NAME AND TITLE**

**DATE:**

North St. Paul Maplewood Oakdale ISD 622

**OWNER (Firm name)**

SIGNATURE

PRINTED NAME AND TITLE

DATE:

Mike Boland

Mike Boland (Jun 27, 2025 12:23 CDT)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

Sara Guyette

Sara Guyette (Jun 27, 2025 12:28 CDT)

perry haberer

# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

<b>PROJECT:</b> <i>(name and address)</i> Tartan High School 828 Greenway Ave N Oakdale, MN 55128	<b>CONTRACT INFORMATION:</b> Contract For: General Construction Date:	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 018 Date: 9/6/2024
<b>OWNER:</b> <i>(name and address)</i> North St. Paul Maplewood Oakdale ISD 622 2520 East 12th Avenue North St. Paul, MN 55109	<b>ARCHITECT:</b> <i>(name and address)</i> Wold Architects  332 N Minnesota Street Suite W2000 St. Paul, MN 55101	<b>CONSTRUCTION MANAGER:</b> <i>(name and address)</i> AP Midwest, LLC dba Adolfson & Peterson Construction 5500 Wayzata Blvd, Suite 600 Minneapolis, MN 55416
<b>CONTRACTOR:</b> <i>(name and address)</i> Construction Systems, Inc 1889 County Road 90 Maple Plain, MN 55359		

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Item 009 Added flat plate at auto shop opening. \$513.00

The original Contract Sum was	\$ 6,192,103.00
Net change by previously authorized Change Orders	\$ 150,048.00
The Contract Sum prior to this Change Order was	\$ 6,342,151.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 513.00
The new Contract Sum including this Change Order will be	\$ 6,342,664.00

The Contract Time will be unchanged by Zero (0) days.  
The Contractor's Work shall be substantially complete on Unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

Wold Architects  
**ARCHITECT** *(Firm name)*

Sean Kelly (Jun 27, 2025 08:58 CDT)

**SIGNATURE**

**PRINTED NAME AND TITLE**

**DATE:**

Construction Systems, Inc  
**CONTRACTOR** *(Firm name)*

**SIGNATURE**

**PRINTED NAME AND TITLE**

**DATE:**

AP Midwest, LLC dba Adolfson & Peterson Construction  
**CONSTRUCTION MANAGER** *(Firm name)*

David Jaeger (Jun 27, 2025 09:51 CDT)

**SIGNATURE**

**PRINTED NAME AND TITLE**

**DATE:**

North St. Paul Maplewood Oakdale ISD 622  
**OWNER** *(Firm name)*

Mike Boland (Jun 27, 2025 10:20 CDT)

**SIGNATURE**

**PRINTED NAME AND TITLE**

**DATE:**

AIA Document G731 – 2019 (formerly G701™ CMA – 1992). Copyright © 1992 and 2019. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 08:16:43 ET on 09/10/2024 under Order No. 4104247642 which expires on 12/13/2024. It is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes:

(3B9ADA50)



# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

<b>PROJECT:</b> <i>(name and address)</i> Tartan High School 828 Greenway Ave N Oakdale, MN 55128	<b>CONTRACT INFORMATION:</b> Contract For: General Construction Date:	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 019 Date: 12/19/2024
<b>OWNER:</b> <i>(name and address)</i> North St. Paul Maplewood Oakdale ISD 622 2520 East 12th Avenue North St. Paul, MN 55109	<b>ARCHITECT:</b> <i>(name and address)</i> Wold Architects  332 N Minnesota Street Suite W2000 St. Paul, MN 55101	<b>CONSTRUCTION MANAGER:</b> <i>(name and address)</i> AP Midwest, LLC dba Adolfson & Peterson Construction 5500 Wayzata Blvd, Suite 600 Minneapolis, MN 55416
<b>CONTRACTOR:</b> <i>(name and address)</i> Construction Systems, Inc 1889 County Road 90 Maple Plain, MN 55359		

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Item 011 Lost anchor bolts back chart to Donlar. Add \$1,079.00  
 Item 013 Anchor bolts were set wrong needed new base plate. Add \$434.00  
 Item 015 Missing imbed plate in wall. Add \$602.00  
 Item 001 Missing angle that Well's was supposed to supply. Back charge to Well's. Add \$1,888.00  
 Item 003 Added beam for temp enclosure over Area J. The temp enclosure is for temp heat so we could thaw out the ground so we could prep to pour SOG. Add \$1,285.00

Total Add \$5,288.00

The original Contract Sum was	\$ 6,192,103.00
Net change by previously authorized Change Orders	\$ 150,561.00
The Contract Sum prior to this Change Order was	\$ 6,342,664.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 5,288.00
The new Contract Sum including this Change Order will be	\$ 6,347,952.00

The Contract Time will be increased by Zero (0) days.  
 The Contractor's Work shall be substantially complete on Unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

Wold Architects  
 ARCHITECT *(Firm name)*

AP Midwest, LLC dba Adolfson & Peterson Construction  
 CONSTRUCTION MANAGER *(Firm name)*

  
Perry Haberer (Jun 25, 2025 14:37 CDT)


SIGNATURE

PRINTED NAME AND TITLE

DATE:

Construction Systems, Inc

CONTRACTOR (Firm name)

  
Perry Haberer (Jun 25, 2025 14:37 CDT)

SIGNATURE

PRINTED NAME AND TITLE


DATE:

  
Mike Boland (Jun 27, 2025 09:56 CDT)

SIGNATURE

PRINTED NAME AND TITLE

DATE:


  
North St. Paul Maplewood Oakdale ISD 622

OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

  
Sara Guyette (Jun 27, 2025 11:14 CDT)



# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

**PROJECT: (name and address)**

Tartan High School  
828 Greenway Ave N  
Oakdale, MN 55128

**OWNER: (name and address)**

North St. Paul Maplewood Oakdale ISD  
622  
2520 East 12th Avenue  
North St. Paul, MN 55109

**CONTRACTOR: (name and address)**

Construction Systems, Inc  
1889 County Road 90  
Maple Plain, MN 55359

**CONTRACT INFORMATION:**

Contract For: General Construction  
Date:

**ARCHITECT: (name and address)**

Wold Architects  
  
332 N Minnesota Street  
Suite W2000  
St. Paul, MN 55101

**CHANGE ORDER INFORMATION:**

Change Order Number: 020  
Date: 3/10/2025

**CONSTRUCTION MANAGER: (name and address)**

AP Midwest, LLC dba Adolfson & Peterson  
Construction  
5500 Wayzata Blvd, Suite 600  
Minneapolis, MN 55416

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Item 001 CSI cost for added counter sunk plates for window mullions in aux gym (per RFI#345) Add \$1,221.00

Item 002 CSI costs for galvanized roof plates at Area F/G connection (per RFI#360). Add \$2,088.00

Item 004 CSI cost for mat hoist beam for aux gym. Add \$1,291.00

Total Add \$4,600.00

The original Contract Sum was

\$ 6,192,103.00

Net change by previously authorized Change Orders

\$ 155,849.00

The Contract Sum prior to this Change Order was

\$ 6,347,952.00

The Contract Sum will be increased by this Change Order in the amount of

\$ 4,600.00

The new Contract Sum including this Change Order will be

\$ 6,352,552.00

The Contract Time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on Unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

Wold Architects

**ARCHITECT (Firm name)**

  
**SIGNATURE**

**PRINTED NAME AND TITLE**

**DATE:**

Construction Systems, Inc

**CONTRACTOR (Firm name)**

AP Midwest, LLC dba Adolfson & Peterson Construction

**CONSTRUCTION MANAGER (Firm name)**

  
**SIGNATURE**

**PRINTED NAME AND TITLE**

**DATE:**

North St. Paul Maplewood Oakdale ISD 622

**OWNER (Firm name)**



perry haberer

perry haberer (Jun 25, 2025 14:29 CDT)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

Mike Boland

Mike Boland (Jun 27, 2025 10:21 CDT)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

Sara Guyette

Sara Guyette (Jun 27, 2025 11:14 CDT)



# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

<b>PROJECT:</b> <i>(name and address)</i> Tartan High School 828 Greenway Ave N Oakdale, MN 55128 <b>OWNER:</b> <i>(name and address)</i> North St. Paul Maplewood Oakdale ISD 622 2520 East 12th Avenue North St. Paul, MN 55109 <b>CONTRACTOR:</b> <i>(name and address)</i> Construction Systems, Inc 1889 County Road 90 Maple Plain, MN 55359	<b>CONTRACT INFORMATION:</b> Contract For: General Construction Date: <b>ARCHITECT:</b> <i>(name and address)</i> Wold Architects 332 N Minnesota Street Suite W2000 St. Paul, MN 55101	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 021 Date: 4/3/2025 <b>CONSTRUCTION MANAGER:</b> <i>(name and address)</i> AP Midwest, LLC dba Adolfsen & Peterson Construction 5500 Wayzata Blvd, Suite 600 Minneapolis, MN 55416
--	--	--

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Item 001 CSI cost for new angle at roof wall associated with PR 031. Add \$1,321.00  
 Item 002 CSI cost for plates for storm shelter window mullions per BKBM request. Add \$886.00  
 Item 003 CSI cost for added roof decking from new to existing. Add \$929.00  
 Item 004 CSI cost for added 3 new galvanized lintels per RFI \$363. Add \$1,705.00



Total Add \$4,841.00

The original Contract Sum was	\$ 6,192,103.00
Net change by previously authorized Change Orders	\$ 160,449.00
The Contract Sum prior to this Change Order was	\$ 6,352,552.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 4,841.00
The new Contract Sum including this Change Order will be	\$ 6,357,393.00

The Contract Time will be unchanged by Zero (0) days.  
 The Contractor's Work shall be substantially complete on Unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

Wold Architects <b>ARCHITECT</b> <i>(Firm name)</i>  <b>SIGNATURE</b> PRINTED NAME AND TITLE DATE: Construction Systems, Inc <b>CONTRACTOR</b> <i>(Firm name)</i>	AP Midwest, LLC dba Adolfsen & Peterson Construction <b>CONSTRUCTION MANAGER</b> <i>(Firm name)</i>  <b>SIGNATURE</b> PRINTED NAME AND TITLE DATE: North St. Paul Maplewood Oakdale ISD 622 <b>OWNER</b> <i>(Firm name)</i>
---	---

*Perry Haberer*  
Perry Haberer (Jun 25, 2025 14:31 CDT)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

*Mike Boland*  
Mike Boland (Jun 27, 2025 14:38 CDT)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

*Sara Guyette*  
Sara Guyette (Jun 27, 2025 14:51 CDT)

# **AIA® Document G731™ – 2019**

## **Change Order, Construction Manager as Adviser Edition**

<b>PROJECT: (name and address)</b> Tartan High School 828 Greenway Ave N Oakdale, MN 55128 <b>OWNER: (name and address)</b> North St. Paul Maplewood Oakdale ISD 622 2520 East 12th Avenue North St. Paul, MN 55109 <b>CONTRACTOR: (name and address)</b> Custom Drywall 488 Atwater Circle St. Paul, MN 55103	<b>CONTRACT INFORMATION:</b> Contract For: Date: 11/29/21 <b>ARCHITECT: (name and address)</b> Wold Architects 332 N Minnesota Street Suite W2000 St. Paul, MN 55101	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 024 Date: 7/7/2025 <b>CONSTRUCTION MANAGER: (name and address)</b> AP Midwest, LLC dba Adolfson & Peterson Construction 5500 Wayzata Blvd, Suite 600 Minneapolis, MN 55416
--	---	---

### **THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Item 006 Custom costs for added material to change walls from 6" to 8" due to needing to conceal columns. \$938.00





The original Contract Sum was	\$ 4,825,000.00
Net change by previously authorized Change Orders	\$ 672,478.00
The Contract Sum prior to this Change Order was	\$ 5,497,478.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 938.00
The new Contract Sum including this Change Order will be	\$ 5,498,416.00

The Contract Time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

Wold Architects <b>ARCHITECT (Firm name)</b>  <b>SIGNATURE</b> (Jul 9, 2025 08:44 CDT) <hr/> <b>PRINTED NAME AND TITLE</b> <hr/> <b>DATE:</b>	AP Midwest, LLC dba Adolfson & Peterson Construction <b>CONSTRUCTION MANAGER (Firm name)</b>  <b>SIGNATURE</b> (Jul 10, 2025 07:53 CDT) <hr/> <b>PRINTED NAME AND TITLE</b> <hr/> <b>DATE:</b>
Custom Drywall <b>CONTRACTOR (Firm name)</b>  <b>SIGNATURE</b> (Jul 7, 2025 17:07 CDT) <hr/> <b>PRINTED NAME AND TITLE</b> <hr/> <b>DATE:</b>	North St. Paul Maplewood Oakdale ISD 622 <b>OWNER (Firm name)</b>  <b>SIGNATURE</b> (Jul 10, 2025 13:49 CDT) <hr/> <b>PRINTED NAME AND TITLE</b> <hr/> <b>DATE:</b>

AIA Document G731 – 2019 (formerly G701™CMA – 1992). Copyright © 1992 and 2019. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 15:45:55 ET on 07/07/2025 under Order No.4104247642 which expires on 08/26/2025. It is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail [copyright@aicpa.org](mailto:copyright@aicpa.org).

**User Notes:**

Sara Guyette (Jul 11, 2025 10:00 CDT)

(3B9ADA58)

# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

<b>PROJECT:</b> (name and address) Tartan High School 828 Greenway Ave N Oakdale, MN 55128	<b>CONTRACT INFORMATION:</b> Contract For: Date: 11/29/21	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 020 Date: 7/7/2025
<b>OWNER:</b> (name and address) North St. Paul Maplewood Oakdale ISD 622 2520 East 12th Avenue North St. Paul, MN 55109	<b>ARCHITECT:</b> (name and address) Wold Architects 332 N Minnesota Street Suite W2000 St. Paul, MN 55101	<b>CONSTRUCTION MANAGER:</b> (name and address) AP Midwest, LLC dba Adolfson & Peterson Construction 5500 Wayzata Blvd, Suite 600 Minneapolis, MN 55416
<b>CONTRACTOR:</b> (name and address) Donlar Construction Company 550 Shoreview Park Road Shoreview, MN 55126		

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Item 004 Donlar costs for RFI 347 remove and replace brick for waterproofing tie in at existing building Area J. Add \$6,645.00

Item 005 Donlar costs for brick patching at existing building directed by AP. Add \$1,003.00

Total Add \$7,648.00



The original Contract Sum was	\$ 5,784,400.00
Net change by previously authorized Change Orders	\$ 317,837.00
The Contract Sum prior to this Change Order was	\$ 6,102,237.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 7,648.00
The new Contract Sum including this Change Order will be	\$ 6,109,885.00

The Contract Time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

<b>Wold Architects</b>	<b>AP Midwest, LLC dba Adolfson &amp; Peterson Construction</b>
<b>ARCHITECT</b> (Firm name)	<b>CONSTRUCTION MANAGER</b> (Firm name)
	
<b>SIGNATURE</b> (Jul 16, 2025 12:39 CDT)	<b>SIGNATURE</b> (Jul 17, 2025 12:45 CDT)
<b>PRINTED NAME AND TITLE</b>	<b>PRINTED NAME AND TITLE</b>
<b>DATE:</b>	<b>DATE:</b>
<b>Donlar Construction Company</b>	<b>North St. Paul Maplewood Oakdale ISD 622</b>
<b>CONTRACTOR</b> (Firm name)	<b>OWNER</b> (Firm name)

AIA Document G731 – 2019 (formerly G701™ CMA – 1992). Copyright © 1992 and 2019. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 15:42:59 ET on 07/07/2025 under Order No.4104247642 which expires on 08/26/2025, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes:

(3B9ADA59)

Jon Kainz

SIGNATURE Jul 14, 2025 10:39 CDT)

PRINTED NAME AND TITLE

DATE:

Mike Boland

SIGNATURE Jul 17, 2025 13:01 CDT)

PRINTED NAME AND TITLE

DATE:

Sara Guyette

Sara Guyette (Jul 21, 2025 12:02 CDT)

# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

<b>PROJECT:</b> <i>(name and address)</i> Tartan High School 828 Greenway Ave N Oakdale, MN 55128	<b>CONTRACT INFORMATION:</b> Contract For: Date: 1/5/22	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 019 Date: 7/7/2025
<b>OWNER:</b> <i>(name and address)</i> North St. Paul Maplewood Oakdale ISD 622 2520 East 12th Avenue North St. Paul, MN 55109	<b>ARCHITECT:</b> <i>(name and address)</i> Wold Architects 332 N Minnesota Street Suite W2000 St. Paul, MN 55101	<b>CONSTRUCTION MANAGER:</b> <i>(name and address)</i> AP Midwest, LLC dba Adolfson & Peterson Construction 5500 Wayzata Blvd, Suite 600 Minneapolis, MN 55416
<b>CONTRACTOR:</b> <i>(name and address)</i> High Five Erectors II, Inc 3005 4th Ave E Shakopee, MN 55379		

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Item 001 High Five cost for RFI 368 void in Area J floor. \$1,012.00

Item 002 High Five cost for cutting railing off PR 080, Area B stair. \$462.00

Total Add \$1,474.00



The original Contract Sum was	\$ 1,676,000.00
Net change by previously authorized Change Orders	\$ 66,365.00
The Contract Sum prior to this Change Order was	\$ 1,742,365.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 1,474.00
The new Contract Sum including this Change Order will be	\$ 1,743,839.00

The Contract Time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

<b>Wold Architects</b> <b>ARCHITECT</b> <i>(Firm name)</i>  <b>SIGNATURE</b> (Jul 9, 2025 08:47 CDT)	<b>AP Midwest, LLC dba Adolfson &amp; Peterson Construction</b> <b>CONSTRUCTION MANAGER</b> <i>(Firm name)</i>  <b>SIGNATURE</b> (Jul 10, 2025 07:47 CDT)
<b>PRINTED NAME AND TITLE</b>	<b>PRINTED NAME AND TITLE</b>
<b>DATE:</b>	<b>DATE:</b>
<b>High Five Erectors II, Inc</b> <b>CONTRACTOR</b> <i>(Firm name)</i>	<b>North St. Paul Maplewood Oakdale ISD 622</b> <b>OWNER</b> <i>(Firm name)</i>

*Tara Thompson*

SIGNATURE

PRINTED NAME AND TITLE

DATE:

*Mike Boland*

SIGNATURE (Jul 10, 2025 13:41 CDT)

PRINTED NAME AND TITLE

DATE:

*Sara Guyette*

Sara Guyette (Jul 11, 2025 09:58 CDT)



**AIA®****Document G731™ – 2019****Change Order, Construction Manager as Adviser Edition****PROJECT: (name and address)**Tartan High School  
828 Greenway Ave N  
Oakdale, MN 55128**OWNER: (name and address)**North St. Paul Maplewood Oakdale ISD  
622  
2520 East 12th Avenue  
North St. Paul, MN 55109**CONTRACTOR: (name and address)**Wasche Commercial Finishes, Inc  
21335 Aberdeen Street NE  
East Bethel, MN 55011**CONTRACT INFORMATION:**Contract For:  
Date: 2/8/22**ARCHITECT: (name and address)**Wold Architects  
  
332 N Minnesota Street  
Suite W2000  
St. Paul, MN 55101**CHANGE ORDER INFORMATION:**Change Order Number: 007  
Date: 7/7/2025**CONSTRUCTION MANAGER: (name and address)**AP Midwest, LLC dba Adolfsen & Peterson  
Construction  
5500 Wayzata Blvd, Suite 600  
Minneapolis, MN 55416**THE CONTRACT IS CHANGED AS FOLLOWS:***(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Item 007 Wasche costs for painting small rooms in band and choir associated with PR 081. Add \$3,765.00

Item 008 Wasche costs for corner guards at stairwell murals. Add \$1,897.00

Total Add \$5,662.00

The original Contract Sum was	\$	681,500.00
Net change by previously authorized Change Orders	\$	53,023.00
The Contract Sum prior to this Change Order was	\$	734,523.00
The Contract Sum will be increased by this Change Order in the amount of	\$	5,662.00
The new Contract Sum including this Change Order will be	\$	740,185.00

The Contract Time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

Wold Architects

ARCHITECT (Firm name)

Sean Kelly (Jul 9, 2025 08:44 CDT)  
SIGNATURE

PRINTED NAME AND TITLE

DATE:

Wasche Commercial Finishes, Inc  
CONTRACTOR (Firm name)

AP Midwest, LLC dba Adolfsen &amp; Peterson Construction

CONSTRUCTION MANAGER (Firm name)

David Jaeger (Jul 10, 2025 07:52 CDT)  
SIGNATURE

PRINTED NAME AND TITLE

DATE:

North St. Paul Maplewood Oakdale ISD 622  
OWNER (Firm name)

Brad Feyereisen

Brad Feyereisen (Jul 7, 2025 15:38 CDT)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

Mike Boland

Mike Boland (Jul 10, 2025 13:48 CDT)

SIGNATURE

PRINTED NAME AND TITLE

DATE:

Sara Guyette

Sara Guyette (Jul 11, 2025 09:59 CDT)

# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

<b>PROJECT:</b> <i>(name and address)</i> Harmony Learning Center Renovations	<b>CONTRACT INFORMATION:</b> Contract For: General Construction Date: <b>ARCHITECT:</b> <i>(name and address)</i> Wold Architects & Engineers	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 010 Date: 6/25/2025 <b>CONSTRUCTION MANAGER:</b> <i>(name and address)</i> AP Midwest LLC
<b>OWNER:</b> <i>(name and address)</i> North St. Paul- Maplewood- Oakdale ISD 622 2520 East 12th Avenue North St. Paul, MN 55109	332 Minnesota Street, Suite W2000 St. Paul, MN 55101	5500 Wayzata Blvd, Suite 600 Minneapolis, MN 55426
<b>CONTRACTOR:</b> <i>(name and address)</i> Ebert, Inc. dba Ebert Companies 23350 County Road 10 Corcoran, MN 55357		

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Item 001 Sofift extension on LL #2,036.00

The original Contract Sum was	\$ 2,072,000.00
Net change by previously authorized Change Orders	\$ 264,723.00
The Contract Sum prior to this Change Order was	\$ 2,336,723.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,036.00
The new Contract Sum including this Change Order will be	\$ 2,338,759.00

The Contract Time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

Wold Architects & Engineers

**ARCHITECT** *(Firm name)*

**SIGNATURE** (Jun 27, 2025 08:51 CDT)

**PRINTED NAME AND TITLE**

**DATE:**

Ebert, Inc. dba Ebert Companies

**CONTRACTOR** *(Firm name)*

**SIGNATURE**  
Joshua Nichols (Jun 25, 2025 15:49 CDT)

**PRINTED NAME AND TITLE**

**DATE:**

AP Midwest LLC

**CONSTRUCTION MANAGER** *(Firm name)*

**SIGNATURE**  
David Jaeger (Jun 27, 2025 11:00 CDT)

**PRINTED NAME AND TITLE**

**DATE:**

North St. Paul- Maplewood- Oakdale ISD 622

**OWNER** *(Firm name)*

**SIGNATURE**  
Mike Boland (Jun 27, 2025 12:22 CDT)

**PRINTED NAME AND TITLE**

**DATE:**



# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

<b>PROJECT: (name and address)</b> Harmony Learning Center Renovations  <b>OWNER: (name and address)</b> North St. Paul- Maplewood- Oakdale ISD 622 2520 East 12th Avenue North St. Paul, MN 55109  <b>CONTRACTOR: (name and address)</b> Laketown Electric 8470 State Highway 5 Waconia, MN 55387	<b>CONTRACT INFORMATION:</b> Contract For: General Construction Date: <b>ARCHITECT: (name and address)</b> Wold Architects & Engineers  332 Minnesota Street, Suite W2000 St. Paul, MN 55101	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 005 Date: 6/25/2025 <b>CONSTRUCTION MANAGER: (name and address)</b> AP Midwest LLC  5500 Wayzata Blvd, Suite 600 Minneapolis, MN 55426
--	--	---

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Item 001 Main feeder updates for Panels A & B. Add \$48,050.00

Item 002 Relocations for the ADA buttons at the main entrances. Upper Level key card access. Add \$9,216.00

Total Add \$57,266.00

The original Contract Sum was	\$ 1,600,000.00
Net change by previously authorized Change Orders	\$ 50,004.00
The Contract Sum prior to this Change Order was	\$ 1,650,004.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 57,266.00
The new Contract Sum including this Change Order will be	\$ 1,707,270.00

The Contract Time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

Wold Architects & Engineers

ARCHITECT (Firm name)

SIGNATURE Jul 9, 2025 08:58 CDT

PRINTED NAME AND TITLE

DATE:

Laketown Electric

CONTRACTOR (Firm name)

AP Midwest LLC

CONSTRUCTION MANAGER (Firm name)

SIGNATURE David Jaeger (Jul 10, 2025 07:41 CDT)

PRINTED NAME AND TITLE

DATE:

North St. Paul- Maplewood- Oakdale ISD 622

OWNER (Firm name)

Kurt Pevestorf

SIGNATURE  
Kurt Pevestorf (Jun 25, 2025 16:21 CDT)

PRINTED NAME AND TITLE

DATE:

Mike Boland

SIGNATURE  
Mike Boland (Jul 10, 2025 13:39 CDT)

PRINTED NAME AND TITLE

DATE:

Sara Guyette

Sara Guyette (Jul 11, 2025 09:57 CDT)



# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

**PROJECT: (name and address)**

Harmony Learning Center Renovations

**OWNER: (name and address)**

North St. Paul- Maplewood- Oakdale ISD  
622

2520 East 12th Avenue  
North St. Paul, MN 55109

**CONTRACTOR: (name and address)**

Mulcahy Nickolaus  
2980 Granada Lane N  
Oakdale, MN 55128

**CONTRACT INFORMATION:**

Contract For: General Construction

Date:

**ARCHITECT: (name and address)**

Wold Architects & Engineers

332 Minnesota Street, Suite  
W2000  
St. Paul, MN 55101

**CHANGE ORDER INFORMATION:**

Change Order Number: 004

Date: 6/25/2025

**CONSTRUCTION MANAGER: (name and address)**

AP Midwest LLC

5500 Wayzata Blvd, Suite 600  
Minneapolis, MN 55426

**THE CONTRACT IS CHANGED AS FOLLOWS:**

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Item 001 This pricing is for painting extras for LL and UL. MOst for infills and some soffit additions. \$7,208.00

The original Contract Sum was	\$	66,000.00
Net change by previously authorized Change Orders	\$	10,689.00
The Contract Sum prior to this Change Order was	\$	76,689.00
The Contract Sum will be increased by this Change Order in the amount of	\$	7,208.00
The new Contract Sum including this Change Order will be	\$	83,897.00

The Contract Time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

Wold Architects & Engineers

ARCHITECT (Firm name)

Sara Kelly (Jul 9, 2025 08:58 CDT)  
SIGNATURE

PRINTED NAME AND TITLE

DATE:

Mulcahy Nickolaus

CONTRACTOR (Firm name)

Derek Wiles  
SIGNATURE

PRINTED NAME AND TITLE

DATE:

AP Midwest LLC

CONSTRUCTION MANAGER (Firm name)

Sara Guyette (Jul 10, 2025 07:44 CDT)  
SIGNATURE

PRINTED NAME AND TITLE

DATE:

North St. Paul- Maplewood- Oakdale ISD 622

OWNER (Firm name)

Mike Boland  
SIGNATURE (Jul 10, 2025 13:40 CDT)

PRINTED NAME AND TITLE

DATE:

AIA Document G731 – 2019 (formerly G701™ CMA – 1992). Copyright © 1992 and 2019. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 14:48:39 ET on 06/25/2025 under Order No. 4104247642 which expires on 08/26/2025. It is not for resale, is licensed for one time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, email [copyright@contractdocuments.com](mailto:copyright@contractdocuments.com).

User Notes:

Sara Guyette (Jul 11, 2025 09:57 CDT)

(3B9ADA5B)



# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

<b>PROJECT: (name and address)</b> Harmony Learning Center Renovations  <b>OWNER: (name and address)</b> North St. Paul- Maplewood- Oakdale ISD 622 2520 East 12th Avenue North St. Paul, MN 55109  <b>CONTRACTOR: (name and address)</b> Superset Flooring & Tile	<b>CONTRACT INFORMATION:</b> Contract For: General Construction Date: <b>ARCHITECT: (name and address)</b> Wold Architects & Engineers  332 Minnesota Street, Suite W2000 St. Paul, MN 55101	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 003 Date: 6/25/2025 <b>CONSTRUCTION MANAGER: (name and address)</b> AP Midwest LLC  5500 Wayzata Blvd, Suite 600 Minneapolis, MN 55426
--	--	---

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Item 001 Main bathrooms floor leveling . \$18,399.00

The original Contract Sum was	\$ 385,000.00
Net change by previously authorized Change Orders	\$ 5,036.00
The Contract Sum prior to this Change Order was	\$ 390,036.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 18,399.00
The new Contract Sum including this Change Order will be	\$ 408,435.00

The Contract Time will be unchanged by Zero (0) days.  
 The Contractor's Work shall be substantially complete on unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

Wold Architects & Engineers

ARCHITECT (Firm name)

SIGNATURE (Jul 16, 2025 12:41 CDT)

PRINTED NAME AND TITLE

DATE:

Superset Flooring & Tile

CONTRACTOR (Firm name)

SIGNATURE (Jun 25, 2025 15:15 CDT)

PRINTED NAME AND TITLE

DATE:

AP Midwest LLC

CONSTRUCTION MANAGER (Firm name)

SIGNATURE (Jul 17, 2025 12:43 CDT)

PRINTED NAME AND TITLE

DATE:

North St. Paul- Maplewood- Oakdale ISD 622

OWNER (Firm name)

SIGNATURE (Jul 17, 2025 12:56 CDT)

PRINTED NAME AND TITLE

DATE:

AIA Document G731 – 2019 (formerly G701™ CMA – 1992). Copyright © 1992 and 2019. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 14:37:10 ET on 08/25/2025 under Order No. 4104247642 which expires on 08/26/2025. For personal or internal company use only, and may only be used in accordance with the AIA Contract Documents' Terms of Service. To report copyright violations, e-mail [docs@aiacontracts.com](mailto:docs@aiacontracts.com).  
 Sara Guyette (Jul 21, 2025 12:03 CDT)

User Notes:

(3B9ADA4E)



# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

<b>PROJECT:</b> <i>(name and address)</i> Harmony Learning Center Renovations	<b>CONTRACT INFORMATION:</b> Contract For: General Construction Date:	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 004 Date: 7/9/2025
<b>OWNER:</b> <i>(name and address)</i> North St. Paul- Maplewood- Oakdale ISD 622 2520 East 12th Avenue North St. Paul, MN 55109	<b>ARCHITECT:</b> <i>(name and address)</i> Wold Architects & Engineers  332 Minnesota Street, Suite W2000 St. Paul, MN 55101	<b>CONSTRUCTION MANAGER:</b> <i>(name and address)</i> AP Midwest LLC  5500 Wayzata Blvd, Suite 600 Minneapolis, MN 55426
<b>CONTRACTOR:</b> <i>(name and address)</i> Thelen Heating & Roofing, Inc. 1717 SE 13th Street Brainerd, MN 56401		

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

- item 001 Updated specifications and drawings for new exterior water hydrant for the community garden at Harmony. Add \$5,137.00
- Item 002 This field work order includes the temp water line that was done to have two working toilets in Phase 2 for students and staff to use. Add \$5,958.00
- Item 003 This pricing is for a waterline for the temp yard drain so that the community garden has access to water since the existing line had to be turned off in order to access the tunnels to be able to do summer work in the main bathroom area. Add \$3,833.00
- Item 004 This field work order is new mixing valve that was requested from Mike Boland. Add \$2,260.00

Total Add \$17,188.00

The original Contract Sum was	\$ 4,000,000.00
Net change by previously authorized Change Orders	\$ 13,790.00
The Contract Sum prior to this Change Order was	\$ 4,013,790.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 17,188.00
The new Contract Sum including this Change Order will be	\$ 4,030,978.00

The Contract Time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on Unchanged.


**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

Wold Architects & Engineers  
ARCHITECT *(Firm name)*

AP Midwest LLC  
CONSTRUCTION MANAGER *(Firm name)*



  
Sean Kelly (Jul 16, 2025 12:40 CDT)  
SIGNATURE

PRINTED NAME AND TITLE

DATE:

Thelen Heating & Roofing, Inc.


CONTRACTOR (Firm name)



SIGNATURE (Jul 10, 2025 11:31 CDT)

PRINTED NAME AND TITLE

DATE:

  
David Jagger (Jul 17, 2025 12:43 CDT)  
SIGNATURE

PRINTED NAME AND TITLE

DATE:

North St. Paul- Maplewood- Oakdale ISD 622

OWNER (Firm name)



SIGNATURE (Jul 17, 2025 13:00 CDT)

PRINTED NAME AND TITLE

DATE:



Sara Guyette (Jul 21, 2025 12:02 CDT)