

Approval of Change Order Number 001 to the Contract Price for CSP# 2311-11 2024 Summer Roofing Project - Fred Moore Day Nursery

September 24, 2024

SUMMARY:

This item requests approval of Change Order Number 001 to the contract price for CSP #2311-11 2024 Summer Roofing Project – Fred Moore Day Nursery.

BOARD VALUE:

Growth & Management...In pursuit of excellence, we value demonstrating effective and efficient management of district resources.

PREVIOUS BOARD ACTION:

December 12, 2023, the Denton ISD School Board awarded Tri-Lam Roofing the contract price of \$259,000 for the roofing project at Fred Moore Day Nursery.

BACKGROUND INFORMATION:

Construction is part of the 2023 Bond Authorization.

FISCAL IMPLICATIONS:

Approval of Change Order Number 001 will decrease the contract price on this project by \$20,000.00.

BENEFIT OF ACTION:

Will allow construction purchase order to be closed out.

SUPERINTENDENT’S RECOMMENDATION:

Requests approval of Change Order Number 001 to decrease the contract price by the amount of \$20,000.00.

STAFF PERSONS RESPONSIBLE:

- Dr. Jeremy Thompson – Deputy Superintendent
- Brandon Boyter – Executive Director of Construction, Planning & Growth

ATTACHMENT(S):

- AIA Change Order Number 001

APPROVAL:

Signature of Executive Director of Construction, Planning & Growth: _____

Comments: _____

Signature of Deputy Superintendent: _____

Comments: _____

Signature of Superintendent: _____

Comments: _____