

OCTOBER FACILITIES REPORT

Glenn Hall

NAPI: Sped classroom renovation is in progress. The office space in back apartment is also approximately 10% complete.

SPED BUILDING: Should look at changing space under sped building (that is presently rented to SP School Based Medical) and make it into the Special Needs classroom. That way they would be centralized and right by the Sped administration. This building is also getting a new furnace and maintenance is in the process of getting prices to rezone the system so the basement level can control their own area because as of now when they lower the heat upstairs the bottom area freezes.

BRG ELEM BOILER SYSTEM: There was a problem with the design on the domestic hot water circulating system. It doesn't work properly. Tim is looking into it with MW. That work is still under warranty.

KWB PLAYGROUND PHASE II: Last toy was installed. A few items of concern. The sprinkler system that is installed doesn't cover some of the areas and as a result the grass is not adhering in those areas. This needs to be discussed during the final walk-through.

ADMINISTRATION: A new water fountain has been ordered and will be installed when it is delivered and maintenance gets time. The doors to the technology area are on order and will be installed by maintenance once they arrive.