

Parkrose School District
UIC Project
Change Order Log

Date	Change Order #	Detail	Amount	Board Review
Amount Previously Approved			\$0.00	
10/16/2013	CO 1	Sumner building scope camera, repair existing lines & revise design; Knott building revise design solution, includes credit; Schedule extension for District Office, Sumner, Knott & Thompson	\$8,606.00	
Sub Total to Approve			\$8,606.00	
TOTAL CHANGE ORDERS - UIC PROJECTS			\$8,606.00	