

Ongoing projects for SISD, and a look at some of the other Maintenance related work.

1. CIP projects:
 - A. Kasaan play area is completed just final paperwork to finish.
 - B. Hollis design is behind schedule, we have had a set back with the death of our PM with SERRC but are moving forward.
2. Working through the winter issues with water and heat at sites and housing most all issues have been cleared up some roofing repairs still need to be done.
3. Replacement of boiler in Kasaan is dried in and finishes are being worked on. Insurance just cleared the only change order so should be done soon.
4. Kasaan library has new roof, drywall and lighting so far we still have work needed on septic system and inside trim is being finished.
5. The two grants for Wood boiler based projects with the Alaska Energy Authority have been awarded and combined into one project. This is 122,000 dollar grant for improvements:
 - A. Kasaan tie-in of new boiler to housing unit and library. Materials have been ordered.
 - B. Naukati Bay concrete floor and drainage for boiler building
6. Working on design work with the Forest Service for the Hollis water system.
7. There is some work going on with legislators for well in Whale Pass, the city has been working very hard to get this to happen. We may need a MOU to push this forward.
8. Working with City of Thorne Bay to turn over pilling, ramp, landing, dock parts and break water parts to the city. Thorne Bay agreed to MOU but would like a some clean up first and we will have that done shortly.
9. Have reached out on a some housing options and looking for cost estimates but nothing more to report now.
10. Looking into options to help with the condensation on the 3 sided play area. I do not see the same issues in similarly built Hollis play area but being in direct line of prevailing wind and being spring may have more impact.

Respectfully,

Branzon Anania