CHANGE ORDER 154 CONSTRUCTION MANAGER-ADVISER EDITION CONSTRUCTION MANAGER ARCHITECT AIA DOCUMENT G701/CM2 MAR 0 2 2811 CONTRACTOR FEB 24 2011 FIELD (Instructions on reverse side) **OTHER** PROJECT: CHANGE ORDER NO.: 3100.012 EASTERN HIGH SCHOOL (BID # 1163) (Name and address) 30 NORTH 40TH AVENUE EAST INITIATION DATE: 2/15/2011 DULUTH, MINNESOTA 55804 TO CONTRACTOR: PROJECT NOS.: 0807.01 VEIT AND COMPANY INC. (Name and address) 1100 WEST GARY STREET CONTRACT FOR: Contract #3100 DULUTH, MINNESOTA 55808 Earthwork & Site CONTRACT DATE: Demolition 8/19/2009 The Contract is changed as follows: Provide labor and material as necessary to complete the work for Proposal Request #099 as noted on the attached page PR #099.

I.S.D. #709 **FACILITIES MGMT**

Not valid until signed by the Owner, Construction Manager, Architect and Contractor. 1,557,950.00 Net change by previously authorized Change Orders \$ 617,957.00 2,175,907.00 The (Contract Sum) (Guaranteed Manimum Price) will be (increased) (decreased) (unrhanged) by 4,907.00 The new (Contract Sum) (Guarantsed Marinnum Price) including this Change Order will be \$ 2,180,814.00 ZERO -0-) days unchanged. The date of Substantial Completion as of the date of this Change Order therefore is NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive. ARCHITECTURAL RESOURCES, INC. ARCHITECT: JOHNSON CONTROLS, INC. PROGRAM MANAGER: North 1st Avenue East, Rm. 100, Duluth, MN 55802 ADDRESS 126 East Superior Street, Duluth, MN 55802 Norman Center Drive, Ste. 770, Mpls, MN 55437 INDEPENDENT SCHOOL DISTRICT #709 VEIT AND COMPANY INC ADDRESS 215 North 1st Avenue East, Duluth, MN 55802 1100 West Gary Street, Duluth, MN 55808 ADDRESS: _DATE: 2/27/11 BY: CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.