

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 003	OWNER: ⊠
Elementary School No 21 Keller, Texas	DATE: November 19, 2008	ARCHITECT: ⊠
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER:	CONTRACTOR; ⊠
Steele & Freeman, Inc.	CONTRACT DATE: August 13, 2007	FIELD: 🗍
1301 Lawson Road Fort Worth, Texas 76131	CONTRACT FOR: General Construction	OTHER:
THE CONTRACT IS CHANGED AS FOLLO (Include, where applicable, any undispute. Credit final balances from contract	DWS: d amount attributable to previously executed Co	mstruction Change Directives)
The original Guaranteed Maximum Price of The net change by previously authorized Control of The Guaranteed Maximum Price will be do The new Guaranteed Maximum Price includes the new Guaranteed Maximum Price includes the new Guaranteed Maximum Price includes the price of the new Guaranteed Maximum Price includes the price of the new Guaranteed Maximum Price includes the price of t	Change Orders his Change Order was ecreased by this Change Order in the amount of	\$ 13,097,285.00 \$ 0.00 \$ 13,097,285.00 \$ (395,540.14) \$ 12,701,744.86
The Contract Time will be increased by N The date of Substantial Completion as of the contract	inety One (91) days. he date of this Change Order therefore is Decem	nber 22, 2008.
been authorized by Construction Change I	changes in the Contract Sum, Contract Time or Directive until the cost and time have been agree is executed to supersede the Construction Chan	ed upon by both the Owner and
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OWNER	
Hahnfeld Hoffer Stanford ARCHITECT (Firm name)	Steele & Freeman, Inc. CONTRACTOR (Firm name)	Keller Independent School District OWNER (Firm name)
1425 Eighth Ave. Fort Worth, Texas 16104	1301 Lawson Boad Fort Worth Yexas 76131	350 Keller Parkway Keller, Texas 76248
ADDRESS	ADDRESS	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
(Typed name)	Michael D. Freeman, President (Typed name)	(Typed name)
12/2/20	12/5/2008	

DATE