

Review and Consider Final Acceptance of Completed Hermes Gym Roof Replacement and Release of Retainage

Hyperion Construction has completed the roof replacement project on Hermes Gym and has also completed all punch list items. The work has been reviewed and approved by Karl Schaack, President of Price Consulting, Inc.

Staff recommend acceptance of the Hermes Gym roof replacement project and release of the retainage (\$31,134.10) to Hyperion Construction.

Following discussion, the Facilities Committee will determine a recommendation to the Board of Regents regarding the final acceptance of the completed roof replacement project and release of retainage.