

 **AIA** Document A133™ – 2009**Standard Form of Agreement Between Owner and Construction Manager as Constructor** where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price

AGREEMENT made as of the 17TH day of NOVEMBER in the year TWO THOUSAND TWENTY
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, and address)

Denton Independent School District
1307 N Locust Street
Denton, TX 76201

and the Construction Manager:
(Name, legal status, and address)

Balfour Beatty Construction, LLC
3100 McKinnon Street, 6th Floor
Dallas, Texas 75201
Phone: 214-451- 1000

for the following Project:
(Name and address or location)

Elementary School #25
Aubrey, TX

The Architect:
(Name, legal status, and address)

Pfluger Architects
603 Munger Avenue, Suite 130
Dallas, TX 75202

The Owner's Designated Representative:

(Name, address and other information)

Paul Andress, Executive Director of Operations, pandress@dentonisd.org
Garry Ryan, Executive Manager of Construction, Planning, Growth,
gryan@dentonisd.org
230 N. Mayhill
Denton, TX 76208

The Construction Manager's Designated Representative:
(Name, address and other information)

Balfour Beatty Construction, LLC

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201™–2007, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 15:51:43 CT on 11/17/2020 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.
User Notes:

(3B9ADA4C)

3100 McKinnon Street, 6th Floor
Dallas, Texas 75201
Damon Maldonado, Operations Director, dmaldonado@balfourbeattyus.com

The Architect's Designated Representative:
(Name, address and other information)

Pfluger Architects
603 Munger Avenue, Suite 130
Dallas, TX 75202
Michael Elmore, Senior Associate, mike@pflugerarchitects.com

The Owner and Construction Manager agree as follows.



Init.

TABLE OF ARTICLES

- 1 GENERAL PROVISIONS
 - 2 CONSTRUCTION MANAGER'S RESPONSIBILITIES
 - 3 OWNER'S RESPONSIBILITIES
 - 4 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES
 - 5 COMPENSATION FOR CONSTRUCTION PHASE SERVICES
 - 6 COST OF THE WORK FOR CONSTRUCTION PHASE
 - 7 PAYMENTS FOR CONSTRUCTION PHASE SERVICES
 - 8 INSURANCE AND BONDS
 - 9 DISPUTE RESOLUTION
 - 10 TERMINATION OR SUSPENSION
 - 11 MISCELLANEOUS PROVISIONS
 - 12 SCOPE OF THE AGREEMENT
- EXHIBIT A GUARANTEED MAXIMUM PRICE AMENDMENT

ARTICLE 1 GENERAL PROVISIONS

§ 1.1 The Contract Documents

The Contract Documents consist of this Agreement as amended, Conditions of the Contract (General, Supplementary and other Conditions, as amended), Drawings, Specifications, Addenda issued prior to the execution of this Agreement, all sections of the Project Manual, other documents listed in this Agreement, Modifications issued after execution of this Agreement, all of which form the Contract and are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described in Section 2.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Architect and furnished by the Owner as described in Section 2.2.8. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this Agreement shall govern. The Contract Documents identified in this Section shall prevail in case of an inconsistency

Init.

with subsequent versions made through manipulatable electronic operations involving computers. In the absence of individual signatures by Owner and Contractor, the Contract Documents identified in the signed contract prevail.

§ 1.1.1 Any revision, amendment, or modification to the Standard Form of this Agreement shall be valid, binding, and enforceable only if said revision, amendment or modification is made conspicuous by being underlined, lined-through, or highlighted in this Agreement signed by Contractor and the authorized representative of Owner's Board of Trustees. **In the event of conflict, terms and conditions contained in the Agreement, as amended, shall take precedence over terms and conditions contained in the General Conditions, as amended, and the terms and conditions in the General Conditions, as amended, shall take precedence over all other terms and conditions contained in the other Contract Documents.**

§ 1.1.2 The Board of Trustees, by majority vote, is the only representative of the Owner, an independent school district, having the power to enter into or amend a contract, to approve changes in the scope of the Work, to approve and execute a Change Order or Construction Change Directive modifying the Guaranteed Maximum Price to agree to an extension to the date of Substantial or Final Completion, or to terminate a contract.

§ 1.2 Relationship of the Parties

The Construction Manager accepts the relationship of trust and confidence established by this Agreement and covenants with the Owner to cooperate with the Architect and exercise the Construction Manager's skill and judgment in furthering the interests of the Owner to perform the Work defined in the Contract Documents, in accordance with the Owner's requirements and construction cost limitations, as approved by the Owner's Board of Trustees as set forth in the Contract Documents; to furnish efficient construction administration, management services and supervision to furnish construction services, if allowed in accordance with law; to furnish at all times an adequate supply of workers and materials; and to perform the Work in an expeditious and economical manner consistent with the Owner's interests. Information or services required of the Owner by the Contract Documents shall be furnished by the Owner within a reasonable time following actual receipt of a written request. The Owner agrees to make payments to the Construction Manager in accordance with the requirements of the Contract Documents. The Owner and Construction Manager shall endeavor to promote harmony and cooperation among the Owner, Architect, Construction Manager, Construction Manager's subcontractors, and other persons or entities employed by the Owner for the Project.

§ 1.3 General Conditions

For the Preconstruction Phase, AIA Document A201™-2017, General Conditions of the Contract for Construction, as modified by the Owner, shall apply only as specifically provided in this Agreement. For the Construction Phase, the general conditions of the contract shall be as set forth in A201-2017, as modified by the Owner, which document is incorporated herein by reference. The term "Contractor" as used in A201-2017, as modified by the Owner, shall mean the Construction Manager.

ARTICLE 2 CONSTRUCTION MANAGER'S RESPONSIBILITIES

The Construction Manager's Preconstruction Phase responsibilities are set forth in Sections 2.1 and 2.2. The Construction Manager's Construction Phase responsibilities are set forth in Section 2.3. The Owner and Construction Manager may agree, in consultation with the Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed concurrently. Such agreement shall be documented in writing and signed by the Owner, the Construction Manager and the Architect. The Construction Manager shall identify a representative authorized to act on behalf of the Construction Manager with respect to the Project.

Init.

§ 2.1 Preconstruction Phase

§ 2.1.1 The Construction Manager shall provide a preliminary evaluation of the Owner's program, schedule and construction budget requirements, each in terms of the other.

§ 2.1.2 Consultation

The Construction Manager shall schedule and conduct meetings with the Architect and Owner to discuss such matters as procedures, progress, coordination, and scheduling of the Work. The Construction Manager shall advise the Owner and the Architect on proposed site use and improvements, selection of materials, and building systems and equipment. The Construction Manager shall also provide recommendations consistent with the Project requirements to the Owner and Architect on constructability; availability of materials and labor; time requirements for procurement, installation and construction which shall satisfy Owner's time requirements; and factors related to construction cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, life-cycle data, and possible cost reductions.

§ 2.1.2.1 During the Construction Documents Phase the Construction Manager shall review the contract documents to ascertain whether the components of the mechanical, electrical, and plumbing systems may be constructed without interference with each other, or with the structural or architectural components of the Project. In the event conflicts between such systems are discovered, the Construction Manager shall promptly notify the Owner and the Architect in writing.

§ 2.1.2.2 Notwithstanding any provision of the General Conditions of the Contract for Construction to the contrary, the Construction Manager shall not be entitled to additional compensation for any delay or disruption to the Work arising from any conflict between the mechanical, electrical, and plumbing systems with each other, or with the structural or architectural components of the Project if such conflicts have been discovered by the Construction Manager through the exercise of reasonable diligence and the Owner and Architect were not informed of such conflicts as required by Subparagraph 2.1.2.1. Provided, however, that this provision shall apply only with respect to conflicts appearing in the Drawings and Specifications provided for the Construction Manager's review prior to proposal of a Guaranteed Maximum Price.

§ 2.1.3 **Project Schedule.** When Project requirements in Section 3.1.1 have been sufficiently identified, the Construction Manager shall prepare and periodically update a Project schedule for the Architect's review and the Owner's acceptance. The Construction Manager shall obtain the Architect's approval for the portion of the Project schedule relating to the performance of the Architect's services. The Project schedule shall coordinate and integrate the Construction Manager's services, the Architect's services, other Owner consultants' services, and the Owner's responsibilities and identify items that could affect the Project's timely completion. The updated Project schedule shall include the following: submission of the Guaranteed Maximum Price proposal; components of the Work; times of commencement and completion required of each Subcontractor; ordering and delivery of products, including those that must be ordered well in advance of construction; dates of Substantial Completion and Final Completion; and the occupancy requirements of the Owner. If updated Project schedules indicate that previously-approved schedules may not be met, then the Construction Manager shall make appropriate recommendations to the Owner and Architect and, upon written approval of both, shall implement necessary corrective action.

§ 2.1.4 Phased Construction

The Construction Manager shall provide recommendations with regard to accelerated or fast-track scheduling, procurement, or phased construction. The Construction Manager shall take into consideration cost reductions, cost information, constructability, provisions for temporary facilities and procurement and construction scheduling issues. The Construction Manager shall make recommendations to the Owner and Architect regarding the phased issuance of Drawings and Specifications so as to facilitate the proposal of a Guaranteed Maximum Price when all elements of the Drawings and Specifications are at least ninety percent complete, unless mutually agreed otherwise by the Architect, Owner and the Construction Manager.

§ 2.1.5 Preliminary Cost Estimates

Init.

§ 2.1.5.1 Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager shall prepare preliminary estimates of the Cost of the Work or the cost of program requirements using area, volume or similar conceptual estimating techniques for the Architect's review and Owner's approval. If the Architect or Construction Manager suggests alternative materials and systems, the Construction Manager shall provide cost evaluations of those alternative materials and systems.

§ 2.1.5.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the Owner, Construction Manager and Architect, estimates of the Cost of the Work of increasing detail and refinement and allowing for the further development of the design until such time as the Owner and Construction Manager agree on a Guaranteed Maximum Price for the Work. Such estimates shall be prepared and updated at a minimum upon completion of the Schematic Design and Design Development Documents. Such estimates shall be provided for the Architect's review and the Owner's approval. The Construction Manager shall inform the Owner and Architect when estimates of the Cost of the Work exceed the latest approved Project budget and make recommendations to reduce cost or maintain budget, including but not limited to, substitution of materials or revisions or alterations to the Design Development Documents or the Construction Documents, to bring the Project within the Owner's budget, but shall not delete necessary components of the Project without Owner's Board of Trustees' consent. In the event that the quality or scope identified in the estimates are unacceptable or exceed the Owner's identified budget, the Construction Manager shall work with the Architect to develop options that are acceptable to Owner and are within the Owner's budget.

§ 2.1.6 Subcontractors and Suppliers

The Construction Manager shall develop bidders' interest in the Project. All subcontracts and material purchases shall be awarded pursuant to the procedures set forth in Section 2.3.2.1. To the extent not inconsistent with the Construction Manager's requirements under Texas Government Code Chapter 2269, Subchapter F, the Construction Manager shall seek to develop subcontractor interest in the Project and shall furnish to the Owner and Architect for their information a list of possible subcontractors, including suppliers who are to furnish materials or equipment fabricated to a special design, from whom proposals will be requested for each principal portion of the Work. The Architect will promptly reply in writing to the Construction Manager if the Architect or Owner know of any objection to such subcontractor or supplier. The receipt of such list shall not require the Owner or Architect to investigate the qualifications of proposed subcontractors or suppliers, nor shall it waive the right of the Owner or Architect later to object to or reject any proposed subcontractor or supplier.

§ 2.1.7 The Construction Manager shall prepare, for the Architect's review and the Owner's acceptance, a procurement schedule for items that must be ordered well in advance of construction. The Construction Manager shall expedite and coordinate the ordering and delivery of materials that must be ordered well in advance of construction. If the Owner agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure the items in accordance with applicable procurement requirements and the Contract Documents. Upon the establishment of the Guaranteed Maximum Price, the Owner shall assign all contracts for these items to the Construction Manager and the Construction Manager shall thereafter accept responsibility for them.

§ 2.1.8 Extent of Responsibility

The Construction Manager shall exercise reasonable care in preparing schedules and estimates. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The recommendations and advice of the Construction Manager concerning design alternatives and potential cost savings shall be subject to the review and approval of the Architect, Owner and the Owner's professional consultants. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction Manager shall promptly report to the Architect and Owner any nonconformity discovered by the Construction Manager through the exercise of reasonable diligence as a request for information in such form as the Architect may require.

§ 2.1.9 Notices and Compliance with Laws

The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities applicable to its performance under this Contract, and with equal employment opportunity programs, and other programs as may be required by governmental and quasi-governmental authorities.

§ 2.2 Guaranteed Maximum Price Proposal and Contract Time

§ 2.2.1 When the Construction Drawings and Specifications are one-hundred percent (100%) complete, as specified in Paragraph 2.1.4; the general conditions, the Construction Manager shall propose a Guaranteed Maximum Price, which shall be the sum of the estimated Cost of the Work, the Construction Manager's Fee and the Construction Manager's compensation for general conditions work. The Guaranteed Maximum Price shall be proposed no later than thirty (30) days after approval of the Construction Drawings and Specifications by Owner. If any Guaranteed Maximum Price proposal submitted to the Owner exceeds previously-approved estimates or the Owner's budget, then the Construction Manager shall make appropriate recommendations to the Owner and Architect for cost reductions, including but not limited to, substitution of materials or revisions or alterations to the Construction Documents, to bring the Project within the Owner's budget, but shall not delete necessary components of the Project without Owner's Board of Trustees' consent. In the event that the quality or scope identified in the proposal are unacceptable or exceed the Owner's identified budget, the Construction

Manager shall work with the Architect to develop options that are acceptable to Owner, are within the Owner's budget, and meet the Owner's requirements for dates of Substantial Completion and Final Completion. The Construction Manager may propose separate Guaranteed Maximum Prices for separate Works within the Project, as schedules and efficiencies dictate. The Construction Manager will work with the Architect to achieve a Guaranteed Maximum Price that is fully acceptable to Owner and is within the Owner's budget for the Work and for the Project.

§ 2.2.2 [Paragraph Deleted.]

§ 2.2.3 The Construction Manager shall include with the Guaranteed Maximum Price proposal a written statement of its basis, which shall include the following:

- .1 A list of the Drawings and Specifications, including all Addenda thereto, and the Conditions of the Contract;
- .2 A list of the clarifications and assumptions made by the Construction Manager in the preparation of the Guaranteed Maximum Price proposal to supplement the information provided by the Owner and contained in the Drawings and Specifications, but not which purport to change or create conflict with any terms of this Contract, as written;
- .3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost of the Work organized by trade categories or systems, allowances, contingency, general conditions, the Construction Manager's Fee, and the Construction Manager's compensation for general conditions;
- .4 The anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price is based;
- .5 The date of Final Completion upon which the proposed Guaranteed Maximum Price is based, which date shall be not more than sixty (60) days after the date of Substantial Completion; and
- .6 The Guaranteed Maximum Price proposal may not be based in any part on any subcontract or material supply contract which would require the Owner to compensate the Construction Manager on other than a fixed fee basis.

§ 2.2.4 CONSTRUCTION AND BUYOUT CONTINGENCY.

§ 2.2.4.1 In preparing the Construction Manager's Guaranteed Maximum Price proposal, the Construction Manager may include a Construction Contingency. The Construction Contingency shall not allocated to any particular item

Init.

AIA Document A133™ – 2009 (formerly A121™ CMC – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 15:51:43 CT on 11/17/2020 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes:

(3B9ADA4C)

of the Cost of the Work and is established to cover costs incurred in the Work from unforeseeable causes, or details which could not have been anticipated by the Construction Manager at the time of the Owner's approval of the Guaranteed Maximum Price. Such unforeseeable causes or unanticipated details include, but are not limited to, refinement of details of design within the scope of standards, quality and quantities which are reasonably inferable from the Guaranteed Maximum Price documents, the correction of minor defects not relating to design, delays in receipt of materials, not the result of the Construction Manager delay. The Construction Manager, may only utilize funds from the Construction Contingency with the Owner's prior written approval prior to any work being commenced, may utilize the Construction Contingency for any of the above items within the Cost of the Work without the necessity of a Change Order without constituting a Change in the Scope of the Work, and without resulting in any change in the Guaranteed Maximum Price. Any unforeseeable causes or unanticipated details which exceed the Construction Contingency shall be borne by the Construction Manager at the Construction Manager's sole risk. All savings will accrue and be available for use, only as detailed above, by the Construction Manager until the Construction Manager's final accounting. In the final accounting, and at any other times upon request of the Owner, all supporting documentation for all uses of the Construction Contingency shall be provided to Owner.

Upon final accounting, all remaining monies in the Construction Contingency shall accrue to the Owner. The amount of the Construction Contingency shall be established at the time of the Guaranteed Maximum Price Amendment based upon various factors including the percentage completion of the construction drawings but shall in no event exceed 5% of the projected Cost of the Work. Any unused Construction Contingency shall accrue to the Owner.

§ 2.2.4.2 Savings and Contingency. Within a reasonable time following execution of the GMP Amendment and as required by the schedule, Construction Manager shall complete procurement of all of the Work on the Project ("Buy Out"). As subcontracts are entered for the Work, the Construction Manager shall provide, with its next Application for Payment, a copy of its subcontract with the applicable subcontractor and a written report of the any difference between the Cost of the Work as contracted for by the Construction Manager and the cost of the same scope of Work as allocated and approved in the Guaranteed Maximum Price. This buyout difference, as well as any other savings realized by the Construction Manager, shall be accounted for as part of the Construction Contingency. All savings will accrue and be available for use, in the same manner and on the same basis as the Construction Contingency, as detailed in subsection 2.2.4.1 above. In the final accounting, all supporting documentation for all uses of the Construction Contingency shall be provided to Owner. Upon final accounting, all remaining monies in the Construction Contingency shall accrue to the Owner. The then current balance of the Construction Contingency shall be reported with each of Construction Manager's Payment Applications.

§ 2.2.5 The Construction Manager shall meet with the Owner and Architect to review the Guaranteed Maximum Price proposal. In the event that the Owner and Architect discover any inconsistencies or inaccuracies in the information presented, they shall promptly notify the Construction Manager, who shall make appropriate adjustments to the Guaranteed Maximum Price Proposal, its basis, or both, and provide underlying information or documentation forming the basis for the amounts shown in such Proposal. As soon as feasible after Architect's preliminary approval of the Construction Manager's proposed Guaranteed Maximum Price, the Architect will prepare the Amendment forms and return them to the Construction Manager for review, signature, and return to the Owner.

§ 2.2.6 The Owner's Board of Trustees shall be allowed not less than thirty (30) days after receipt of the Construction Manager's signed Guaranteed Maximum Price Amendment to review and take action on the Amendment. Unless the Owner's Board of Trustees accepts the Guaranteed Maximum Price Amendment by Board action within thirty (30) days after District's receipt, the Amendment will not become effective. If the Owner notifies the Construction Manager that the Owner has accepted the Guaranteed Maximum Price Amendment proposal in writing before the date described in this Section 2.2.6, the Guaranteed Maximum Price proposal shall be deemed effective without further acceptance from the Construction Manager. Following acceptance of a Guaranteed Maximum Price, the Owner shall execute the Guaranteed Maximum Price Amendment amending this Agreement, a copy of which the Owner shall provide to the Architect. The Guaranteed Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price with the information and assumptions upon which it is based and which was included in the final approved Proposal.

§ 2.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to acceptance of the Guaranteed Maximum Price and issuance of a Notice to Proceed, unless the Owner provides prior

Init.

written authorization for such costs. Any costs incurred in contravention of this provision shall be undertaken at the sole risk of the Construction Manager.

§ 2.2.8 The Owner shall authorize the Architect to provide the revisions to the Drawings and Specifications to incorporate the agreed upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly furnish those revised Drawings and Specifications to the Construction Manager as they are revised. The Construction Manager shall notify the Owner and Architect of any inconsistencies between the Guaranteed Maximum Price Amendment and the revised Drawings and Specifications.

§ 2.2.9 The Construction Manager shall not include in the Guaranteed Maximum Price any sales, consumer, use and similar taxes for the Work provided by the Construction Manager for which (1) a Texas independent school district is exempt, and (2) the Owner has provided the Construction Manager with a tax exemption certificate or other documentation necessary to establish the Owner's exemption from such taxes.

§ 2.2.10 The Construction Manager shall diligently prosecute and achieve Substantial and Final Completion of the Entire Work as provided in the Amendment.

§ 2.3 Construction Phase

§ 2.3.1 General

§ 2.3.1.1 For purposes of Section 8.1.2 of A201–2017, the date of commencement of the Work shall mean the date of commencement of the Construction Phase.

§ 2.3.1.2 The Construction Phase shall commence upon the Owner's issuance of a Notice to Proceed.

§ 2.3.1.3 The Contract Time shall be measured from the date of commencement of the Construction Phase.

§ 2.3.1.4 The Construction Manager shall achieve Substantial Completion of the entire Work not later than the date set out in the Guaranteed Maximum Price Amendment, subject to adjustment of this Contract Time as provided in the Contract Documents.

§ 2.3.1.5 The Construction Manager and the Construction Manager's surety shall be liable for and shall pay to the Owner the sums hereinafter stipulated as liquidated damages for each calendar day of delay until the Work is substantially completed: FIVE HUNDRED AND NO/100 DOLLARS (\$500.00).

§ 2.3.2 Administration

§ 2.3.2.1 All subcontracts and purchase orders for the Project work shall be awarded in accordance with Texas Government Code §§2269.255 and 2269.256 as follows:

- .1** The Construction Manager shall publicly advertise for bids or proposals and receive bids or proposals from trade contractors or subcontractors for the performance of all major elements of the Work other than other than minor work which may be included in the General Conditions of the Contract for Construction.
- .2** The Construction Manager may seek to perform portions of the Work required to be publicly advertised. If the Construction Manager submits its own bid or proposal for any portion of the Work, it shall do so in the same manner as required of all other trade contractors or subcontractors; and the Owner shall determine whether or not the Construction Manager At-Risk's bid or proposal provides the best value for the Owner.
- .3** The Construction Manager the Owner Representative, and Owner's Consultant shall receive and open all subcontractor bids or proposals in a manner that does not disclose the contents of the bids or proposals during the selection process to a person not employed by the Construction Manager-At

Risk, Architect, Engineer or Owner. The Construction Manager shall review and evaluate all bids or proposals and shall recommend to the Owner a list of bidders to which the Construction Manager proposes to award subcontracts for the Project Work.

.4 In the event that the Owner requires that the Construction Manager award any portion of the work to a bidder not proposed by the Construction Manager, the Owner shall compensate the Construction Manager by a change in price, time, or guaranteed maximum cost for any additional cost or risk that the Construction Manager may incur by reason of the Owner's requirements.

- .5** The Construction Manager shall deliver a copy of all advertising, solicitation documents, bids, proposals, evaluations of proposals and all documents relevant to the Guaranteed Maximum Price proposal to the Owner with the proposal.
- .6** The Construction Manager shall make all bids and proposals available for public inspection within seven (7) days following final selection of the subcontractors.
- .7** If Construction Manager's proposal is selected by the Owner, the proposed cost for the self-performed work shall be paid to the Construction Manager, pursuant to progress payments, as if Construction Manager were a subcontractor. Such payments to Construction Manager shall be included in the Cost of the Work, but the Construction Manager shall not receive an additional Construction Manager's Fee for self-performed work.

§ 2.3.2.2 The Construction Manager shall include specific notices of the following statutory requirements in the information to bidders:

- .1** The successful bidder's responsibility to provide workers' compensation insurance in accordance with Texas Labor Code Chapter 406;
- .2** The successful bidder's responsibility to pay prevailing wages pursuant to Texas Government Code Chapter 2258; and **.3** A notice of the sales tax exemption for the project and the procedure for obtaining any required exemption verification or certificates.
- .4** The notice regarding trench and shoring safety required by Texas Health and Safety Code Section 756.023.

Nothing herein shall prevent the Construction Manager from including other notices required or allowed by law.

§ 2.3.2.3 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and shall not be awarded on the basis of cost plus a fee without the prior consent of the Owner. If the Subcontract is awarded on a cost plus fee basis, the Construction Manager shall provide in the Subcontract for the Owner to receive the same audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in Section 6.11 below.

§ 2.3.2.4 If the Construction Manager recommends a specific bidder that may be considered a "related party" according to Section 6.10, then the Construction Manager shall promptly notify the Owner in writing of such relationship and notify the Owner of the specific nature of the contemplated transaction, according to Section 6.10.2.

§ 2.3.2.5 The Construction Manager shall schedule and conduct weekly or otherwise regularly-scheduled meetings at which the Owner, Architect, Construction Manager and appropriate Subcontractors discuss such matters as procedures, progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly distribute minutes to the Owner and Architect. The Construction Manager shall provide periodic presentations updating the progress, quality and status of the Work to Owner's Board of Trustees, at Owner's request, at no additional cost to Owner.

§ 2.3.2.6 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction Manager shall prepare and submit to the Owner and Architect a construction schedule for the Work and submittal schedule in accordance with Section 3.10 of A201-2017, including the Owner's occupancy requirements.

§ 2.3.2.7 The Construction Manager shall record the progress of the Project. On a monthly basis, or otherwise as agreed to by the Owner, the Construction Manager shall submit written progress reports to the Owner and Architect,

Init.

showing percentages of completion and other information required by the Owner. The Construction Manager shall also keep, and make available to the Owner and Architect, at any time, including at the meetings referenced in subsection 2.3.2.5, a daily log containing a record for each day of weather, portions of the Work in progress, number of workers on site, identification of equipment on site, problems that might affect progress of the work, accidents, injuries, and other information required by the Owner.

§ 2.3.2.8 The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of actual costs for activities in progress, including changes to the Work approved by Owner, and estimates for uncompleted tasks and proposed changes. The Construction Manager shall identify variances between actual and estimated costs and report the variances to the Owner and Architect and shall provide this information in its monthly reports to the Owner and Architect, in accordance with Section 2.3.2.7 above.

§ 2.3.3 To the extent that any portion of the Work requires a trench excavation exceeding five (5) feet in depth, in accordance with Texas Health and Safety Code Section 756.023(a), Construction Manager shall fully comply, and shall require any applicable subcontractor to comply, with:

- .1 The Occupational Safety and Health Administration standards for trench safety in effect for the Construction of the Work.**
- .2 The special shoring requirements, if any, of the Owner.**
- .3 Any geotechnical information obtained by Owner for use by the Construction Manager in the design of the trench safety system.**

§ 2.3.4 Trench excavation safety protection shall be a separate pay item and shall be based on linear feet of trench excavated. Special shoring requirements shall also be a separate pay item and shall be based on the square feet of shoring used. Said cost shall be included within the Guaranteed Maximum Price.

§ 2.4 Professional Services

Section 3.12.10 of A201–2017, shall apply to both the Preconstruction and Construction Phases.

§ 2.5 Hazardous Materials

The Construction Manager shall have no responsibility for the handling, removal, or disposal or exposure of persons to hazardous materials in any form at the Project site, including but not limited to asbestos, polychlorinated biphenyl (PCB), or other hazardous materials. The Construction Manager shall have no responsibility to initially discover the presence of such hazardous materials on the project site but shall have an affirmative duty to immediately report to the Owner the existence of such materials actually known by the Construction Manager or the Construction Manager's consultants to be present on the project site. Provided, however, that these limitations shall not apply if the Construction Manager places or allows such hazardous materials to be placed on the Project site.

ARTICLE 3 OWNER'S RESPONSIBILITIES

§ 3.1 Information and Services Required of the Owner

§ 3.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations on the Project, including a written program which shall set forth the Owner's objectives, constraints, and criteria, including schedule, space requirements and relationships, flexibility and expandability, special equipment, systems, sustainability and site requirements.

§ 3.1.2 For purposes of Texas Business and Commerce Code section 35.521(n)(3), the Owner represents to the Construction Manager that funds are available and have been authorized for the full contract amount for the construction of improvements.

§ 3.1.3 The Owner shall establish and periodically update the Owner's budget for the Project, including (1) the budget for the Cost of the Work as defined in Section 6.1.1, (2) the Owner's other costs, and (3) reasonable contingencies related to all of these costs. If the Owner significantly increases or decreases the Owner's budget for the Cost of the Work, the Owner shall notify the Construction Manager and Architect.

Init.

§ 3.1.4 Structural and Environmental Tests, Surveys and Reports. During the Preconstruction Phase, the Owner shall furnish the following information or services with reasonable promptness. Such documents shall be provided for information only and are not warranted or represented to show the conditions at the Project site accurately. Construction Manager may use the information at its own risk and shall use customary precautions relating to the performance of the Work. Notwithstanding the preceding sentences and the delivery of surveys or other documents and reports by Owner, Construction Manager shall perform all work in such a non-negligent manner so as to avoid damaging any utility lines, cables, pipes, or pipelines on the Property. Contractor shall be responsible for any damage done to such lines, cables, pipes and pipelines during the Work.

§ 3.1.4.1 The Owner shall furnish tests, inspections and reports required by law or as otherwise agreed to by the parties, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials.

§ 3.1.4.2 The Owner, either directly or through the Architect, shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. The surveys and legal information shall include, as applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and contours of the site; locations, dimensions and necessary data with respect to existing buildings, other improvements and trees; and information concerning available utility services and lines, both public and private, above and below grade, including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

§ 3.1.4.3 The Owner, when such services are requested, shall furnish services of geotechnical engineers, which may include but are not limited to test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with written reports and appropriate recommendations.

§ 3.1.4.4 During the Construction Phase, the Owner shall furnish information or services required of the Owner by the Contract Documents with reasonable promptness. The Owner will also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's reasonable written request for such information or services.

§ 3.2 Owner's Designated Representative

Owner's Board of Trustees shall designate one or more authorized representatives to act on its behalf in the day-to-day administration of the Project, to issue stop work orders, and to authorize expenditures within Owner's contingency. The Board designates as its authorized representatives, the following individuals: Paul Andress and Garry Ryan.

§ 3.2.1 Legal Requirements. The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be reasonably necessary at any time for the Project to meet the Owner's needs and interests. Construction Manager shall furnish all legal, insurance and accounting services that Construction Manager may determine to be necessary to meet Construction Manager's needs and interests.

§ 3.3 Architect

Construction Manager's services shall be provided in conjunction with the services of an architect. The terms of the agreement between the Owner and the Architect shall be available for inspection by the Construction Manager upon request.

§ 3.4 INSPECTION AND TESTING. The Owner will provide or contract for inspection services, the testing of construction materials engineering, and the verification testing services necessary for acceptance of the Work by

Owner. The Construction Manager will advise the Owner on necessary testing that it deems necessary in addition to whatever testing the Owner or Architect deems necessary.

ARTICLE 4 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES

§ 4.1 Compensation

§ 4.1.1 For the Construction Manager's Preconstruction Phase services, the Owner shall compensate the Construction Manager as follows:

§ 4.1.2 For the Construction Manager's Preconstruction Phase services described in Sections 2.1 and 2.2:

(Insert amount of, or basis for, compensation and include a list of reimbursable cost items, as applicable.)

Construction Manager's compensation for the services described in Paragraphs 2.1 and 2.2 shall be the stipulated sum of: Ten Thousand Dollars (\$10 ,000.00).

§ 4.1.3 Compensation for Preconstruction Services may be equitably adjusted if the originally contemplated scope of services is significantly modified.

§ 4.1.4 Compensation based on Direct Personnel Expense includes the direct salaries of the Construction Manager's personnel providing Preconstruction Phase services on the Project and the Construction Manager's costs for the mandatory and customary contributions and benefits related thereto, such as employment taxes and other statutory employee benefits, insurance, sick leave, holidays, vacations, employee retirement plans and similar contributions.

§ 4.2 Payments

§ 4.2.1 If the Construction Phase Services do not commence for any reason, compensation for Preconstruction Services shall be made upon termination of the Agreement.

§ 4.2.2 [Paragraph Deleted.]

(Paragraph Deleted)

ARTICLE 5 COMPENSATION FOR CONSTRUCTION PHASE SERVICES

§ 5.1 For the Construction Manager's performance of the Work as described in Section 2.3, the Owner shall pay the Construction Manager the Contract Sum in current funds. The Contract Sum is the Cost of the Work as defined in Section 6.1.1 plus the Construction Manager's Fee.

§ 5.1.1 The Construction Manager's Fee:

(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager's Fee.)

The Construction Manager's fee shall be 2.5 percent (%) of the actual Cost of the Work as defined in Article 6.

§ 5.1.1.2 The Construction Manager's compensation for general conditions shall be _____ percent (____%) of the actual Cost of the Work as defined in Article 6.

§ 5.1.1.3 The *actual Cost of the Work does not include the Construction Manager's fee or compensation for general conditions.*

Init.

§ 5.1.2 The method of adjustment of the Construction Manager’s Fee for changes in the Work:

Only by agreement of the Owner’s Board of Trustees.

§ 5.1.3 Limitations, if any, on a Subcontractor’s overhead and profit for increases in the cost of its portion of the Work:

See AIA Document A201, Section

(Paragraph Deleted)

7.1.4

§ 5.1.4 GENERAL CONDITIONS. All charges, if any, for general conditions (costs to be reimbursed) shall be delineated separately in the Guaranteed Maximum Price Amendment, and may include only the following: on-site Project Manager; on-site Project and Site Superintendents; on-site Assistant Superintendents; minor construction; office trailer expenses; on-site sanitary facilities; project sign; safety/first aid; on-site technology; temporary water and power; project site office supplies and office equipment; plan reproduction; construction photographs; dumpsters; final clean-up; equipment rental; fuel; small tools; and items described in more detail below.

§ 5.1.4.1 Rental rates for Construction Manager-owned equipment shall be subject to Owner’s prior approval and shall not exceed the standard rate paid at the place of the Project.

§ 5.1.5 Unit prices, if any:

(Identify and state the unit price; state the quantity limitations, if any, to which the unit price will be applicable.)

Item	Units and Limitations	Price per Unit (\$0.00)
------	-----------------------	-------------------------

§ 5.2 Guaranteed Maximum Price

§ 5.2.1 The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price set forth in the Guaranteed Maximum Price Amendment, as it is amended from time to time as approved by the Owner. To the extent the Contract Sum exceeds the Guaranteed Maximum Price, the Construction Manager shall bear such costs in excess of the Guaranteed Maximum Price without reimbursement or additional compensation from the Owner. Should the final audited Contract Sum be less than the Guaranteed Maximum Price, then the difference between the Contract Sum and the Guaranteed Maximum Price shall be considered as savings to the Owner, and Owner shall have no obligation to pay same to the Construction Manager. Construction Manager shall also consider as savings to the Owner all unused funds from any Contingency account. The Construction Manager shall not participate in any savings; all savings shall be credited to Owner.

(Insert specific provisions if the Construction Manager is to participate in any savings.)

§ 5.2.2 The Guaranteed Maximum Price is subject to additions and deductions by Change Order as provided in the Contract Documents and the Dates of Substantial Completion and Final Completion shall be subject to adjustment as provided in the Contract Documents.

§ 5.3 Changes in the Work

§ 5.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions. The Owner shall issue such changes in writing. The Architect may make minor changes in the Work as provided in Section 7.4 of AIA Document A201–2017, General Conditions of the Contract for Construction. The Construction Manager may be entitled to an equitable adjustment in the Contract Time as a result of changes in the Work.

§ 5.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Section 7.3.3 of AIA Document A201–2017, General Conditions of the Contract for Construction.

§ 5.3.3 In calculating adjustments to subcontracts (except those awarded with the Owner’s prior consent on the basis of cost plus a fee), the terms “cost” and “fee” as used in Section 7.3.3.3 of AIA Document A201–2017, as modified by the Owner and the term “costs” as used in Section 7.3.4 of AIA Document A201–2017, shall have the meanings assigned to them in AIA Document A201–2017, and shall not be modified by Sections 5.1 and 5.2, Sections 6.1 through 6.7, and Section 6.8 of this Agreement. Adjustments to subcontracts awarded with the Owner’s prior consent on the basis of cost plus a fee shall be calculated in accordance with the terms of those subcontracts.

§ 5.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms “cost” and “costs” as used in the above-referenced provisions of AIA Document A201–2017, shall mean the Cost of the Work as defined in Sections 6.1 to 6.7 of this Agreement and the term “fee” shall mean the Construction Manager’s Fee as defined in Section 5.1 of this Agreement.

§ 5.3.5 If no specific provision is made in Section 5.1.2 for adjustment of the Construction Manager’s Fee in the case of changes in the Work, or if the extent of such changes is such, in the aggregate, that application of the adjustment provisions of Section 5.1.2 will cause substantial inequity to the Owner or Construction Manager, the Construction Manager’s Fee shall be equitably adjusted on the same basis that was used to establish the Fee for the original Work, and the Guaranteed Maximum Price shall be adjusted accordingly.

ARTICLE 6 COST OF THE WORK FOR CONSTRUCTION PHASE

§ 6.1 Costs to Be Reimbursed

§ 6.1.1 The term Cost of the Work shall mean the following costs necessarily incurred by the Construction Manager in the proper performance of the Work, except those costs compensated as general conditions under Section 5.1.4 above. Such costs shall be at rates not higher than the standard paid at the place of the Project except with prior consent of the Owner. The Cost of the Work shall include only the items set forth in Sections 6.1 through 6.7. Cost of the Work that exceed the Guaranteed Maximum Price shall be borne by the Construction Manager.

§ 6.1.2 Where any cost is subject to the Owner’s prior approval, the Construction Manager shall obtain this approval prior to incurring the cost. The parties shall endeavor to identify any such costs prior to executing the Guaranteed Maximum Price Amendment.

§ 6.2 Labor Costs

§ 6.2.1 Wages of construction workers directly employed by the Construction Manager to perform any portion of the construction of the Work at the site or, with the Owner’s prior written approval, at off-site workshops only if Construction Manager performs work with its own forces pursuant to Section 2.3.2.1.

§ 6.2.2 Wages and salaries of the Construction Manager’s supervisory and administrative personnel when stationed at the site with the Owner’s prior written approval.

(Paragraph Deleted)

§ 6.2.3 Wages and salaries of the Construction Manager’s supervisory and administrative personnel engaged at factories, workshops or on the road, in expediting the production or transportation of materials or equipment required for the Work, but only for that portion of their time required for the Work., to the extent not compensated under general conditions.

§ 6.2.4 Costs paid or incurred by the Construction Manager for taxes, insurance, contributions, assessments and benefits required by law or collective bargaining agreements and, for personnel not covered by such agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, provided such costs are based on wages and salaries included in the Cost of the Work under Sections 6.2.1 through 6.2.3, to the extent not compensated under general conditions.

Init.

(Paragraph Deleted)

§ 6.3 Subcontract Costs

Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the subcontracts. Any Subcontract Work to be performed by the Construction Manager's own forces on the basis of a bid or proposal submitted by the Construction Manager per § 2.3.2.1, as amended, shall be treated as Work performed by a Subcontractor under this Section. The Construction Manager's compensation for such Subcontract Work performed shall be based on the amount of the bid or proposal submitted by the Construction Manager for such Work, rather than "actual costs" as provided elsewhere in Article 6 of this Agreement.

§ 6.4 Costs of Materials and Equipment Incorporated in the Completed Construction

§ 6.4.1 Costs, including transportation and Owner-approved storage, of materials and equipment incorporated or to be incorporated in the completed construction.

§ 6.4.2 Costs of materials described in the preceding Section 6.4.1 in excess of those actually installed to allow for reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner's property at the completion of the Work or, at the Owner's option, shall be sold by the Construction Manager. Any amounts realized from such sales shall be credited to the Owner as a deduction from the Cost of the Work.

§ 6.5 Costs of Other Materials and Equipment, Temporary Facilities and Related Items

§ 6.5.1 Costs of transportation, installation, maintenance, dismantling and removal of materials, supplies, temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are provided by the Construction Manager at the site and fully consumed in the performance of the Work. Costs of materials, supplies, temporary facilities, machinery, equipment and tools that are not fully consumed shall be based on the cost or value of the item at the time it is first used on the Project site less the value of the item when it is no longer used at the Project site. Costs for items not fully consumed by the Construction Manager shall mean fair market value.

(Paragraph Deleted)

§ 6.5.3 Costs of removal of debris from the site of the Work and its proper and legal disposal, other than final clean-up.

(Paragraphs Deleted)

§ 6.5.6 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, subject to the Owner's prior written approval.

§ 6.6 Miscellaneous Costs

§ 6.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be directly attributed to this Contract. Self-insurance for either full or partial amounts of the coverages required by the Contract Documents, with the Owner's prior approval. Subcontractor default insurance at a fixed rate of one point six percent (1.6%) of the cost of the work.

Init.

§ 6.6.2 Sales, use or similar taxes imposed by a governmental authority for materials that are related to the Work, but not incorporated in the Work, and for which the Owner (1) is not exempt under Texas law, or (2) has not timely provided a certificate of exemption or similar proof of the Owner's tax exempt status.

§ 6.6.3 Fees and assessments for the building permit and for other permits, licenses and inspections for which the Construction Manager is required by the Contract Documents to pay.

§ 6.6. Fees of laboratories for tests required by the Contract Documents, except those related to defective or nonconforming Work for which reimbursement is excluded by Section 13.5.3 of AIA Document A201–2007 or by other provisions of the Contract Documents, and which do not fall within the scope of Section 6.7.3.

§ 6.6.5 Royalties and license fees paid for the use of a particular design, process or product required by the Contract Documents; the cost of defending suits or claims for infringement of patent rights arising from such requirement of the Contract Documents.

§ 6.6.6 Costs for electronic equipment and software, directly related to the Work with the Owner's prior approval.

§ 6.6. Deposits lost for causes other than the Construction Manager's negligence or failure to fulfill a specific responsibility in the Contract Documents.

(Paragraphs Deleted)

§ 6.7 Other Costs and Emergencies

§ 6.7.1 Other costs incurred in the performance of the Work if, and to the extent, approved in advance in writing by the Owner.

§ 6.7.2 Costs incurred in taking action to prevent threatened damage, injury or loss in case of an emergency affecting the safety of persons and property, as provided in Section 10.4 of AIA Document A201–2017.

§ 6.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Construction Manager, Subcontractors or suppliers, provided that such damaged or nonconforming Work was not caused by negligence or failure to fulfill a specific responsibility of the Construction Manager and only to the extent that the cost of repair or correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors, suppliers, or others.

§ 6.7.4 The costs described in Sections 6.1 through 6.7 shall be included in the Cost of the Work, notwithstanding any provision of AIA Document A201–2017, or other Conditions of the Contract which may require the Construction Manager to pay such costs, unless such costs are excluded by the provisions of Section 6.8, or other provision of or amendments to this Agreement. However, notwithstanding anything in Article 6 to the contrary, no reimbursable cost or expense will be paid again if it is also included and paid in any general conditions amount submitted by Construction Manager.

§ 6.8 Costs Not To Be Reimbursed

§ 6.8.1 The Cost of the Work shall not include the items listed below:

- .1 Salaries and other compensation of the Construction Manager's personnel stationed at the Construction Manager's principal office or offices other than the site office, except as specifically provided in Section 6.2, or as may be provided in Article 11;
- .2 Expenses of the Construction Manager's principal office and offices other than the site office;
- .3 Overhead and general expenses, except as may be expressly included in Sections 6.1 to 6.7;
- .4 The Construction Manager's capital expenses, including interest on the Construction Manager's capital employed for the Work;
- .5 Costs due to the negligence or failure of the Construction Manager, Construction Manager's Subcontractors and suppliers or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable to fulfill a specific responsibility of the Contract;
- .6 Any cost not specifically and expressly described in Sections 6.1 to 6.7;

- .7 Costs, other than costs included in Change Orders approved by the Owner, that would cause the Guaranteed Maximum Price to be exceeded; and
- .8 Costs for services incurred during the Preconstruction Phase.

§ 6.9 Discounts, Rebates and Refunds

§ 6.9.1 Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner if (1) before making the payment, the Construction Manager included them in an Application for Payment and received payment from the Owner, or (2) the Owner has deposited funds with the Construction Manager with which to make payments; otherwise, cash discounts shall accrue to the Construction Manager. Trade discounts, rebates, refunds and amounts received from sales of surplus materials and equipment shall accrue to the Owner except where the Contractor has national agreements that accrue rebates or discounts on a volume basis that are not readily identifiable with any particular project, and the Construction Manager shall make provisions so that they can be obtained.

§ 6.9.2 Amounts that accrue to the Owner in accordance with the provisions of Section 6.9.1 shall be credited to the Owner as a deduction from the Cost of the Work.

§ 6.10 Related Party Transactions

§ 6.10.1 For purposes of Section 6.10, the term “related party” shall mean a parent, subsidiary, affiliate or other entity having common ownership or management with the Construction Manager; any entity in which any stockholder in, or management employee of, the Construction Manager owns any interest in excess of ten percent in the aggregate; or any person or entity which has the right to control the business or affairs of the Construction Manager. The term “related party” includes any member of the immediate family of any person identified above.

§ 6.10.2 If any of the costs to be reimbursed arise from a transaction between the Construction Manager and a related party, the Construction Manager shall notify the Owner in writing of the specific nature of the contemplated transaction, including the identity of the related party and the anticipated cost to be incurred, before any such transaction is consummated or cost incurred. If the Owner, after such notification, authorizes the proposed transaction in writing, then the cost incurred shall be included as a cost to be reimbursed, and the Construction Manager shall procure the Work, equipment, goods or service from the related party, as a Subcontractor, according to the terms of Sections 2.3.2.1, 2.3.2.2 and 2.3.2.3. If the Owner fails to authorize the transaction, the Construction Manager shall procure the Work, equipment, goods or service from some person or entity other than a related party according to the terms of Sections 2.3.2.1, 2.3.2.2 and 2.3.2.3.

§ 6.11 Accounting Records

The Construction Manager shall keep full and detailed records and accounts related to the cost of the Work and exercise such controls as may be necessary for proper financial management under this Contract and to substantiate all costs incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the Owner’s auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to audit and copy, the Construction Manager’s records and accounts, including complete documentation supporting accounting entries, books, correspondence, instructions, drawings, receipts, subcontracts, Subcontractor’s proposals, purchase orders, vouchers, memoranda and other data relating to this Contract. The Construction Manager shall preserve these records for a period of six years after Final Completion, or for such longer period as may be required by law.

ARTICLE 7 PAYMENTS FOR CONSTRUCTION PHASE SERVICES

§ 7.1 Progress Payments

§ 7.1.1 Based upon Applications for Payment submitted to the Architect by the Construction Manager and Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Construction Manager as provided below and elsewhere in the Contract Documents.

§ 7.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the month, or as follows:

§ 7.1.3 Provided that an Application for Payment is received by the Architect not later than the first day of a month, the Owner shall make payment of the certified amount to the Construction Manager not later than the thirtieth day of the same month. If an Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than forty-five (45) days after the Architect receives the Application for Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 7.1.4 With each Application for Payment, the Construction Manager shall submit payrolls, petty cash accounts, receipted invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to demonstrate that cash disbursements already made by the Construction Manager on account of the Cost of the Work equal or exceed progress payments already received by the Construction Manager, less that portion of those payments attributable to the Construction Manager's Fee, plus payrolls for the period covered by the present Application for Payment.

§ 7.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the Construction Manager in accordance with the Contract Documents. The schedule of values, less any unused Owner's contingency and unused Construction Manager's contingency, shall allocate the entire Guaranteed Maximum Price among the various portions of the Work, except that the Construction Manager's Fee shall be shown as a single separate item. The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the Architect and Program Manager may require. This schedule, unless objected to by the Architect and Program Manager, shall be used as a basis for reviewing the Construction Manager's Applications for Payment.

§ 7.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of the period covered by the Application for Payment. The percentage of completion shall be the percentage of that portion of the Work which has actually been completed

§ 7.1.7 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

- .1 Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values. Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as provided in Section 7.3.9 of AIA Document A201-2017;
- .2 Add that portion of the Guaranteed Maximum Price properly allocable to materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work, or if approved in advance by the Owner, suitably stored off the site at a location agreed upon in writing;
- .3 Add the Construction Manager's Fee, less retainage of five percent (5%). The Construction Manager's Fee shall be computed upon the Cost of the Work at the rate stated in Section 5.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, shall be an amount that bears the same ratio to that fixed-sum fee as the Cost of the Work bears to a reasonable estimate of the probable Cost of the Work upon its completion;
- .4 Subtract retainage of five percent (5%) from that portion of the Work that the Construction Manager self-performs;
- .5 Subtract the aggregate of previous payments made by the Owner;
- .6 Subtract the shortfall, if any, indicated by the Construction Manager in the documentation required by Section 7.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently discovered by the Owner's auditors or other representatives in such documentation; and
- .7 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of AIA Document A201-2017.

§ 7.1.8 The Owner and Construction Manager shall agree upon a mutually acceptable procedure for review and approval of payments to Subcontractors. The percentage of retainage held on Subcontracts shall be the same percentage of retainage withheld from Construction Manager. The Construction Manager shall execute subcontracts in accordance with those agreements.

§ 7.1.9 Except with the Owner's prior written approval or as otherwise provided in Section 9.3.2 of AIA Document A201-2007, the Construction Manager shall not make advance payments to suppliers for materials or equipment which have not been delivered and stored at the site.

§ 7.1.10 In submitting Construction Manager's Applications for Payment, the Construction Manager shall be responsible for all error and omissions and shall not be deemed to represent that the Architect has made a detailed examination. Owner shall not be responsible for Construction Manager's errors or omissions.

§ 7.2 Final Payment

§ 7.2.1 Final payment, (for each Work, if multiple Projects), shall be made by the Owner to the Construction Manager when

- .1 the Construction Manager has fully performed the Contract including the Construction Manager's responsibility to correct Work except for the Construction Manager's responsibility to satisfy other requirements, if any, which Owner agrees in writing necessarily extend beyond final payment;
- .2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final Application for Payment that are certified by Construction Manager and reviewed and approved by Owner's auditors or other representatives;
- .3 a final Certificate for Payment has been issued by the Architect and approved by Program Manager, if applicable.
- .4 **Construction Manager has provided all documents required by Section 3.5.8 of AIA Document A201- 2007; and**
- .5 **Owner has voted to accept the Work and approve Final Payment.**

The Owner's final payment to the Construction Manager shall be made no later than 31 days after the Owner's approval.

§ 7.2.2 The Owner's auditors, or other representatives, will review and report in writing on the Construction Manager's final accounting within 30 days after delivery of the final accounting to the Architect by the Construction Manager. Based upon such Cost of the Work as the Owner's auditors, or other representatives, report to be substantiated by the Construction Manager's final accounting, and provided the other conditions of Section 7.2.1 have been met, the Architect will, within seven days after receipt of the written report of the Owner's auditors, or other representatives, either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the Architect's reasons for withholding a certificate as provided in Section 9.5.1 of the AIA Document A201-2017. The time periods stated in this Section supersede those stated in Section 9.4.1 of the AIA Document A201-2017. The Architect is not responsible for verifying the accuracy of the Construction Manager's final accounting.

§ 7.2.3 If the Owner's auditors, or other representatives, report the Cost of the Work as substantiated by the Construction Manager's final accounting to be less than claimed by the Construction Manager, the Construction Manager shall be entitled to request mediation of the disputed amount without seeking an initial decision pursuant to Section 15.2 of A201-2017. A request for mediation shall be made by the Construction Manager within 30 days after the Construction Manager's receipt of a copy of the Architect's final Certificate for Payment. Failure to request mediation within this 30-day time period shall result in the substantiated amount reported by the Owner's auditors becoming binding on the Construction Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction Manager the amount certified in the Architect's final Certificate for Payment.

§ 7.2.4 The Contract shall not have been fully performed until all work required by the Construction Documents including but not limited to the following have been performed:

- .1 provision of record or as-built drawings executed or complete;
- .2 provision of executed or complete certificates of documents evidencing warranties and owner-operators manuals;
- .3 provision of all documents evidencing required testing, inspection, verification and other engineering or consulting services required under the construction contract;

Init.

- 4 insuring agreements and bonds covering all periods of construction and any subsequent periods required under the contract.

§ 7.3 LIQUIDATED DAMAGES

§ 7.3.1 Time is of the essence in all phases of the Work. It is specifically understood and agreed by and between Owner and Construction Manager that time is of the essence in the Substantial Completion and Final Completion of the Project and Owner shall sustain actual and direct damages as a result of Construction Manager’s failure, neglect or refusal to achieve said deadlines. Such actual and direct damages are, and will continue to be, impracticable and extremely difficult to determine. Execution of this Agreement under these specifications shall constitute agreement by Owner and Construction Manager that the amounts stated below are the minimum value of the costs and actual and direct damages caused by failure of Construction Manager to substantially complete the work within the allotted times, that such sums are liquidated direct damages and shall not be construed as a penalty, and that such sums may be deducted from payments due Construction Manager if such delay occurs. It is expressly understood that the said sum per day is agreed upon as a fair estimate of the pecuniary damages which will be sustained by the Owner in the event that the Work is not completed within the agreed time, or within the agreed extended time, if any, otherwise provided for herein. Said sum shall be considered as liquidated damages only and in no sense shall be considered a penalty, said damages being caused by, but not limited to, additional compensation for personnel, attorneys fees, architectural fees, engineering fees, program management fees, inspection fees, storage costs, food service costs, transportation costs, utilities costs, costs of temporary facilities, loss of interest on money, and other miscellaneous increased costs, all of which are difficult to exactly ascertain. Failure to complete the Work within the designated or agreed extended dates of Substantial or Final Completion, shall be construed as a breach of this Agreement.”

§ 7.3.3 Timely Final Completion is an essential condition of this Agreement. Construction Manager agrees to achieve Final Completion of the Agreement within 30 days of the designated or extended date of Substantial Completion. Owner and Construction Manager agree that should Construction Manager fail to achieve Final Completion of the Agreement by the deadline, Owner shall continue to be damaged to a greater degree by such delay. Construction Manager and Owner agree that the amount of liquidated damages for each calendar day Final Completion is delayed beyond the date set for Final Completion shall be the sum of \$ ___ per day. Owner may deduct from the Final Payment made to Construction Manager, or, if sufficient funds are not available, then Construction Manager shall pay Owner the amounts specified per day for each and every calendar day the breach continues after the deadline for Final Completion of the Work.”

§ 7.3.4 Such damages shall be Owner’s sole remedy for delay.. If the Work is not finally completed by the time stated in the Agreement, or as extended, no payments for Work completed beyond that time shall be made until the Project reaches Final Completion.

ARTICLE 8 INSURANCE AND BONDS

For all phases of the Project, the Construction Manager shall purchase and maintain insurance, and the Construction Manager shall provide bonds as set forth in AIA Document A101-2017 Exhibit A, Insurance and Bonds. *(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document A201–2017.)*

Type of Insurance or Bond

Limit of Liability or Bond Amount (\$0.00)

§ 8.1 The Construction Manager shall, as a condition precedent to allowing any subcontractor to proceed with any work on the Project, either require that the subcontractor provide proof of existence of workers compensation coverage for its employees, or, at the Construction Manger’s sole discretion, provide for coverage of the subcontractor’s employees under the Construction Manager’s workers’ compensation insurance coverage. The Construction Manager shall maintain records of all required certificates of insurance provided by the subcontractors and shall forward copies to the Owner and the Architect.

ARTICLE 9 DISPUTE RESOLUTION

§ 9.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with the provisions set forth in this Article 9 and Article 15 of A201–2017. However, for Claims arising from or relating to the Construction Manager’s Preconstruction Phase services, no decision or recommendation by the Initial Decision

Init.

Maker shall be required as a condition precedent to mediation or binding dispute resolution, and Section 9.3 of this Agreement shall not apply.

§ 9.2 For any Claim subject to, but not resolved by mediation pursuant to Section 15.3 of AIA Document A201–2017, the method of binding dispute resolution shall be as follows:

(Check the appropriate box. If the Owner and Construction Manager do not select a method of binding dispute resolution below, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of competent jurisdiction.)

(Paragraph Deleted)

Litigation in a court of competent jurisdiction

Other: *(Specify)*

(Paragraphs Deleted)

ARTICLE 10 TERMINATION OR SUSPENSION

§ 10.1 Termination Prior to Establishment of the Guaranteed Maximum Price

§ 10.1.1 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement upon not less than seven days' written notice to the Construction Manager for the Owner's convenience and without cause.

§ 10.1.2 In the event of termination of this Agreement pursuant to Section 10.1.1, the Construction Manager shall be equitably compensated for Preconstruction Phase services performed prior to receipt of a notice of termination. In no event shall the Construction Manager's compensation under this Section exceed the compensation set forth in Section 4.1.

§ 10.1.3 [Paragraph Deleted.]

§ 10.2 Termination Subsequent to Establishing Guaranteed Maximum Price

Following execution of the Guaranteed Maximum Price Amendment Owner may terminate this Agreement, with or without cause, at any time. In the

(Paragraph Deleted)

event such termination is
for

Init.

the convenience of the Owner, the Construction Manager shall be compensated for reasonable costs incurred prior to notice of termination, profits on only that portion of the work actually performed prior to termination, and reasonable demobilization costs.

(Paragraph Deleted)

§ 10.2.1 [Paragraph Deleted.]

§
10.2.2 [Paragraph Deleted.]

§ 10.3 Suspension

Following execution by both parties of the Guaranteed Maximum Price Amendment, if the Project work is stopped for a period of ninety (90) days through no act or fault of the Construction Manager, then the Construction Manager may, upon ten (10) additional days written notice to the Owner, terminate this agreement and recover from the Owner payment for all work actually performed, for any loss sustained upon any materials, equipment, tools, equipment, and machinery, and profits on only that portion of the work actually performed prior to

termination. If the cause of the work stoppage is removed prior to the end of the ten (10) day notice period, the Construction Manager may not terminate this agreement.

§
10.4

The Owner or the Construction Manager may terminate this agreement for cause as provided in Article 14 of AIA Document A201-2017.

ARTICLE 11 MISCELLANEOUS PROVISIONS

§ 11.1 Unless otherwise noted terms in this Agreement shall have the same meaning as those in A201–2017\.

§ 11.2 Ownership and Use of Documents

Section 1.5 of A201–2017, shall apply to both the Preconstruction and Construction Phases.

§ 11.3 Governing Law and Attorney's Fees

§ 11.3.1 The Contract shall be governed by the laws of the State of Texas, without regard to the choice-of-law rules of any jurisdiction. The Contract is deemed performable entirely in the county in which the Project is located. Any litigation to enforce or interpret any terms of the Contract or any other litigation arising out of or as a result of the Contract shall be brought in the State courts of said county.

§ 11.3.2 In any adjudication of a claim for breach of contract under this Agreement, reasonable and necessary attorney's fees that are equitable and just may be awarded to the prevailing party. Otherwise, no provision of this Agreement is a waiver of any immunity or defense or consent to suit.

§ 11.4 Assignment

The Owner and Construction Manager, respectively, bind themselves, their agents, successors, assigns and legal representatives to this Agreement. The Construction Manager shall not assign this Agreement without the written consent of the other, except that the Owner may assign this Agreement to a lender providing financing for the Project if the lender agrees to assume the Owner's rights and obligations under this Agreement. Neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract. This does not prevent Construction Manager from engaging subcontractors to perform various phases of the Project in accordance with law, but Construction Manager shall be fully responsible to Owner for the work, actions and omissions of all such subcontractors.

§ 11.5 Other provisions:

Init.

§ 11.5.1 Pursuant to Texas Government Code Chapter 2270, the Construction Manager represents and warrants to the District that the Construction Manager does not boycott Israel and will not boycott Israel during the term of this Agreement.

§ 11.5.2 No delay or omission by Owner in exercising any right or power accruing upon the noncompliance or failure of performance by the Construction Manager of any of the provisions of this Agreement shall impair any such right or power or be construed to be a waiver thereof. A waiver of any breach by either of the parties of any covenant, condition or agreement shall not be construed to be a waiver of any subsequent breach thereof or of any other covenant, condition or agreement herein contained.

§ 11.5.3 Construction Manager shall require all construction workers, whether Construction Manager's own forces, or the forces of Construction Manager's subcontractors, to wear identification tags on the front of their persons during all times that they are on Owner's property. Such identification tags shall have identification of the construction worker by number or other identifying medium in a typeface large enough to be seen from a reasonable distance.

§ 11.5.4 Construction Manager shall require all construction workers, whether Construction Manager's own forces or the forces of Construction Manager's subcontractors, to park their personal motor vehicles on Owner's property only in the parking places designated by the Owner's campus principal. Any vehicles not parked in the appropriate locations shall be towed at the vehicle owner's sole expense.

§ 11.5.5 Construction Manager shall follow, and shall require all employees, agents or subcontractors to follow all applicable ordinances of the municipality or municipalities in which the Project is located, including the tree ordinance, if applicable. If not covered by the municipal tree ordinance, Construction Manager shall barricade and protect all trees on the Project, which shall be included in the Cost of the Work.

§ 11.5.6 Execution of this Agreement shall constitute approval and acceptance of all terms, covenants and conditions as modified and contained in the Contract Documents. As a material consideration of the making of this Agreement, the Modifications to this Agreement shall not be construed against the maker of said Modifications.

§ 11.5.7 By signing this Agreement, the undersigned certifies as follows: "Under Section 231.006, Texas Family Code, the vendor or applicant certifies that the individual or business entity named in the contract, bid, or application is not ineligible to receive the specified grant, loan, or payment and acknowledges that this contract may be terminated and payment may be withheld if this certification is inaccurate."

§ 11.5.8 Contractor stipulates that Owner is a political subdivision of the State of Texas, and, as such, may enjoy immunities from suit and liability under the Constitution and laws of the State of Texas. By entering into this Agreement, Owner does not waive any of its immunities from suit and/or liability, except as otherwise specifically provided herein and as specifically authorized by law.

§ 11.5.9 This Agreement is subject to all applicable federal and state laws, rules, and regulations. Invalidity of any portion of this Agreement under the laws of the State of Texas or of the United States shall not affect the validity of the remainder of this Agreement.

§ 11.6 MATERIALS AND VERIFICATION TESTING.

The Construction Manager will assist the Owner in selecting a separate contractor or contractors to provide construction materials inspections and testing, and verification testing services necessary for acceptance of the Project. The Owner shall select such contractor or contractors on the basis of demonstrated competence and qualifications in accordance with Government Code Chapter 2254 and shall pay such contractor or contractors for their services.

ARTICLE 12 SCOPE OF THE AGREEMENT

§ 12.1 This Agreement represents the entire and integrated agreement between the Owner and the Construction Manager and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be amended only by written instrument signed by both Owner and Construction Manager. If any portion of this

Init.

Contract is determined to be invalid, unenforceable, or void, then that portion shall be severed, and all other portions of this Contract shall remain in full force and effect.

§ 12.2 The following documents comprise the Agreement, in addition to those listed in 1.1:

- .1 AIA Document A133–2009, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price
- .2 AIA Document A201–2017, General Conditions of the Contract for Construction, as modified
- .3 AIA Document E201™–2007, Digital Data Protocol Exhibit, if completed, or the following:

- .4 AIA Document E202™–2008, Building Information Modeling Protocol Exhibit, if completed, or the following:

- .5 Other documents:
(List other documents, if any, forming part of the Agreement.)

This Agreement is entered into as of the day and year first written above.

DENTON INDEPENDENT SCHOOL DISTRICT

BALFOUR BEATTY CONSTRUCTION, LLC

OWNER *(Signature)*

CONSTRUCTION MANAGER *(Signature)*

(Printed name and title)
(Table Deleted)

W. Pleas Mitchell, Jr., President
(Printed name and title)

Additions and Deletions Report for AIA[®] Document A133[™] – 2009

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 15:51:43 CT on 11/17/2020.

PAGE 1

AGREEMENT made as of the 17TH day of NOVEMBER in the year TWO THOUSAND TWENTY

...

(Name, legal ~~status~~-status, and address)

...

Denton Independent School District

...

1307 N Locust Street

...

Denton, TX 76201

...

(Name, legal ~~status~~-status, and address)

...

Balfour Beatty Construction, LLC

3100 McKinnon Street, 6th Floor

Dallas, Texas 75201

Phone: 214-451- 1000

...

Elementary School #25

Aubrey, TX

...

(Name, legal ~~status~~-status, and address)

...

Pfluger Architects

...

603 Munger Avenue, Suite 130

...

Dallas, TX 75202

...

Paul Address, Executive Director of Operations, paddress@dentonisd.org
Garry Ryan, Executive Manager of Construction, Planning, Growth, gryan@dentonisd.org
230 N. Mayhill
Denton, TX 76208

...

Balfour Beatty Construction, LLC
3100 McKinnon Street, 6th Floor
Dallas, Texas 75201
Damon Maldonado, Operations Director, dmaldonado@balfourbeattyus.com

PAGE 2

Pfluger Architects

...

603 Munger Avenue, Suite 130

...

Dallas, TX 75202

...

Michael Elmore, Senior Associate, mike@pflugerarchitects.com

PAGE 3

TABLE OF ARTICLES

PAGE 4

The Contract Documents consist of this ~~Agreement~~, Agreement as amended, Conditions of the Contract (General, Supplementary and other Conditions), Conditions, as amended, Drawings, Specifications, Addenda issued prior to the execution of this Agreement, all sections of the Project Manual, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described in Section 2.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Architect and furnished by the Owner as described in Section 2.2.8. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this Agreement shall govern. The Contract Documents identified in this Section shall prevail in case of an inconsistency with subsequent versions made through manipulatable electronic operations involving computers. In the absence of individual signatures by Owner and Contractor, the Contract Documents identified in the signed contract prevail.

...

§ 1.1.1 Any revision, amendment, or modification to the Standard Form of this Agreement shall be valid, binding, and enforceable only if said revision, amendment or modification is made conspicuous by being underlined, lined-through, or highlighted in this Agreement signed by Contractor and the authorized representative of Owner's Board of Trustees. In the event of conflict, terms and conditions contained in the Agreement, as amended, shall take precedence over terms and conditions contained in the General Conditions, as amended, and the terms and conditions in the General Conditions, as amended, shall take precedence over all other terms and conditions contained in the other Contract Documents.

...

§ 1.1.2 The Board of Trustees, by majority vote, is the only representative of the Owner, an independent school district, having the power to enter into or amend a contract, to approve changes in the scope of the Work, to approve and execute a Change Order or Construction Change Directive modifying the Guaranteed Maximum Price to agree to an extension to the date of Substantial or Final Completion, or to terminate a contract.

...

The Construction Manager accepts the relationship of trust and confidence established by this Agreement and covenants with the Owner to cooperate with the Architect and exercise the Construction Manager's skill and judgment in furthering the interests of the ~~Owner~~; Owner to perform the Work defined in the Contract Documents, in accordance with the Owner's requirements and construction cost limitations, as approved by the Owner's Board of Trustees as set forth in the Contract Documents; to furnish efficient construction administration, management services and ~~supervision~~; supervision to furnish construction services, if allowed in accordance with law; to furnish at all times an adequate supply of workers and materials; and to perform the Work in an expeditious and economical manner consistent with the Owner's interests. ~~The Owner agrees to furnish or approve, in a timely manner, information required by the Construction Manager and~~ Information or services required of the Owner by the Contract Documents shall be furnished by the Owner within a reasonable time following actual receipt of a written request. ~~The Owner agrees to make payments to the Construction Manager in accordance with the requirements of the Contract Documents.~~ The Owner and Construction Manager shall endeavor to promote harmony and cooperation among the Owner, Architect, Construction Manager, Construction Manager's subcontractors, and other persons or entities employed by the Owner for the Project.

...

For the Preconstruction Phase, AIA Document ~~A201™-2007, A201™-2017,~~ General Conditions of the Contract for Construction, as modified by the Owner, shall apply only as specifically provided in this Agreement. For the Construction Phase, the general conditions of the contract shall be as set forth in ~~A201-2007, A201-2017,~~ as modified by the Owner, which document is incorporated herein by reference. The term "Contractor" as used in ~~A201-2007 A201-2017,~~ as modified by the Owner, shall mean the Construction Manager.

...

The Construction Manager's Preconstruction Phase responsibilities are set forth in Sections 2.1 and 2.2. The Construction Manager's Construction Phase responsibilities are set forth in Section 2.3. The Owner and Construction Manager may agree, in consultation with the Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed concurrently. Such agreement shall be documented in writing and signed by the Owner, the Construction Manager and the Architect. The Construction Manager shall identify a representative authorized to act on behalf of the Construction Manager with respect to the Project.

PAGE 5

The Construction Manager shall schedule and conduct meetings with the Architect and Owner to discuss such matters as procedures, progress, coordination, and scheduling of the Work. The Construction Manager shall advise the Owner and the Architect on proposed site use and improvements, selection of materials, and building systems and equipment. The Construction Manager shall also provide recommendations consistent with the Project requirements to the Owner and Architect on constructability; availability of materials and labor; time requirements for procurement, installation and ~~construction~~; construction which shall satisfy Owner's time requirements; and factors related to construction cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, life-cycle data, and possible cost reductions.

...

§ 2.1.2.1 During the Construction Documents Phase the Construction Manager shall review the contract documents to ascertain whether the components of the mechanical, electrical, and plumbing systems may be constructed without interference with each other, or with the structural or architectural components of the Project. In the event

conflicts between such systems are discovered, the Construction Manager shall promptly notify the Owner and the Architect in writing.

...

§ 2.1.2.2 Notwithstanding any provision of the General Conditions of the Contract for Construction to the contrary, the Construction Manager shall not be entitled to additional compensation for any delay or disruption to the Work arising from any conflict between the mechanical, electrical, and plumbing systems with each other, or with the structural or architectural components of the Project if such conflicts have been discovered by the Construction Manager through the exercise of reasonable diligence and the Owner and Architect were not informed of such conflicts as required by Subparagraph 2.1.2.1. Provided, however, that this provision shall apply only with respect to conflicts appearing in the Drawings and Specifications provided for the Construction Manager's review prior to proposal of a Guaranteed Maximum Price.

...

§ 2.1.3 Project Schedule. When Project requirements in Section 3.1.1 have been sufficiently identified, the Construction Manager shall prepare and periodically update a Project schedule for the Architect's review and the Owner's acceptance. The Construction Manager shall obtain the Architect's approval for the portion of the Project schedule relating to the performance of the Architect's services. The Project schedule shall coordinate and integrate the Construction Manager's services, the Architect's services, other Owner consultants' services, and the Owner's responsibilities and identify items that could affect the Project's timely completion. The updated Project schedule shall include the following: submission of the Guaranteed Maximum Price proposal; components of the Work; times of commencement and completion required of each Subcontractor; ordering and delivery of products, including those that must be ordered well in advance of construction; dates of Substantial Completion and Final Completion; and the occupancy requirements of the Owner. -If updated Project schedules indicate that previously-approved schedules may not be met, then the Construction Manager shall make appropriate recommendations to the Owner and Architect and, upon written approval of both, shall implement necessary corrective action.

...

The Construction Manager shall provide recommendations with regard to accelerated or fast-track scheduling, procurement, or phased construction. The Construction Manager shall take into consideration cost reductions, cost information, constructability, provisions for temporary facilities and procurement and construction scheduling issues. -The Construction Manager shall make recommendations to the Owner and Architect regarding the phased issuance of Drawings and Specifications so as to facilitate the proposal of a Guaranteed Maximum Price when all elements of the Drawings and Specifications are at least ninety percent complete, unless mutually agreed otherwise by the Architect, Owner and the Construction Manager.

PAGE 6

§ 2.1.5.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the Owner, Construction Manager and Architect, estimates of the Cost of the Work of increasing detail and refinement and allowing for the further development of the design until such time as the Owner and Construction Manager agree on a Guaranteed Maximum Price for the Work. Such estimates shall be prepared and updated at a minimum upon completion of the Schematic Design and Design Development Documents. Such estimates shall be provided for the Architect's review and the Owner's approval. The Construction Manager shall inform the Owner and Architect when estimates of the Cost of the Work exceed the latest approved Project budget and make recommendations for ~~corrective action to reduce cost or maintain budget, including but not limited to, substitution of materials or revisions or alterations to the Design Development Documents or the Construction Documents, to bring the Project within the Owner's budget, but shall not delete necessary components of the Project without Owner's Board of Trustees' consent.~~ In the event that the quality or scope identified in the estimates are unacceptable or

exceed the Owner's identified budget, the Construction Manager shall work with the Architect to develop options that are acceptable to Owner and are within the Owner's budget.

...

The Construction Manager shall develop bidders' interest in the Project. All subcontracts and material purchases shall be awarded pursuant to the procedures set forth in Section 2.3.2.1. To the extent not inconsistent with the Construction Manager's requirements under Texas Government Code Chapter 2269, Subchapter F, the Construction Manager shall seek to develop subcontractor interest in the Project and shall furnish to the Owner and Architect for their information a list of possible subcontractors, including suppliers who are to furnish materials or equipment fabricated to a special design, from whom proposals will be requested for each principal portion of the Work. The Architect will promptly reply in writing to the Construction Manager if the Architect or Owner know of any objection to such subcontractor or supplier. The receipt of such list shall not require the Owner or Architect to investigate the qualifications of proposed subcontractors or suppliers, nor shall it waive the right of the Owner or Architect later to object to or reject any proposed subcontractor or supplier.

...

§ 2.1.7 The Construction Manager shall prepare, for the Architect's review and the Owner's acceptance, a procurement schedule for items that must be ordered well in advance of construction. The Construction Manager shall expedite and coordinate the ordering and delivery of materials that must be ordered well in advance of construction. If the Owner agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure the items on terms and conditions acceptable to the Construction Manager, in accordance with applicable procurement requirements and the Contract Documents. Upon the establishment of the Guaranteed Maximum Price, the Owner shall assign all contracts for these items to the Construction Manager and the Construction Manager shall thereafter accept responsibility for them.

...

The Construction Manager shall exercise reasonable care in preparing schedules and estimates. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The recommendations and advice of the Construction Manager concerning design alternatives and potential cost savings shall be subject to the review and approval of the Architect, Owner and the Owner's professional consultants. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction Manager shall promptly report to the Architect and Owner any nonconformity discovered by or made known to the Construction Manager, the Construction Manager through the exercise of reasonable diligence as a request for information in such form as the Architect may require.

PAGE 7

The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities applicable to its performance under this Contract, and with equal employment opportunity programs, and other programs as may be required by governmental and quasi-governmental authorities for inclusion in the Contract Documents.

...

§ 2.2.1 At a time to be mutually agreed upon by the Owner and the Construction Manager and in consultation with the Architect, the Construction Manager shall prepare a Guaranteed Maximum Price proposal for the Owner's

review and acceptance. The Guaranteed Maximum Price in the proposal shall be the sum of the Construction Manager's estimate of the Cost of the Work, including contingencies described in Section 2.2.4, and the Construction Manager's Fee. When the Construction Drawings and Specifications are one-hundred percent (100%) complete, as specified in Paragraph 2.1.4; the general conditions, the Construction Manager shall propose a Guaranteed Maximum Price, which shall be the sum of the estimated Cost of the Work, the Construction Manager's Fee and the Construction Manager's compensation for general conditions work. The Guaranteed Maximum Price shall be proposed no later than thirty (30) days after approval of the Construction Drawings and Specifications by Owner. If any Guaranteed Maximum Price proposal submitted to the Owner exceeds previously-approved estimates or the Owner's budget, then the Construction Manager shall make appropriate recommendations to the Owner and Architect for cost reductions, including but not limited to, substitution of materials or revisions or alterations to the Construction Documents, to bring the Project within the Owner's budget, but shall not delete necessary components of the Project without Owner's Board of Trustees' consent. In the event that the quality or scope identified in the proposal are unacceptable or exceed the Owner's identified budget, the Construction

...

§ 2.2.2 To the extent that the Drawings and Specifications are anticipated to require further development by the Architect, the Construction Manager shall provide in the Guaranteed Maximum Price for such further development consistent with the Contract Documents and reasonably inferable therefrom. Such further development does not include such things as changes in scope, systems, kinds and quality of materials, finishes or equipment, all of which, if required, shall be incorporated by Change Order. Manager shall work with the Architect to develop options that are acceptable to Owner, are within the Owner's budget, and meet the Owner's requirements for dates of Substantial Completion and Final Completion. The Construction Manager may propose separate Guaranteed Maximum Prices for separate Works within the Project, as schedules and efficiencies dictate. The Construction Manager will work with the Architect to achieve a Guaranteed Maximum Price that is fully acceptable to Owner and is within the Owner's budget for the Work and for the Project.

...

§ 2.2.2 [Paragraph Deleted.]

...

- .2 A list of the clarifications and assumptions made by the Construction Manager in the preparation of the Guaranteed Maximum Price proposal, including assumptions under Section 2.2.2, proposal to supplement the information provided by the Owner and contained in the Drawings and Specifications; Specifications, but not which purport to change or create conflict with any terms of this Contract, as written;

...

- .3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost of the Work organized by trade categories or systems, allowances, contingency, and the Construction Manager's Fee; general conditions, the Construction Manager's Fee, and the Construction Manager's compensation for general conditions;

...

- .4 The anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price is based; and

...

~~.5~~—A date by which the Owner must accept the ~~.5~~ The date of Final Completion upon which the proposed Guaranteed Maximum Price is based, which date shall be not more than sixty (60) days after the date of Substantial Completion; and

...

~~Guaranteed Maximum Price.~~ ~~.6~~ The Guaranteed Maximum Price proposal may not be based in any part on any subcontract or material supply contract which would require the Owner to compensate the Construction Manager on other than a fixed fee basis.

...

§ 2.2.4 CONSTRUCTION AND BUYOUT CONTINGENCY.

PAGE 8

§ 2.2.4.1 In preparing the Construction Manager’s Guaranteed Maximum Price proposal, the Construction Manager shall include its contingency for the Construction Manager’s exclusive use to cover those costs considered reimbursable may include a Construction Contingency. The Construction Contingency shall not allocated to any particular item of the Cost of the Work and is established to cover costs incurred in the Work from unforeseeable causes, or details which could not have been anticipated by the Construction Manager at the time of the Owner’s approval of the Guaranteed Maximum Price. Such unforeseeable causes or unanticipated details include, but are not limited to, refinement of details of design within the scope of standards, quality and quantities which are reasonably inferable from the Guaranteed Maximum Price documents, the correction of minor defects not relating to design, delays in receipt of materials, not the result of the Construction Manager delay. The Construction Manager, may only utilize funds from the Construction Contingency with the Owner’s prior written approval prior to any work being commenced, may utilize the Construction Contingency for any of the above items within the Cost of the Work without the necessity of a Change Order without constituting a Change in the Scope of the Work, and without resulting in any change in the Guaranteed Maximum Price. Any unforeseeable causes or unanticipated details which exceed the Construction Contingency shall be borne by the Construction Manager at the Construction Manager’s sole risk. All savings will accrue and be available for use, only as detailed above, by the Construction Manager until the Construction Manager’s final accounting. In the final accounting, and at any other times upon request of the Owner, all supporting documentation for all uses of the Construction Contingency shall be provided to Owner. Upon final accounting, all remaining monies in the Construction Contingency shall accrue to the Owner. The amount of the Construction Contingency shall be established at the time of the Guaranteed Maximum Price Amendment based upon various factors including the percentage completion of the construction drawings but shall in no event exceed 5% of the projected Cost of the Work. Any unused Construction Contingency shall accrue to the Owner.

...

as the Cost of the Work but not included in a Change Order. **§ 2.2.4.2 Savings and Contingency.** Within a reasonable time following execution of the GMP Amendment and as required by the schedule, Construction Manager shall complete procurement of all of the Work on the Project (“Buy Out”). As subcontracts are entered for the Work, the Construction Manager shall provide, with its next Application for Payment, a copy of its subcontract with the applicable subcontractor and a written report of the any difference between the Cost of the Work as contracted for by the Construction Manager and the cost of the same scope of Work as allocated and approved in the Guaranteed Maximum Price. This buyout difference, as well as any other savings realized by the Construction Manager, shall be accounted for as part of the Construction Contingency. All savings will accrue and be available for use, in the same manner and on the same basis as the Construction Contingency, as detailed in subsection 2.2.4.1 above. In the final accounting, all supporting documentation for all uses of the Construction Contingency shall be provided to Owner. Upon final accounting, all remaining monies in the Construction Contingency shall accrue to the Owner. The then current balance of the Construction Contingency shall be reported with each of Construction Manager’s Payment Applications.

...

§ 2.2.5 The Construction Manager shall meet with the Owner and Architect to review the Guaranteed Maximum Price proposal. In the event that the Owner and Architect discover any inconsistencies or inaccuracies in the information presented, they shall promptly notify the Construction Manager, who shall make appropriate adjustments to the Guaranteed Maximum Price ~~proposal, its basis, or both.~~ Proposal, its basis, or both, and provide underlying information or documentation forming the basis for the amounts shown in such Proposal. As soon as feasible after Architect's preliminary approval of the Construction Manager's proposed Guaranteed Maximum Price, the Architect will prepare the Amendment forms and return them to the Construction Manager for review, signature, and return to the Owner.

...

§ 2.2.6 The Owner's Board of Trustees shall be allowed not less than thirty (30) days after receipt of the Construction Manager's signed Guaranteed Maximum Price Amendment to review and take action on the Amendment. Unless the Owner's Board of Trustees accepts the Guaranteed Maximum Price Amendment by Board action within thirty (30) days after District's receipt, the Amendment will not become effective. If the Owner notifies the Construction Manager that the Owner has accepted the Guaranteed Maximum Price Amendment proposal in writing before the date specified in the Guaranteed Maximum Price proposal, described in this Section 2.2.6, the Guaranteed Maximum Price proposal shall be deemed effective without further acceptance from the Construction Manager. Following acceptance of a Guaranteed Maximum Price, the Owner and Construction Manager shall execute the Guaranteed Maximum Price Amendment amending this Agreement, a copy of which the Owner shall provide to the Architect. The Guaranteed Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price with the information and assumptions upon which it is based based and which was included in the final approved Proposal.

PAGE 9

§ 2.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to ~~the commencement of the Construction Phase,~~ acceptance of the Guaranteed Maximum Price and issuance of a Notice to Proceed, unless the Owner provides prior written authorization for such costs. Any costs incurred in contravention of this provision shall be undertaken at the sole risk of the Construction Manager.

...

§ 2.2.9 The Construction Manager shall not include in the Guaranteed Maximum Price ~~any~~ any sales, consumer, use and similar taxes for the Work provided by the Construction Manager ~~that are legally enacted, whether or not yet effective, at for which (1) a Texas independent school district is exempt, and (2) the Owner has provided the Construction Manager with a tax exemption certificate or other documentation necessary to establish the Owner's exemption from such taxes.~~

...

~~the time the Guaranteed Maximum Price Amendment is executed.~~ **§ 2.2.10** The Construction Manager shall diligently prosecute and achieve Substantial and Final Completion of the Entire Work as provided in the Amendment.

...

§ 2.3.1.1 For purposes of Section 8.1.2 of ~~A201-2007, A201-2017~~, the date of commencement of the Work shall mean the date of commencement of the Construction Phase.

...

§ 2.3.1.2 The Construction Phase shall commence upon ~~the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal or the Owner's issuance of a Notice to Proceed, whichever occurs earlier.~~ Proceed.

...

~~§ 2.3.2 Administration~~ § 2.3.1.3 The Contract Time shall be measured from the date of commencement of the Construction Phase.

...

~~§ 2.3.2.1 Those portions of the Work that the~~ § 2.3.1.4 The Construction Manager shall achieve Substantial Completion of the entire Work not later than the date set out in the Guaranteed Maximum Price Amendment, subject to adjustment of this Contract Time as provided in the Contract Documents.

...

~~Construction Manager does not customarily perform with the Construction Manager's own personnel shall be performed under subcontracts or by other appropriate agreements with the Construction Manager. The Owner may designate specific persons from whom, or entities from which, the Construction Manager~~ § 2.3.1.5 The Construction Manager and the Construction Manager's surety shall be liable for and shall pay to the Owner the sums hereinafter stipulated as liquidated damages for each calendar day of delay until the Work is substantially completed: FIVE HUNDRED AND NO/100 DOLLARS (\$500.00).

...

§ 2.3.2 Administration

...

~~shall obtain bids.~~ § 2.3.2.1 All subcontracts and purchase orders for the Project work shall be awarded in accordance with Texas Government Code §§2269.255 and 2269.256 as follows:

...

~~The Construction Manager shall obtain bids from Subcontractors and from suppliers.~~ 1 The Construction Manager shall publicly advertise for bids or proposals and receive bids or proposals from trade contractors or subcontractors for the performance of all major elements of the Work other than other than minor work which may be included in the General Conditions of the Contract for Construction.

...

~~of materials or equipment fabricated especially for the Work and shall deliver such bids to the Architect.~~ 2 The Construction Manager may seek to perform portions of the Work required to be publicly advertised. If the Construction Manager submits its own bid or proposal for any portion of the Work, it shall do so in the same manner as required of all other trade contractors or subcontractors; and the

Owner shall determine whether or not the Construction Manager At-Risk's bid or proposal provides the best value for the Owner.

PAGE 10

The Owner shall then determine, with the advice of the Construction Manager and the Architect, which bids will be accepted. The Construction Manager shall not be required to contract with anyone to whom the Construction Manager has reasonable objection.³ The Construction Manager the Owner Representative, and Owner's Consultant shall receive and open all subcontractor bids or proposals in a manner that does not disclose the contents of the bids or proposals during the selection process to a person not employed by the Construction Manager-At Risk, Architect, Engineer or Owner. The Construction Manager shall review and evaluate all bids or proposals and shall recommend to the Owner a list of bidders to which the Construction Manager proposes to award subcontracts for the Project Work.

...

§ 2.3.2.2 If the Guaranteed Maximum Price has been established and when a specific bidder (1) is recommended to the Owner by the Construction Manager, (2) is qualified to perform that portion of the Work, and (3) has submitted a bid that conforms to the requirements of the Contract Documents without reservations or exceptions, but the Owner requires that another bid be accepted, then the Construction Manager may require that.⁴ In the event that the Owner requires that the Construction Manager award any portion of the work to a bidder not proposed by the Construction Manager, the Owner shall compensate the Construction Manager by a change in price, time, or guaranteed maximum cost for any additional cost or risk that the Construction Manager may incur by reason of the Owner's requirements.

...

a Change Order be issued to adjust the Contract Time and the Guaranteed Maximum Price.⁵ The Construction Manager shall deliver a copy of all advertising, solicitation documents, bids, proposals, evaluations of proposals and all documents relevant to the Guaranteed Maximum Price proposal to the Owner with the proposal.

...

⁶ The Construction Manager shall make all bids and proposals available for public inspection within seven (7) days following final selection of the subcontractors.

...

by the difference between the bid of the person or entity recommended to the Owner by the Construction Manager.⁷ If Construction Manager's proposal is selected by the Owner, the proposed cost for the self-performed work shall be paid to the Construction Manager, pursuant to progress payments, as if Construction Manager were a subcontractor. Such payments to Construction Manager shall be included in the Cost of the Work, but the Construction Manager shall not receive an additional Construction Manager's Fee for self-performed work.

...

§ 2.3.2.2 The Construction Manager shall include specific notices of the following statutory requirements in the information to bidders:

...

.1 The successful bidder's responsibility to provide workers' compensation insurance in accordance with Texas Labor Code Chapter 406;

...

~~and the amount and time requirement of the subcontract or~~ .2 The successful bidder's responsibility to pay prevailing wages pursuant to Texas Government Code Chapter 2258; and .3 A notice of the sales tax exemption for the project and the procedure for obtaining any required exemption verification or certificates.

...

.4 The notice regarding trench and shoring safety required by Texas Health and Safety Code Section 756.023.

...

~~other agreement actually signed with the person or entity designated by the Owner. Nothing herein shall prevent the Construction Manager from including other notices required or allowed by law.~~

...

§ 2.3.2.5 The Construction Manager shall schedule and conduct ~~meetings to weekly or otherwise regularly-scheduled~~ meetings at which the Owner, Architect, Construction Manager and appropriate Subcontractors discuss such matters as procedures, progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly distribute minutes to the Owner and Architect. ~~The Construction Manager shall provide periodic presentations updating the progress, quality and status of the Work to Owner's Board of Trustees, at Owner's request, at no additional cost to Owner.~~

...

§ 2.3.2.6 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction Manager shall prepare and submit to the Owner and Architect a construction schedule for the Work and submittal schedule in accordance with Section 3.10 of ~~A201-2007~~. A201-2017, including the Owner's occupancy requirements.

PAGE 11

§ 2.3.2.7 The Construction Manager shall record the progress of the Project. On a monthly basis, or otherwise as agreed to by the Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing percentages of completion and other information required by the Owner. The Construction Manager shall also keep, and make available to the Owner and Architect, at any time, including at the meetings referenced in subsection 2.3.2.5, a daily log containing a record for each day of weather, portions of the Work in progress, number of workers on site, identification of equipment on site, problems that might affect progress of the work, accidents, injuries, and other information required by the Owner.

...

§ 2.3.2.8 The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of actual costs for activities in ~~progress~~ progress, including changes to the Work approved by Owner, and estimates for uncompleted tasks and proposed changes. The Construction Manager shall identify variances between actual and estimated costs and report the variances to the Owner and Architect and shall provide this information in its monthly reports to the Owner and Architect, in accordance with Section 2.3.2.7 above.

...

§ 2.3.3 To the extent that any portion of the Work requires a trench excavation exceeding five (5) feet in depth, in accordance with Texas Health and Safety Code Section 756.023(a), Construction Manager shall fully comply, and shall require any applicable subcontractor to comply, with:

...

.1 The Occupational Safety and Health Administration standards for trench safety in effect for the Construction of the Work.

...

.2 The special shoring requirements, if any, of the Owner.

...

.3 Any geotechnical information obtained by Owner for use by the Construction Manager in the design of the trench safety system.

...

§ 2.3.4 Trench excavation safety protection shall be a separate pay item and shall be based on linear feet of trench excavated. Special shoring requirements shall also be a separate pay item and shall be based on the square feet of shoring used. Said cost shall be included within the Guaranteed Maximum Price.

...

Section 3.12.10 of ~~A201-2007~~ A201-2017, shall apply to both the Preconstruction and Construction Phases.

...

Section 10.3 of A201-2007 shall apply to both the Preconstruction and Construction Phases. The Construction Manager shall have no responsibility for the handling, removal, or disposal or exposure of persons to hazardous materials in any form at the Project site, including but not limited to asbestos, polychlorinated biphenyl (PCB), or other hazardous materials. The Construction Manager shall have no responsibility to initially discover the presence of such hazardous materials on the project site but shall have an affirmative duty to immediately report to the Owner the existence of such materials actually known by the Construction Manager or the Construction Manager's consultants to be present on the project site. Provided, however, that these limitations shall not apply if the Construction Manager places or allows such hazardous materials to be placed on the Project site.

...

§ 3.1.2 Prior to the execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request in writing that the Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill the Owner's obligations under the Contract. Thereafter, the Construction Manager may only request such evidence if (1) the Owner fails to make payments to the Construction Manager as the Contract Documents require, (2) a change in the Work materially changes the Contract Sum, or (3) the Construction Manager identifies in writing a reasonable concern regarding the Owner's ability to make payment when due. The Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or the portion of the Work affected by a material

~~change. After the Owner furnishes the evidence, the Owner shall not materially vary such financial arrangements without prior notice to the Construction Manager and Architect. For purposes of Texas Business and Commerce Code section 35.521(n)(3), the Owner represents to the Construction Manager that funds are available and have been authorized for the full contract amount for the construction of improvements.~~

...

§ 3.1.3 The Owner shall establish and periodically update the Owner's budget for the Project, including (1) the budget for the Cost of the Work as defined in Section 6.1.1, (2) the Owner's other costs, and (3) reasonable contingencies related to all of these costs. If the Owner significantly increases or decreases the Owner's budget for the Cost of the Work, the Owner shall notify the Construction Manager and Architect. ~~The Owner and the Architect, in consultation with the Construction Manager, shall thereafter agree to a corresponding change in the Project's scope and quality.~~

PAGE 12

§ 3.1.4 Structural and Environmental Tests, Surveys and Reports. During the Preconstruction Phase, the Owner shall furnish the following information or services with reasonable promptness. ~~The Owner shall also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's written request for such information or services. The Construction Manager shall be entitled to rely on the accuracy of information and services furnished by the Owner but shall exercise proper precautions relating to the safe performance of the Work. Such documents shall be provided for information only and are not warranted or represented to show the conditions at the Project site accurately. Construction Manager may use the information at its own risk and shall use customary precautions relating to the performance of the Work. Notwithstanding the preceding sentences and the delivery of surveys or other documents and reports by Owner, Construction Manager shall perform all work in such a non-negligent manner so as to avoid damaging any utility lines, cables, pipes, or pipelines on the Property. Contractor shall be responsible for any damage done to such lines, cables, pipes and pipelines during the Work.~~

...

§ 3.1.4.1 The Owner shall furnish tests, inspections and reports required by law ~~and or~~ as otherwise agreed to by the parties, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials.

...

§ 3.1.4.2 ~~The Owner~~ Owner, either directly or through the Architect, shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. The surveys and legal information shall include, as applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and contours of the site; locations, dimensions and necessary data with respect to existing buildings, other improvements and trees; and information concerning available utility services and lines, both public and private, above and below grade, including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

...

§ 3.1.4.4 During the Construction Phase, the Owner shall furnish information or services required of the Owner by the Contract Documents with reasonable promptness. The Owner ~~shall~~ will also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's reasonable written request for such information or services.

...

The Owner shall identify a representative authorized to act on behalf of the Owner with respect to the Project. The Owner's representative shall render decisions promptly and furnish information expeditiously, so as to avoid unreasonable delay in the services or Work of the Construction Manager. Except as otherwise provided in Section 4.2.1 of A201-2007, the Architect does not have such authority. The term "Owner" means the Owner or the Owner's authorized representative. Owner's Board of Trustees shall designate one or more authorized representatives to act on its behalf in the day-to-day administration of the Project, to issue stop work orders, and to authorize expenditures within Owner's contingency. The Board designates as its authorized representatives, the following individuals: Paul Andress and Garry Ryan.

...

§ 3.2.1 Legal Requirements. The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be reasonably necessary at any time for the Project to meet the Owner's needs and interests. Construction Manager shall furnish all legal, insurance and accounting services that Construction Manager may determine to be necessary to meet Construction Manager's needs and interests.

...

~~The Owner shall retain an Architect to provide services, duties and responsibilities as described in AIA Document B133™ 2014, Standard Form of Agreement Between Owner and Architect, Construction Manager as Constructor Edition. Construction Manager's services shall be provided in conjunction with the services of an architect. The terms of the agreement between the Owner and the Architect shall be available for inspection by the Construction Manager upon request.~~

PAGE 13

~~The Owner shall provide the Construction Manager a copy of the executed agreement between the Owner and the Architect, and any further modifications to the agreement.~~ **§ 3.4 INSPECTION AND TESTING.** The Owner will provide or contract for inspection services, the testing of construction materials engineering, and the verification testing services necessary for acceptance of the Work by Owner. The Construction Manager will advise the Owner on necessary testing that it deems necessary in addition to whatever testing the Owner or Architect deems necessary.

...

§ 4.1.2 For the Construction Manager's Preconstruction Phase services described in Sections 2.1 and 2.2:

...

Construction Manager's compensation for the services described in Paragraphs 2.1 and 2.2 shall be the stipulated sum of: Ten Thousand Dollars (\$10,000.00).

...

~~§ 4.1.3 If the Preconstruction Phase services covered by this Agreement have not been completed within () months of the date of this Agreement, through no fault of the Construction Manager, the Construction Manager's compensation for Preconstruction Phase services shall be equitably adjusted. Compensation for Preconstruction Services may be equitably adjusted if the originally contemplated scope of services is significantly modified.~~

...

~~§ 4.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed. If the Construction Phase Services do not commence for any reason, compensation for Preconstruction Services shall be made upon termination of the Agreement.~~

...

~~§ 4.2.2 Payments are due and payable upon presentation of the Construction Manager's invoice. Amounts unpaid () days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate prevailing from time to time at the principal place of business of the Construction Manager. [Paragraph Deleted.]~~

...

(Insert rate of monthly or annual interest agreed upon.)

...

ARTICLE 5 COMPENSATION FOR CONSTRUCTION PHASE SERVICES

...

~~§ 5.1.1-5.1.1 The Construction Manager's Fee:~~

...

(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager's Fee.)

...

The Construction Manager's fee shall be 2.5 percent (%) of the actual Cost of the Work as defined in Article 6.

...

§ 5.1.1.2 The Construction Manager's compensation for general conditions shall be _____ percent (____%) of the actual Cost of the Work as defined in Article 6.

...

The Construction Manager's Fee: § 5.1.1.3 The

...

(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager's Fee.) actual Cost of the Work does not include the Construction Manager's fee or compensation for general conditions.

PAGE 14

Only by agreement of the Owner's Board of Trustees.

...

See AIA Document A201, Section

...

§

...

7.1.4

...

§ 5.1.4 GENERAL CONDITIONS. All charges, if any, for general conditions (costs to be reimbursed) shall be delineated separately in the Guaranteed Maximum Price Amendment, and may include only the following: on-site Project Manager; on-site Project and Site Superintendents; on-site Assistant Superintendents; minor construction; office trailer expenses; on-site sanitary facilities; project sign; safety/first aid; on-site technology; temporary water and power; project site office supplies and office equipment; plan reproduction; construction photographs; dumpsters; final clean-up; equipment rental; fuel; small tools; and items described in more detail below.

...

§ 5.1.4.1 Rental rates for Construction Manager-owned equipment shall not exceed ~~percent~~ (~~%~~) of ~~shall be~~ subject to Owner's prior approval and shall not exceed the standard rate paid at the place of the Project.

...

§ 5.2.1 The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price set forth in the Guaranteed Maximum Price Amendment, as it is amended from time to ~~time~~ time as approved by the Owner. To the extent the ~~Cost of the Work~~ Contract Sum exceeds the Guaranteed Maximum Price, the Construction Manager shall bear such costs in excess of the Guaranteed Maximum Price without reimbursement or additional compensation from the Owner. Should the final audited Contract Sum be less than the Guaranteed Maximum Price, then the difference between the Contract Sum and the Guaranteed Maximum Price shall be considered as savings to the Owner, and Owner shall have no obligation to pay same to the Construction Manager. Construction Manager shall also consider as savings to the Owner all unused funds from any Contingency account. The Construction Manager shall not participate in any savings; all savings shall be credited to Owner.

...

§ 5.2.2 The Guaranteed Maximum Price is subject to additions and deductions by Change Order as provided in the Contract Documents and the ~~Date of Substantial~~ Dates of Substantial Completion and Final Completion shall be subject to adjustment as provided in the Contract Documents.

...

§ 5.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, ~~deletions-deletions,~~ or other revisions. The Owner shall issue such changes in writing. The Architect may make minor changes in the Work as provided in Section 7.4 of AIA Document ~~A201-2007, A201-2017,~~ General Conditions of the Contract for Construction. The Construction Manager ~~shall~~ may be entitled to an equitable adjustment in the Contract Time as a result of changes in the Work.

PAGE 15

§ 5.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Section 7.3.3 of AIA Document ~~A201-2007, A201-2017,~~ General Conditions of the Contract for Construction.

...

§ 5.3.3 In calculating adjustments to subcontracts (except those awarded with the Owner's prior consent on the basis of cost plus a fee), the terms "cost" and "fee" as used in Section 7.3.3.3 of AIA Document ~~A201-2007 A201-2017,~~ as modified by the Owner and the term "costs" as used in Section ~~7.3.7 of AIA Document A201-2007~~ 7.3.4 of AIA Document A201-2017, shall have the meanings assigned to them in AIA Document ~~A201-2007 A201-2017,~~ and shall not be modified by Sections 5.1 and 5.2, Sections 6.1 through 6.7, and Section 6.8 of this Agreement. Adjustments to subcontracts awarded with the Owner's prior consent on the basis of cost plus a fee shall be calculated in accordance with the terms of those subcontracts.

...

§ 5.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in the above-referenced provisions of AIA Document ~~A201-2007 A201-2017,~~ shall mean the Cost of the Work as defined in Sections 6.1 to 6.7 of this Agreement and the term "fee" shall mean the Construction Manager's Fee as defined in Section 5.1 of this Agreement.

...

§ 6.1.1 The term Cost of the Work shall mean the following costs necessarily incurred by the Construction Manager in the proper performance of the Work. Work, except those costs compensated as general conditions under Section 5.1.4 above Such costs shall be at rates not higher than the standard paid at the place of the Project except with prior consent of the Owner. The Cost of the Work shall include only the items set forth in Sections 6.1 through 6.7. Cost of the Work that exceed the Guaranteed Maximum Price shall be borne by the Construction Manager.

...

§ 6.1.2 Where any cost is subject to the Owner's prior approval, the Construction Manager shall obtain this approval prior to incurring the cost. The parties shall endeavor to identify any such costs prior to executing the Guaranteed Maximum Price Amendment.

...

§ 6.2.1 Wages of construction workers directly employed by the Construction Manager to perform any portion of the construction of the Work at the site or, with the Owner's prior approval, at off-site workshops. ~~written approval, at off-site workshops only if Construction Manager performs work with its own forces pursuant to Section 2.3.2.1.~~

...

§ 6.2.2 Wages ~~or~~ and salaries of the Construction Manager's supervisory and administrative personnel when stationed at the site with the Owner's prior written approval.

...

(If it is intended that the wages or salaries of certain personnel stationed at the Construction Manager's principal or other offices shall be included in the Cost of the Work, identify in Section 11.5, the personnel to be included, whether for all or only part of their time, and the rates at which their time will be charged to the Work.)

...

§ 6.2.3 Wages and salaries of the Construction Manager's supervisory ~~or~~ and administrative personnel engaged at factories, workshops or on the road, in expediting the production or transportation of materials or equipment required for the Work, but only for that portion of their time required for the ~~Work.~~ Work., to the extent not compensated under general conditions.

...

§ 6.2.4 Costs paid or incurred by the Construction Manager for taxes, insurance, contributions, assessments and benefits required by law or collective bargaining agreements and, for personnel not covered by such agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, provided such costs are based on wages and salaries included in the Cost of the Work under Sections 6.2.1 through ~~6.2.3-6.2.3,~~ to the extent not compensated under general conditions.

PAGE 16

~~**§ 6.2.5** Bonuses, profit sharing, incentive compensation and any other discretionary payments paid to anyone hired by the Construction Manager or paid to any Subcontractor or vendor, with the Owner's prior approval.~~

...

Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the subcontracts. Any Subcontract Work to be performed by the Construction Manager's own forces on the basis of a bid or proposal submitted by the Construction Manager per § 2.3.2.1, as amended, shall be treated as Work performed by a Subcontractor under this Section. The Construction Manager's compensation for such Subcontract Work performed shall be based on the amount of the bid or proposal submitted by the Construction Manager for such Work, rather than "actual costs" as provided elsewhere in Article 6 of this Agreement.

...

§ 6.4.1 Costs, including transportation and Owner-approved storage, of materials and equipment incorporated or to be incorporated in the completed construction.

...

§ 6.5.1 Costs of transportation, ~~storage,~~ installation, maintenance, dismantling and removal of materials, supplies, temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are provided by the Construction Manager at the site and fully consumed in the performance of the Work. Costs of materials, supplies, temporary facilities, machinery, equipment and tools that are not fully consumed shall be based on the cost or value of the item at the time it is first used on the Project site less the value of the item when it is no longer used at the Project site. Costs for items not fully consumed by the Construction Manager shall mean fair market value.

...

~~**§ 6.5.2** Rental charges for temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are provided by the Construction Manager at the site and costs of transportation, installation, minor repairs, dismantling and removal. The total rental cost of any Construction Manager-owned item~~

may not exceed the purchase price of any comparable item. Rates of Construction Manager-owned equipment and quantities of equipment shall be subject to the Owner's prior approval.

...

§ 6.5.3 Costs of removal of debris from the site of the Work and its proper and legal ~~disposal~~disposal, other than final clean-up.

...

§ 6.5.4 Costs of document reproductions, facsimile transmissions and long-distance telephone calls, postage and parcel delivery charges, telephone service at the site and reasonable petty cash expenses of the site office.

...

§ 6.5.5 ~~That portion of the reasonable expenses of the Construction Manager's supervisory or administrative personnel incurred while traveling in discharge of duties connected with the Work.~~

...

:

...

§ 6.5.6 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, subject to the Owner's prior written approval.

...

§ 6.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be directly attributed to this Contract. Self-insurance for either full or partial amounts of the coverages required by the Contract Documents, with the Owner's prior approval. Subcontractor default insurance at a fixed rate of one point six percent (1.6%) of the cost of the work.

PAGE 17

§ 6.6.2 Sales, use or similar taxes imposed by a governmental authority for materials that are related to the Work Work, but not incorporated in the Work, and for which the ~~Construction Manager is liable~~Owner (1) is not exempt under Texas law, or (2) has not timely provided a certificate of exemption or similar proof of the Owner's tax exempt status.

...

§ 6.6.4-6.6. Fees of laboratories for tests required by the Contract Documents, except those related to defective or nonconforming Work for which reimbursement is excluded by Section 13.5.3 of AIA Document A201-2007 or by other provisions of the Contract Documents, and which do not fall within the scope of Section 6.7.3.

...

§ 6.6.5 Royalties and license fees paid for the use of a particular design, process or product required by the Contract Documents; the cost of defending suits or claims for infringement of patent rights arising from such requirement of

the Contract Documents; and payments made in accordance with legal judgments against the Construction Manager resulting from such suits or claims and payments of settlements made with the Owner's consent. However, such costs of legal defenses, judgments and settlements shall not be included in the calculation of the Construction Manager's Fee or subject to the Guaranteed Maximum Price. If such royalties, fees and costs are excluded by the last sentence of Section 3.17 of AIA Document A201-2007 or other provisions of the Contract Documents, then they shall not be included in the Cost of the Work.Documents.

...

~~§ 6.6.7-6.6.6.~~ Deposits lost for causes other than the Construction Manager's negligence or failure to fulfill a specific responsibility in the Contract Documents.

...

~~§ 6.6.8~~ Legal, mediation and arbitration costs, including attorneys' fees, other than those arising from disputes between the Owner and Construction Manager, reasonably incurred by the Construction Manager after the execution of this Agreement in the performance of the Work and with the Owner's prior approval, which shall not be unreasonably withheld.

...

~~§ 6.6.9~~ Subject to the Owner's prior approval, expenses incurred in accordance with the Construction Manager's standard written personnel policy for relocation and temporary living allowances of the Construction Manager's personnel required for the Work.

...

~~§ 6.7.2~~ Costs incurred in taking action to prevent threatened damage, injury or loss in case of an emergency affecting the safety of persons and property, as provided in Section 10.4 of AIA Document A201-2007.A201-2017.

...

~~§ 6.7.4~~ The costs described in Sections 6.1 through 6.7 shall be included in the Cost of the Work, notwithstanding any provision of AIA Document A201-2007.A201-2017, or other Conditions of the Contract which may require the Construction Manager to pay such costs, unless such costs are excluded by the provisions of Section ~~6.8-6.8,~~ or other provision of or amendments to this Agreement. However, notwithstanding anything in Article 6 to the contrary, no reimbursable cost or expense will be paid again if it is also included and paid in any general conditions amount submitted by Construction Manager.

...

- ~~.5~~ Except as provided in Section 6.7.3 of this Agreement, costs Costs due to the negligence or failure of the Construction Manager, Construction Manager's Subcontractors and suppliers or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable to fulfill a specific responsibility of the Contract;

PAGE 18

~~§ 6.9.1~~ Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner if (1) before making the payment, the Construction Manager included them in an Application for Payment and received payment from the Owner, or (2) the Owner has deposited funds with the Construction Manager with which to make payments; otherwise, cash discounts shall accrue to the Construction Manager. Trade discounts, rebates, refunds and amounts received from sales of surplus materials and equipment shall accrue to the ~~Owner,~~ Owner except where the Contractor has national agreements that accrue rebates or discounts on a volume basis that are not readily identifiable with any particular project, and the Construction Manager shall make provisions so that they can be obtained.

...

§ 6.10.2 If any of the costs to be reimbursed arise from a transaction between the Construction Manager and a related party, the Construction Manager shall notify the Owner in writing of the specific nature of the contemplated transaction, including the identity of the related party and the anticipated cost to be incurred, before any such transaction is consummated or cost incurred. If the Owner, after such notification, authorizes the proposed ~~transaction,~~ transaction in writing, then the cost incurred shall be included as a cost to be reimbursed, and the Construction Manager shall procure the Work, equipment, goods or service from the related party, as a Subcontractor, according to the terms of Sections 2.3.2.1, 2.3.2.2 and 2.3.2.3. If the Owner fails to authorize the transaction, the Construction Manager shall procure the Work, equipment, goods or service from some person or entity other than a related party according to the terms of Sections 2.3.2.1, 2.3.2.2 and 2.3.2.3.

...

The Construction Manager shall keep full and detailed records and accounts related to the cost of the Work and exercise such controls as may be necessary for proper financial management under this Contract and to substantiate all costs incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the Owner's auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to audit and copy, the Construction Manager's records and accounts, including complete documentation supporting accounting entries, books, correspondence, instructions, drawings, receipts, subcontracts, Subcontractor's proposals, purchase orders, vouchers, memoranda and other data relating to this Contract. The Construction Manager shall preserve these records for a period of ~~three years after final payment,~~ six years after Final Completion, or for such longer period as may be required by law.

PAGE 19

§ 7.1.3 Provided that an Application for Payment is received by the Architect not later than the first day of a month, the Owner shall make payment of the certified amount to the Construction Manager not later than the thirtieth day of the same month. If an Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than forty-five (45) days after the Architect receives the Application for Payment.

...

§ 7.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the Construction Manager in accordance with the Contract Documents. The schedule of ~~values-values,~~ less any unused Owner's contingency and unused Construction Manager's contingency, shall allocate the entire Guaranteed Maximum Price among the various portions of the Work, except that the Construction Manager's Fee shall be shown as a single separate item. The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the Architect and Program Manager may require. This schedule, unless objected to by the ~~Architect,~~ Architect and Program Manager, shall be used as a basis for reviewing the Construction Manager's Applications for Payment.

...

§ 7.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of the period covered by the Application for Payment. The percentage of completion shall be ~~the lesser of (1) the percentage of that portion of the Work which has actually been completed, or (2) the percentage obtained by dividing (a) the expense that has actually been incurred by the Construction Manager on account of that portion of the Work for which the Construction Manager has made or intends to make actual payment prior to the next Application for Payment by (b) the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values.~~ completed

.1 Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values. Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as provided in Section 7.3.9 of AIA Document A201-2007; A201-2017;

...

.3 Add the Construction Manager's Fee, less retainage of five percent (5%). The Construction Manager's Fee shall be computed upon the Cost of the Work at the rate stated in Section 5.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, shall be an amount that bears the same ratio to that fixed-sum fee as the Cost of the Work bears to a reasonable estimate of the probable Cost of the Work upon its completion;

...

.4 Subtract retainage of five percent (5%) from that portion of the Work that the Construction Manager self-performs;

...

.6 Subtract the shortfall, if any, indicated by the Construction Manager in the documentation required by Section 7.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently discovered by the Owner's auditors or other representatives in such documentation; and

...

.7 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of AIA Document A201-2007; A201-2017.

...

§ 7.1.8 The Owner and Construction Manager shall agree upon ~~(1) a mutually acceptable procedure for review and approval of payments to Subcontractors and (2) the percentage of retainage held on Subcontracts, and the Subcontractors. The percentage of retainage held on Subcontracts shall be the same percentage of retainage withheld from Construction Manager.~~ The Construction Manager shall execute subcontracts in accordance with those agreements.

PAGE 20

§ 7.1.9 Except with the Owner's prior ~~approval, written approval or as otherwise provided in Section 9.3.2 of AIA Document A201-2007,~~ the Construction Manager shall not make advance payments to suppliers for materials or equipment which have not been delivered and stored at the site.

...

§ 7.1.10 ~~In taking action on the t submitting Construction Manager's Applications for Payment, the Architect shall be entitled to rely on the accuracy and completeness of the information furnished by the Construction Manager. Construction Manager shall be responsible for all error and omissions and shall not be deemed to represent that the Architect has made a detailed examination, audit or arithmetic verification of the documentation submitted in accordance with Section 7.1.4 or other supporting data; that the Architect has made exhaustive or continuous on-site inspections; or that the Architect has made examinations to ascertain how or for what purposes the Construction Manager has used amounts previously paid on account of the Contract. Such examinations, audits and verifications, if required by the Owner, will be performed by the Owner's auditors acting in the sole interest of the Owner.~~ examination.. Owner shall not be responsible for Construction Manager's errors or omissions.

...

§ 7.2.1 Final payment, ~~constituting the entire unpaid balance of the Contract Sum, (for each Work, if multiple Projects),~~ shall be made by the Owner to the Construction Manager when

...

.1 the Construction Manager has fully performed the Contract ~~except for including~~ the Construction Manager's responsibility to correct Work as provided in Section 12.2.2 of AIA Document A201-2007, ~~and except for the Construction Manager's responsibility to satisfy other requirements, if any, which Owner agrees in writing necessarily extend beyond final payment;~~

...

.2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final Application for Payment; ~~and Payment that are certified by Construction Manager and reviewed and approved by Owner's auditors or other representatives;~~

...

.3 a final Certificate for Payment has been issued by the ~~Architect~~ Architect and approved by Program Manager, if applicable.

...

.4 Construction Manager has provided all documents required by Section 3.5.8 of AIA Document A201- 2007; and

...

.5 Owner has voted to accept the Work and approve Final Payment.

...

The Owner's final payment to the Construction Manager shall be made no later than ~~30 days after the issuance of the Architect's final Certificate for Payment, or as follows:~~ 31 days after the Owner's approval.

...

§ 7.2.2 The Owner's ~~auditors~~ auditors, or other representatives, will review and report in writing on the Construction Manager's final accounting within 30 days after delivery of the final accounting to the Architect by the Construction Manager. Based upon such Cost of the Work as the Owner's ~~auditors~~ auditors, or other representatives, report to be substantiated by the Construction Manager's final accounting, and provided the other conditions of Section 7.2.1 have been met, the Architect will, within seven days after receipt of the written report of the Owner's auditors, ~~or other representatives,~~ either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the Architect's reasons for withholding a certificate as provided in Section 9.5.1 of the AIA Document A201-2007-~~A201-2017~~. The time periods stated in this Section supersede those stated in Section 9.4.1 of the AIA Document A201-2007-~~A201-2017~~. The Architect is not responsible for verifying the accuracy of the Construction Manager's final accounting.

...

§ 7.2.3 If the Owner's ~~auditors~~ auditors, or other representatives, report the Cost of the Work as substantiated by the Construction Manager's final accounting to be less than claimed by the Construction Manager, the Construction Manager shall be entitled to request mediation of the disputed amount without seeking an initial decision pursuant to

Section 15.2 of ~~A201-2007~~, A201-2017. A request for mediation shall be made by the Construction Manager within 30 days after the Construction Manager's receipt of a copy of the Architect's final Certificate for Payment. Failure to request mediation within this 30-day time period shall result in the substantiated amount reported by the Owner's auditors becoming binding on the Construction Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction Manager the amount certified in the Architect's final Certificate for Payment.

...

§ 7.2.4 ~~If, subsequent to final payment~~ The Contract shall not have been fully performed until all work required by the Construction Documents including but not limited to the following have been performed:

...

.1 provision of record or as-built drawings executed or complete;

...

.2 provision of executed or complete certificates of documents evidencing warranties and owner-operators manuals;

...

.3 provision of all documents evidencing required testing, inspection, verification and other engineering or consulting services required under the construction contract;

PAGE 21

~~and at~~ .4 insuring agreements and bonds covering all periods of construction and any subsequent periods required under the contract.

...

§ 7.3 LIQUIDATED DAMAGES

...

~~the Owner's request, the Construction Manager incurs costs described in Section 6.1.1 and not excluded by Section 6.8 to correct defective or nonconforming Work, the Owner shall reimburse the Construction Manager such costs and the Construction Manager's Fee applicable thereto on the same basis as if such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price. If the Construction Manager has participated in savings as provided in Section 5.2.1, the amount of such savings shall be recalculated-~~ § 7.3.1 Time is of the essence in all phases of the Work. It is specifically understood and agreed by and between Owner and Construction Manager that time is of the essence in the Substantial Completion and Final Completion of the Project and Owner shall sustain actual and direct damages as a result of Construction Manager's failure, neglect or refusal to achieve said deadlines. Such actual and direct damages are, and will continue to be, impracticable and extremely difficult to determine. Execution of this Agreement under these specifications shall constitute agreement by Owner and Construction Manager that the amounts stated below are the minimum value of the costs and actual and direct damages caused by failure of Construction Manager to substantially complete the work within the allotted times, that such sums are liquidated direct damages and shall not be construed as a penalty, and that such sums may be deducted from payments due Construction Manager if such delay occurs. It is expressly understood that the said sum per day is agreed upon as a fair estimate of the pecuniary damages which will be sustained by the Owner in the event that the Work is not completed within the agreed time, or within the agreed extended time, if any, otherwise provided for herein. Said sum shall be considered as liquidated damages only and in no sense shall be considered a penalty, said damages being caused by, but not limited to, additional compensation for personnel, attorneys fees, architectural fees, engineering fees, program management fees, inspection fees, storage costs, food service costs,

transportation costs, utilities costs, costs of temporary facilities, loss of interest on money, and other miscellaneous increased costs, all of which are difficult to exactly ascertain. Failure to complete the Work within the designated or agreed extended dates of Substantial or Final Completion, shall be construed as a breach of this Agreement.”

...

and appropriate credit given to the Owner in determining the net amount to-§ 7.3.3 Timely Final Completion is an essential condition of this Agreement. Construction Manager agrees to achieve Final Completion of the Agreement within 30 days of the designated or extended date of Substantial Completion. Owner and Construction Manager agree that should Construction Manager fail to achieve Final Completion of the Agreement by the deadline, Owner shall continue to be damaged to a greater degree by such delay. Construction Manager and Owner agree that the amount of liquidated damages for each calendar day Final Completion is delayed beyond the date set for Final Completion shall be the sum of \$ _____ per day. Owner may deduct from the Final Payment made to Construction Manager, or, if sufficient funds are not available, then Construction Manager shall pay Owner the amounts specified per day for each and every calendar day the breach continues after the deadline for Final Completion of the Work.”

...

be paid by the Owner to the Construction Manager. § 7.3.4 Such damages shall be Owner’s sole remedy for delay.. If the Work is not finally completed by the time stated in the Agreement, or as extended, no payments for Work completed beyond that time shall be made until the Project reaches Final Completion.

...

For all phases of the Project, the Construction Manager ~~and the Owner~~ shall purchase and maintain insurance, and the Construction Manager shall provide bonds as set forth in ~~Article 11 of AIA Document A201-2007.~~ AIA Document A101-2017 Exhibit A, Insurance and Bonds.

...

(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document ~~A201-2007.~~ Document A201-2017.)

...

§ 8.1 The Construction Manager shall, as a condition precedent to allowing any subcontractor to proceed with any work on the Project, either require that the subcontractor provide proof of existence of workers compensation coverage for its employees, or, at the Construction Manger’s sole discretion, provide for coverage of the subcontractor’s employees under the Construction Manager’s workers’ compensation insurance coverage. The Construction Manager shall maintain records of all required certificates of insurance provided by the subcontractors and shall forward copies to the Owner and the Architect.

PAGE 22

§ 9.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with the provisions set forth in this Article 9 and Article 15 of ~~A201-2007.~~ A201-2017. However, for Claims arising from or relating to the Construction Manager’s Preconstruction Phase services, no decision or recommendation by the Initial Decision Maker shall be required as a condition precedent to mediation or binding dispute resolution, and Section 9.3 of this Agreement shall not apply.

...

§ 9.2 For any Claim subject to, but not resolved by mediation pursuant to Section 15.3 of AIA Document ~~A201-2007.~~ A201-2017. the method of binding dispute resolution shall be as follows:

...

Arbitration pursuant to Section 15.4 of AIA Document A201-2007

...

Litigation in a court of competent jurisdiction

...

§ 9.3 Initial Decision Maker

...

The Architect will serve as the Initial Decision Maker pursuant to Section 15.2 of AIA Document A201-2007 for Claims arising from or relating to the Construction Manager's Construction Phase services, unless the parties appoint below another individual, not a party to the Agreement, to serve as the Initial Decision Maker.

...

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if other than the Architect.)

...

§ 10.1.1 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement upon not less than seven days' written notice to the Construction Manager for the Owner's convenience and without cause, and the Construction Manager may terminate this Agreement, upon not less than seven days' written notice to the Owner, for the reasons set forth in Section 14.1.1 of A201-2007.cause.

...

§ 10.1.3 If the Owner terminates the Contract pursuant [Paragraph Deleted.]

...

to Section 10.1.1 after the commencement of the Construction Phase but prior to the § 10.2 Termination Subsequent to Establishing Guaranteed Maximum Price

...

Following execution of the Guaranteed Maximum Price Amendment, the Owner shall pay to the Construction Manager an amount calculated as follows, which amount shall be in addition to any compensation paid to the Construction Manager under Section 10.1.2: Amendment Owner may terminate this Agreement, with or without cause, at any time. In the

...

.1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;

...

~~2~~ Add the Construction Manager's Fee computed upon the Cost of the Work to the date of termination at the rate stated in Section 5.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, an amount that bears the same ratio to that fixed sum Fee as the Cost of the Work at the time of termination bears to a reasonable estimate of the probable Cost of the Work upon its completion; and event such termination is

...

~~3~~ Subtract the aggregate of previous payments made by the Owner for Construction Phase services for

PAGE 23

The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election of the Owner, for any equipment owned by the Construction Manager which the Owner elects to retain and which is not otherwise included in the Cost of the Work under Section 10.1.3.1. To the extent that the Owner elects to take legal assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a condition of receiving the payments referred to in this Article 10, execute and deliver all such papers and take all such steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager under such subcontracts or purchase orders. All Subcontracts, purchase orders and rental agreements entered into by the Construction Manager will contain provisions allowing for assignment to the Owner as described above. the convenience of the Owner, the Construction Manager shall be compensated for reasonable costs incurred prior to notice of termination, profits on only that portion of the work actually performed prior to termination, and reasonable demobilization costs.

...

If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described above, the Owner will reimburse or indemnify the Construction Manager for all costs arising under the subcontract, purchase order or rental agreement, if those costs would have been reimbursable as Cost of the Work if the contract had not been terminated. If the Owner chooses not to accept assignment of any subcontract, purchase order or rental agreement that would have constituted a Cost of the Work had this agreement not been terminated, the Construction Manager will terminate the subcontract, purchase order or rental agreement and the Owner will pay the Construction Manager the costs necessarily incurred by the Construction Manager because of such termination.

...

§ 10.2.1 [Paragraph Deleted.]

...

§ 10.2 Termination Subsequent to Establishing Guaranteed Maximum Price

...

Following execution of the Guaranteed Maximum Price Amendment and subject to the provisions of Section 10.2.1 and ~~10.2.2~~ below, the Contract may be terminated as provided in Article 14 of AIA Document A201-2007-~~10.2.2~~ [Paragraph Deleted.]

...

§ 10.2.1 If the Owner terminates the Contract after 10.3 Suspension

...

Following execution by both parties of the Guaranteed Maximum Price Amendment, the amount payable to the Construction Manager pursuant to Sections 14.2 and 14.4 of A201–2007 shall not exceed the amount the Construction Manager would otherwise have received pursuant to Sections 10.1.2 and 10.1.3 of this Agreement. if the Project work is stopped for a period of ninety (90) days through no act or fault of the Construction Manager, then the Construction Manager may, upon ten (10) additional days written notice to the Owner, terminate this agreement and recover from the Owner payment for all work actually performed, for any loss sustained upon any materials, equipment, tools, equipment, and machinery, and profits on only that portion of the work actually performed prior to

...

§ 10.2.2 If the Construction Manager terminates the Contract after execution of the Guaranteed Maximum Price Amendment, the amount payable to the Construction Manager under Section 14.1.3 of A201–2007 shall not exceed the amount the Construction Manager would otherwise have received under Sections 10.1.2 and 10.1.3 above, except that the Construction Manager’s Fee shall be calculated as if the Work had been fully completed by the Construction Manager, utilizing as necessary a reasonable estimate of the Cost of the Work for Work not actually completed. termination. If the cause of the work stoppage is removed prior to the end of the ten (10) day notice period, the Construction Manager may not terminate this agreement.

...

§ 10.3 Suspension

...

10.4

...

The Work may be suspended by the Owner or the Construction Manager may terminate this agreement for cause as provided in Article 14 of AIA Document A201–2007. In such case, the Guaranteed Maximum Price and Contract Time shall be increased as provided in Section 14.3.2 of AIA Document A201–2007, except that the term “profit” shall be understood to mean the Construction Manager’s Fee as described in Sections 5.1 and 5.3.5 of this Agreement. A201-2017.

...

§ 11.1 Terms Unless otherwise noted terms in this Agreement shall have the same meaning as those in A201–2007. A201–2017.

...

Section 1.5 of A201–2007 A201–2017, shall apply to both the Preconstruction and Construction Phases.

...

§ 11.3 Governing Law and Attorney’s Fees

...

Section 13.1 of A201–2007 shall apply **§ 11.3.1** The Contract shall be governed by the laws of the State of Texas, without regard to the choice-of-law rules of any jurisdiction. The Contract is deemed performable entirely in the

county in which the Project is located. Any litigation to enforce or interpret any terms of the Contract or any other litigation arising out of or as a result of the Contract shall be brought in the State courts of said county.

...

to both the Preconstruction and Construction Phases. § 11.3.2 In any adjudication of a claim for breach of contract under this Agreement, reasonable and necessary attorney's fees that are equitable and just may be awarded to the prevailing party. Otherwise, no provision of this Agreement is a waiver of any immunity or defense or consent to suit.

...

The Owner and Construction Manager, respectively, bind themselves, their agents, successors, assigns and legal representatives to this Agreement. ~~Neither the Owner nor the Construction Manager shall~~ The Construction Manager shall not assign this Agreement without the written consent of the other, except that the Owner may assign this Agreement to a lender providing financing for the Project if the lender agrees to assume the Owner's rights and obligations under this Agreement. Except as provided in Section 13.2.2 of A201-2007, neither ~~Neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract. This does not prevent Construction Manager from engaging subcontractors to perform various phases of the Project in accordance with law, but Construction Manager shall be fully responsible to Owner for the work, actions and omissions of all such subcontractors.~~

PAGE 24

§ 11.5.1 Pursuant to Texas Government Code Chapter 2270, the Construction Manager represents and warrants to the District that the Construction Manager does not boycott Israel and will not boycott Israel during the term of this

...

Agreement.

...

§ 11.5.2 No delay or omission by Owner in exercising any right or power accruing upon the noncompliance or failure of performance by the Construction Manager of any of the provisions of this Agreement shall impair any such right or power or be construed to be a waiver thereof. A waiver of any breach by either of the parties of any covenant, condition or agreement shall not be construed to be a waiver of any subsequent breach thereof or of any other covenant, condition or agreement herein contained.

...

§ 11.5.3 Construction Manager shall require all construction workers, whether Construction Manager's own forces, or the forces of Construction Manager's subcontractors, to wear identification tags on the front of their persons during all times that they are on Owner's property. Such identification tags shall have identification of the construction worker by number or other identifying medium in a typeface large enough to be seen from a reasonable distance.

...

§ 11.5.4 Construction Manager shall require all construction workers, whether Construction Manager's own forces or the forces of Construction Manager's subcontractors, to park their personal motor vehicles on Owner's property only in the parking places designated by the Owner's campus principal. Any vehicles not parked in the appropriate locations shall be towed at the vehicle owner's sole expense.

...

§ 11.5.5 Construction Manager shall follow, and shall require all employees, agents or subcontractors to follow all applicable ordinances of the municipality or municipalities in which the Project is located, including the tree ordinance, if applicable. If not covered by the municipal tree ordinance, Construction Manager shall barricade and protect all trees on the Project, which shall be included in the Cost of the Work.

...

§ 11.5.6 Execution of this Agreement shall constitute approval and acceptance of all terms, covenants and conditions as modified and contained in the Contract Documents. As a material consideration of the making of this Agreement, the Modifications to this Agreement shall not be construed against the maker of said Modifications.

...

§ 11.5.7 By signing this Agreement, the undersigned certifies as follows: “Under Section 231.006, Texas Family Code, the vendor or applicant certifies that the individual or business entity named in the contract, bid, or application is not ineligible to receive the specified grant, loan, or payment and acknowledges that this contract may be terminated and payment may be withheld if this certification is inaccurate.”

...

§ 11.5.8 Contractor stipulates that Owner is a political subdivision of the State of Texas, and, as such, may enjoy immunities from suit and liability under the Constitution and laws of the State of Texas. By entering into this Agreement, Owner does not waive any of its immunities from suit and/or liability, except as otherwise specifically provided herein and as specifically authorized by law.

...

§ 11.5.9 This Agreement is subject to all applicable federal and state laws, rules, and regulations. Invalidation of any portion of this Agreement under the laws of the State of Texas or of the United States shall not affect the validity of the remainder of this Agreement.

...

§ 11.6 MATERIALS AND VERIFICATION TESTING.

...

The Construction Manager will assist the Owner in selecting a separate contractor or contractors to provide construction materials inspections and testing, and verification testing services necessary for acceptance of the Project. The Owner shall select such contractor or contractors on the basis of demonstrated competence and qualifications in accordance with Government Code Chapter 2254 and shall pay such contractor or contractors for their services.

PAGE 25

§ 12.1 This Agreement represents the entire and integrated agreement between the Owner and the Construction Manager and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement

may be amended only by written instrument signed by both Owner and Construction Manager. -If any portion of this Contract is determined to be invalid, unenforceable, or void, then that portion shall be severed, and all other portions of this Contract shall remain in full force and effect.

...

§ 12.2 The following documents comprise the ~~Agreement~~:Agreement, in addition to those listed in 1.1:

...

- .2 ~~AIA Document A201–2007, A201–2017, General Conditions of the Contract for Construction~~Construction, as modified

...

OWNER *(Signature)*

CONSTRUCTION MANAGER *(Signature)*

(Printed name and title)

DENTON INDEPENDENT SCHOOL DISTRICT

(Printed name and title)

BALFOUR BEATTY CONSTRUCTION, LLC

...

DENTON INDEPENDENT SCHOOL DISTRICT

BALFOUR BEATTY CONSTRUCTION, LLC

OWNER *(Signature)*

CONSTRUCTION MANAGER *(Signature)*

(Printed name and title)

W. Pleas Mitchell, Jr., President

(Printed name and title)

Certification of Document's Authenticity

AIA® Document D401™ – 2003

I, , hereby certify, to the best of my knowledge, information and belief, that I created the attached final document simultaneously with its associated Additions and Deletions Report and this certification at 15:51:43 CT on 11/17/2020 under Order No. 0296909249 from AIA Contract Documents software and that in preparing the attached final document I made no changes to the original text of AIA® Document A133™ - 2009, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price, as published by the AIA in its software, other than those additions and deletions shown in the associated Additions and Deletions Report.

(Signed)

(Title)

(Dated)