

VIII. UNFINISHED BUSINESS

Action

Consideration of Change Order Number Two (2) and Change Order Number Three (3) for Thomas Street Elementary Building Additions Project, JBHM Architects Project No. 07139, CIG Contractors, Inc.

**Julie Hinds
Randy D. McCoy, Ed.D.**

Change Order Number Two (2) and Number Three (3) for the Thomas Street Elementary Additions Project is presented for consideration for approval.

If approved, Change Order Number Two will authorize the adding a horn/strobe from the new firm alarm panel to the main office area. Change Order Number Three serves to reconcile all allowances in the contract. The balance remaining in the contingency fund is \$14,900.85. Upon approval of this change order, this amount will be subtracted from the contract amount.

If both Change Orders are approved, the new contract amount will be \$1,615,081.96.

ACTION BY THE BOARD:

	Motion	Second	Yes	No	Abstain	Absent
Mr. Clayborne	()	()	()	()	()	()
Mrs. Heyer	()	()	()	()	()	()
Mr. Nail	()	()	()	()	()	()
Mr. Prather	()	()	()	()	()	()
Mr. Tucker	()	()	()	()	()	()

PASSED: Yes () No ()