

PARKROSE SCHOOL DISTRICT
BOND SCHEDULE UPDATE

November 1, 2011	Demonstration of E-Builder Software for project management
November 2, 2011	Staff Meeting with Energy Trust of Oregon regarding incentives
November 2, 2011	Prescott Elementary Design Discussion Meeting Prescott Staff – Architects – District Staff
November 2, 2011	District Wide Visioning Meeting Parent Advisory Committee & Other Community Members
November 3, 2011	2 nd Middle School Visioning Meeting
November 4, 2011	Bond Executive Team (BET) Meeting (weekly)
November 7, 2011	Tour of area Middle Schools Rock Creek Middle School – North Clackamas SD Laurel Ridge Middle School – Sherwood SD Rosemont Ridge Middle School – West Linn-Wilsonville SD 29 people toured these buildings representing middle school staff from various grade levels, disciplines, positions
November 7, 2011	1 st organizational meeting of Bond Oversight Committee Committee led by Aleisa Reese and Tono Lippy
November 9, 2011	Interviews of Technology Consultants for Bond Projects Karen Gray, Mary Larson, Christine Blouke and Dan Hess
November 9, 2011	Review of RFP's for Geotechnical Consulting and Hazardous Materials Consultants for Bond Projects. Review by members of Bond Executive Team.
November 14, 2011	Middle School Program Design Meeting Representatives from middle school staff meet with DOWA for further discussion about middle school programs and design.
November 15, 2011	Meet with Prescott staff to discuss building renovations.
November 16, 2011	Review of RFP's for Land Use, Traffic and Surveyor for Bond Projects. Review by members of Bond Executive Team.
November 16, 2011	Middle School Program Design Meeting 2 nd of 6 meetings for discussion
November 18, 2011	Bond Executive Team Meeting (weekly)