

Change Order

PROJECT: (Name and address) Guyer High School Multi-Purpose Building, Ag Barn and Baseball Concessions

7501 Teasley Lane Denton, TX 76210

OWNER: (Name and address) Denton ISD 230 N. Mayhill Road Denton, TX 76208

CONTRACT INFORMATION:

Contract For: General Construction

Date: June 10, 2024

ARCHITECT: (Name and address)

VLK Architects 1320 Hemphill Street, Suite 400

Fort Worth, TX 76104

CHANGE ORDER INFORMATION:

Change Order Number: 001

Date: September 24, 2025

CONTRACTOR: (Name and address) BWC Education Group, LLC

963 S. Loop 340 Waco, TX 76706

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.) Deductive Change Order #001

The original Guaranteed Maximum Price was

The net change by previously authorized Change Orders

The Guaranteed Maximum Price prior to this Change Order was

The Guaranteed Maximum Price will be decreased by this Change Order in the amount of

The new Guaranteed Maximum Price including this Change Order will be

33,994,875.00 0.00 33,994.875.00 (545,000.00)33,449,875,00

The Contract Time will be unchanged by Zero (0) days. The new date of Substantial Completion will be February 02, 2026

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCUMECT (Signature))
Marty Sims,	Principal

Marty Sims, (Printed name, title, and license number if required)

10-1-2025

(Printed name and title)

OWNER (Signature)

Date



10/01/2025