

CHANGE ORDER NUMBER: 009 Lincoln Park Middle School - Bid #1184 17 <sup>th</sup> Avenue West and Grand Avenue Ouluth, MN 55802  CHANGE ORDER NUMBER: 009 INITIATION DATE: April 4 <sup>th</sup> , 2012			OWNER: ☑ CONSTRUCTION MANAGER: ☑ ARCHITECT: ☑ CONTRACTOR: ☑		
TO CONTRACTOR (Name and address): APi Electric 4330 West First Street Suite B Duluth, MN 55807	PROJECT NUMBERS: 0 CONTRACT DATE: Aug CONTRACT FOR: Work	ust 16 <sup>th</sup> , 2010		FIELD: ☐ OTHER: ☑	
THE CONTRACT IS CHANGED AS FOLLO	ows:				
Item No. 001 - PCO #179 - Install all dimm Total Amount Item No. 001		er LHB PR #74.			
		Total Amount This Change Order: \$383,264.00			
The original Contract Sum was Net change by previously authorized Chang The Contract Sum prior to this Change Ord The Contract Sum will be increased by this The new Contract Sum including this Chan The Contract Time will be unchanged by Ze The date of Substantial Completion as of th  NOTE: This summary does not reflect of which have been authorized by Constru-	er was Change Order in the ame ge Order will be ero (0) days. he date of this Change Ord hanges in the Contract action Change Directiv	der therefore is August 1 Sum, Contract Time 6 e.	or Guaranteed Maxim	3,284,650.00 105,160.00 3,389,810.00 383,264.00 3,773,074.00	
Kraus-Anderson Construction Company		LHB Engineers & Ard			
CONSTRUCTION MANAGER (Firm name) 8625 Rendova Street NE, PO Box 158, 55014	Circle Pines, MN	ARCHITECT (Firm nan		n, MN 55802	
ADDRESS		ADDRESS			
BY (Signature) Pat Sims		BY (Signature) Kevin Holm			
(Typed name) DATE:	···	(Typed name)	DATE:		
		Duluth Public Schools	- ISD #709		
APi Electric	CONTRACTOR (Firm name) 4330 West First Street, Suite B, Duluth, MN 55807		OWNER (Firm name) 215 North 1st Avenue East, Duluth, MN 55802		
CONTRACTOR (Firm name)					

(Typed name)

DATE:

DATE:

(Typed name)